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RECEIPT OF BIDS: Sealed bids for construction of the Teton County Landfill Rehabilitation Cover Material Stockpile
Project will be received at the office of the 150 Courthouse Drive, Driggs, Idaho 84322 until Nov. 13, 2014 at 4:00 p.m.
and then at said office publicly opened and read aloud.
OBTAINING CONTRACT DOCUMENTS: Copies of the CONTRACT DOCUMENTS may be obtained on or after October 30, 2014
at the office of the ENGINEER (Rexburg) upon payment of $40.00 for each set, none of which will be refunded. Upon purchase of
the Contract Documents Bidders will be placed on the plan holders list. Acknowledgments on the plan holders list is mandatory for
all bidders.

The CONTRACT DOCUMENTS may be examined at the following locations:

Engineers Office: (Forsgren Associates) Teton County, Idaho
350 N 2

nd
E 150 Courthouse Drive

Rexburg, Idaho Driggs, ID 83422
Contact: Kevin Harris

DESCRIPTION OF WORK: Project consists of the furnishing all labor, materials, equipment, and supervision; and performing all
work necessary to stockpile landfill cover material near the Teton County, Idaho Landfill. The cover material is located at the Teton
County Gravel Pit near Felt, Idaho, approximately 14 miles from the Teton County Landfill location.

PRE-BID CONFERENCE: A pre-bid conference will be held on November 6, 2014 at 1:00 p.m. at Teton County Courthouse, 150
Courthouse Drive, Driggs, ID 83422. Representatives of the OWNER and ENGINEER will be present to discuss the project.
Attendance is recommended for all bidders.

BID BOND: Each proposal must be submitted on the prescribed form and accompanied by Bid Bond in the form of a certified
cashier's check or a corporate bid bond executed on the prescribed form, payable to Teton County, Idaho in an amount not less
than five percent (5%) of the amount bid. The Successful BIDDER will be required to furnish Performance and Payment Bonds,
each in the amount not less than 100% of the contract price.

ADDRESS AND MARKING OF BID: The envelope enclosing the bid shall be sealed and addressed to Teton County, ID and
delivered or mailed to 150 Courthouse Drive, Driggs, ID 83422. The envelope shall be plainly marked in the upper left-hand
corner with the name and address of the bidder and shall bear the words "Bid for," followed by the title of the Contract Documents
for the work and the date and hour of opening of bids. The certified or cashier’s check, money order, or bidder's bond shall be
enclosed in the same envelope with the bid.

OTHER REQUIREMENTS: NA

PROJECT ADMINISTRATION: All questions relative to this project prior to the opening of bids shall be directed, in writing, to the
ENGINEER for the project. It shall be understood, however, that no interpretations of the specifications will be made by telephone.

OWNER ENGINEER
Teton County, Idaho Forsgren Associates, Inc.
150 Courthouse Drive 350 North 2

nd
East

Driggs, ID 83422 Rexburg, ID 83440
Telephone: (208 354-8780 Telephone: (208) 356-9201
Contact: Saul Varela FAX: (208) 356-0206

Contact: Kevin Harris

OWNER’S RIGHTS RESERVED: The OWNER reserves the right to waive any informalities or to reject any or all bids, if in the best
interest of the OWNER.

Kelly Park, Board Chair

Publish: TBD
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ARTICLE 1 – DEFINED TERMS

1.01 Terms used in these Instructions to Bidders have the meanings indicated in the General Conditions and
Supplementary Conditions. Additional terms used in these Instructions to Bidders have the meanings indicated
below:

A. Issuing Office – The office from which the Bidding Documents are to be issued and where the bidding procedures
are to be administered.

ARTICLE 2 – COPIES OF BIDDING DOCUMENTS

2.01 Complete sets of the Bidding Documents in the number and for the sum stated in the Advertisement or Invitation to
Bid may be obtained from the Issuing Office. The payment will not be refunded for return of Bidding Documents.

2.02 Complete sets of Bidding Documents shall be used in preparing Bids; neither Owner nor Engineer assumes any
responsibility for errors or misinterpretations resulting from the use of incomplete sets of Bidding Documents.

2.03 Owner and Engineer, in making copies of Bidding Documents available on the above terms, do so only for the
purpose of obtaining Bids for the Work and do not confer a license or grant for any other use.

2.04 Complete sets of bidding documents may be examined at the following locations:

A. Forsgren Associates, Inc. 350 N 2nd E, Rexburg, Idaho 83440

B. Teton County, Idaho Courthouse, 150 Courthouse Drive, Driggs, Idaho 83422; Monday- Friday 8 a.m.-5 p.m.

2.05 Copies of the bidding documents may be obtained at the office of the Engineer, located at 350 N 2nd E, Rexburg,
Idaho 83440 upon payment of $40.00 for each set, none of which is eligible for refund.

ARTICLE 3 – QUALIFICATIONS OF BIDDERS

3.01 In accordance with Idaho Code Section 67-2805 (3), Category A, Teton County, Idaho requests bids from licensed
public works contractors interested in submitting bids for the Teton County Landfill Rehabilitation Cover Material
Stockpile.

ARTICLE 4 – EXAMINATION OF BIDDING DOCUMENTS, OTHER RELATED DATA, AND SITE

4.01 Subsurface and Physical Conditions

A. The Supplementary Conditions identify:

1. Those reports of explorations and tests of subsurface conditions at or contiguous to the Site that Engineer has
used in preparing the Bidding Documents.

2. Those drawings of physical conditions in or relating to existing surface and subsurface structures at or
contiguous to the Site (except Underground Facilities) that Engineer has used in preparing the Bidding
Documents.

B. Copies of reports and drawings referenced in Paragraph 4.01.A will be made available by Owner to any Bidder on
request. Those reports and drawings are not part of the Contract Documents, but the “technical data” contained
therein upon which Bidder is entitled to rely as provided in Paragraph 4.02 of the General Conditions has been
identified and established in Paragraph 4.02 of the Supplementary Conditions. Bidder is responsible for any
interpretation or conclusion Bidder draws from any “technical data” or any other data, interpretations, opinions or
information contained in such reports or shown or indicated in such drawings.
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4.02 Underground Facilities

A. Information and data shown or indicated in the Bidding Documents with respect to existing Underground Facilities
at or contiguous to the Site is based upon information and data furnished to Owner and Engineer by owners of such
Underground Facilities, including Owner, or others.

4.03 Hazardous Environmental Condition

A. The Supplementary Conditions identify those reports and drawings relating to a Hazardous Environmental
Condition identified at the Site, if any, that Engineer has used in preparing the Bidding Documents.

B. Copies of reports and drawings referenced in Paragraph 4.03.A will be made available by Owner to any Bidder on
request. Those reports and drawings are not part of the Contract Documents, but the “technical data” contained
therein upon which Bidder is entitled to rely as provided in Paragraph 4.06 of the General Conditions has been
identified and established in Paragraph 4.06 of the Supplementary Conditions. Bidder is responsible for any
interpretation or conclusion Bidder draws from any “technical data” or any other data, interpretations, opinions, or
information contained in such reports or shown or indicated in such drawings.

4.04 Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with respect to
subsurface conditions, other physical conditions and Underground Facilities, and possible changes in the Bidding
Documents due to differing or unanticipated conditions appear in Paragraphs 4.02, 4.03, and 4.04 of the General
Conditions. Provisions concerning responsibilities for the adequacy of data furnished to prospective Bidders with
respect to a Hazardous Environmental Condition at the Site, if any, and possible changes in the Contract Documents
due to any Hazardous Environmental Condition uncovered or revealed at the Site which was not shown or indicated
in the Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work appear
in Paragraph 4.06 of the General Conditions.

4.05 On request, Owner will provide Bidder access to the Site to conduct such examinations, investigations, explorations,
tests, and studies as Bidder deems necessary for submission of a Bid. Bidder shall fill all holes and clean up and
restore the Site to its former condition upon completion of such explorations, investigations, tests, and studies.
Bidder shall comply with all applicable Laws and Regulations relative to excavation and utility locates.

4.06 Reference is made to Article 7 of the General and Supplementary Conditions for the identification of the general
nature of other work that is to be performed at the Site by Owner or others (such as utilities and other prime
contractors) that relates to the Work contemplated by these Bidding Documents. On request, Owner will provide to
each Bidder for examination access to or copies of Contract Documents (other than portions thereof related to price)
for such other work.

4.07 It is the responsibility of each Bidder before submitting a Bid to:

A. examine and carefully study the Bidding Documents, the other related data identified in the Bidding Documents,
and any Addenda;

B. visit the Site and become familiar with and satisfy Bidder as to the general, local, and Site conditions that may affect
cost, progress, and performance of the Work;

C. become familiar with and satisfy Bidder as to all federal, state, and local Laws and Regulations that may affect cost,
progress, and performance of the Work;

D. carefully study all: (1) reports of explorations and tests of subsurface conditions at or contiguous to the Site and all
drawings of physical conditions in or relating to existing surface or subsurface structures at or contiguous to the Site
(except Underground Facilities) which have been identified in the Supplementary Conditions as provided in
Paragraph 4.02 of the General Conditions, and (2) reports and drawings of Hazardous Environmental Conditions at
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the Site which have been identified in the Supplementary Conditions as provided in Paragraph 4.06 of the General
Conditions;

E. obtain and carefully study (or accept consequences of not doing so) all additional or supplementary examinations,
investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground
Facilities) at or contiguous to the Site which may affect cost, progress, or performance of the Work or which relate
to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by
Bidder, including applying any specific means, methods, techniques, sequences, and procedures of construction
expressly required by the Bidding Documents, and safety precautions and programs incident thereto;

F. agree at the time of submitting its Bid that no further examinations, investigations, explorations, tests, studies, or
data are necessary for the determination of its Bid for performance of the Work at the price(s) bid and within the
times and in accordance with the other terms and conditions of the Bidding Documents;

G. become aware of the general nature of the work to be performed by Owner and others at the Site that relates to the
Work as indicated in the Bidding Documents;

H. correlate the information known to Bidder, information and observations obtained from visits to the Site, reports
and drawings identified in the Bidding Documents, and all additional examinations, investigations, explorations,
tests, studies, and data with the Bidding Documents;

I. promptly give Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder discovers in
the Bidding Documents and confirm that the written resolution thereof by Engineer is acceptable to Bidder; and

J. determine that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms
and conditions for the performance of the Work.

4.08 The submission of a Bid will constitute an incontrovertible representation by Bidder that Bidder has complied with
every requirement of this Article 4, that without exception the Bid is premised upon performing and furnishing the
Work required by the Bidding Documents and applying any specific means, methods, techniques, sequences, and
procedures of construction that may be shown or indicated or expressly required by the Bidding Documents, that
Bidder has given Engineer written notice of all conflicts, errors, ambiguities, and discrepancies that Bidder has
discovered in the Bidding Documents and the written resolutions thereof by Engineer are acceptable to Bidder, and
that the Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions
for performing and furnishing the Work.

ARTICLE 5 – PRE-BID CONFERENCE

5.01 A pre-Bid conference will be held at the Teton County, Idaho Courthouse Building located at 150 Courthouse Drive
Driggs, ID 83422 on November 6, 2014 at 1:00 p.m. Representatives of Owner and Engineer will be present to
discuss the Project. Bidders are invited to attend and participate in the conference. Engineer will transmit to all
prospective Bidders of record such Addenda as Engineer considers necessary in response to questions arising at the
conference. Oral statements may not be relied upon and will not be binding or legally effective.

ARTICLE 6 – SITE AND OTHER AREAS

6.01 The Site is identified in the Bidding Documents. Easements for permanent structures or permanent changes in
existing facilities are to be obtained and paid for by Owner unless otherwise provided in the Bidding Documents. All
additional lands and access thereto required for temporary construction facilities, construction equipment, or storage
of materials and equipment to be incorporated in the Work are to be obtained and paid for by Contractor.

ARTICLE 7 – INTERPRETATIONS AND ADDENDA

7.01 All questions about the meaning or intent of the Bidding Documents are to be submitted to Engineer in writing.
Interpretations or clarifications considered necessary by Engineer in response to such questions will be issued by



INSTRUCTION TO BIDDERS FOR CONSTRUCTION CONTRACTS

PAGE 6 OF 10
C-200 FA INSTRUCTIONS TO BIDDERS FOR CONSTRUCTION CONTRACTS
01-13-0031 (TETON COUNTY LANDFILLREHABILITATION COVER MATERIAL STOCKPILE)

Addenda mailed or delivered to all parties recorded by Engineer as having received the Bidding Documents.
Questions received less than ten days prior to the date for opening of Bids may not be answered. Only questions
answered by Addenda will be binding. Oral and other interpretations or clarifications will be without legal effect.

7.02 Addenda may be issued to clarify, correct, or change the Bidding Documents as deemed advisable by Owner or
Engineer.

ARTICLE 8 – BID SECURITY

8.01 A Bid must be accompanied by Bid security made payable to Owner in an amount of 5 percent of Bidder’s maximum
Bid price and in the form of a certified check or bank money order or a Bid bond (on the form attached) issued by a
surety meeting the requirements of Paragraphs 5.01 and 5.02 of the General Conditions.

8.02 The Bid security of the Successful Bidder will be retained until such Bidder has executed the Contract Documents,
furnished the required contract security and met the other conditions of the Notice of Award, whereupon the Bid
security will be returned. If the Successful Bidder fails to execute and deliver the Contract Documents and furnish
the required contract security within 15 days after the Notice of Award, Owner may annul the Notice of Award and
the Bid security of that Bidder will be forfeited. The Bid security of other Bidders whom Owner believes to have a
reasonable chance of receiving the award may be retained by Owner until the earlier of seven days after the Effective
Date of the Agreement or 61 days after the Bid opening, whereupon Bid security furnished by such Bidders will be
returned.

8.03 Bid security of other Bidders whom Owner believes do not have a reasonable chance of receiving the award will be
returned within seven days after the Bid opening.

ARTICLE 9 – CONTRACT TIMES

9.01 The number of days within which, or the dates by which, the Work is to be substantially completed and ready for
final payment are set forth in the Agreement.

ARTICLE 10 – LIQUIDATED DAMAGES

10.01 Provisions for liquidated damages, if any, are set forth in the Agreement.

ARTICLE 11 – SUBSTITUTE AND “OR-EQUAL” ITEMS

11.01 The Contract, if awarded, will be on the basis of materials and equipment specified or described in the Bidding
Documents without consideration of possible substitute or “or-equal” items. Whenever it is specified or described in
the Bidding Documents that a substitute or “or-equal” item of material or equipment may be furnished or used by
Contractor if acceptable to Engineer, application for such acceptance will not be considered by Engineer until after
the Effective Date of the Agreement.

ARTICLE 12 – SUBCONTRACTORS, SUPPLIERS AND OTHERS

12.01 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, individuals, or entities to
be submitted to Owner in advance of a specified date prior to the Effective Date of the Agreement, the apparent
Successful Bidder, and any other Bidder so requested, shall within five days after Bid opening, submit to Owner a
list of all such Subcontractors, Suppliers, individuals, or entities proposed for those portions of the Work for which
such identification is required. Such list shall be accompanied by an experience statement with pertinent information
regarding similar projects and other evidence of qualification for each such Subcontractor, Supplier, individual, or
entity if requested by Owner. If Owner or Engineer, after due investigation, has reasonable objection to any proposed
Subcontractor, Supplier, individual, or entity, Owner may, before the Notice of Award is given, request apparent
Successful Bidder to submit a substitute, in which case apparent Successful Bidder shall submit an acceptable
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substitute, Bidder’s Bid price will be increased (or decreased) by the difference in cost occasioned by such
substitution, and Owner may consider such price adjustment in evaluating Bids and making the Contract award.

12.02 If apparent Successful Bidder declines to make any such substitution, Owner may award the Contract to the next
lowest Bidder that proposes to use acceptable Subcontractors, Suppliers, individuals, or entities. Declining to make
requested substitutions will not constitute grounds for forfeiture of the Bid security of any Bidder. Any
Subcontractor, Supplier, individual, or entity so listed and against which Owner or Engineer makes no written
objection prior to the giving of the Notice of Award will be deemed acceptable to Owner and Engineer subject to
revocation of such acceptance after the Effective Date of the Agreement as provided in Paragraph 6.06 of the
General Conditions.

12.03 Contractor shall not be required to employ any Subcontractor, Supplier, individual, or entity against whom
Contractor has reasonable objection.

ARTICLE 13 – PREPARATION OF BID

13.01 The Bid Form is included with the Bidding Documents. Additional copies may be obtained from Engineer.

13.02 All blanks on the Bid Form shall be completed by printing in ink or by typewriter and the Bid signed in ink. Erasures
or alterations shall be initialed in ink by the person signing the Bid Form. A Bid price shall be indicated for each Bid
item listed therein, or the words “No Bid,” “No Change,” or “Not Applicable” entered.

13.03 A Bid by a corporation shall be executed in the corporate name by the president or a vice-president or other
corporate officer accompanied by evidence of authority to sign. The corporate seal shall be affixed and attested by
the secretary or an assistant secretary. The corporate address and state of incorporation shall be shown below the
signature.

13.04 A Bid by a partnership shall be executed in the partnership name and signed by a partner (whose title must appear
under the signature), accompanied by evidence of authority to sign. The official address of the partnership shall be
shown below the signature.

13.05 A Bid by a limited liability company shall be executed in the name of the firm by a member and accompanied by
evidence of authority to sign. The state of formation of the firm and the official address of the firm shall be shown
below the signature.

13.06 A Bid by an individual shall show the Bidder’s name and official address.

13.07 A Bid by a joint venture shall be executed by each joint venturer in the manner indicated on the Bid Form. The
official address of the joint venture shall be shown below the signature.

13.08 All names shall be typed or printed in ink below the signatures.

13.09 The Bid shall contain an acknowledgment of receipt of all Addenda, the numbers of which shall be filled in on the
Bid Form.

13.10 The address and telephone number for communications regarding the Bid shall be shown.

13.11 The Bid shall contain evidence of Bidder’s authority and qualification to do business in the state where the Project is
located or covenant to obtain such qualification prior to award of the Contract. Bidder’s state contractor license
number, if any, shall also be shown on the Bid Form.
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ARTICLE 14 – BASIS OF BID; COMPARISON OF BIDS

14.01 Unit Price

A. Bidders shall submit a Bid on a unit price basis for each item of Work listed in the Bid schedule that is not
identified as a lump sum item.

B. The total of all estimated prices will be the sum of the products of the estimated quantity of each item and the
corresponding unit price. The final quantities and Contract Price will be determined in accordance with Paragraph
11.03 of the General Conditions.

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit
prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be
resolved in favor of the correct sum. Discrepancies between words and figures will be resolved in favor of the
words.

14.02 Lump Sum

A. Bidders shall submit a Bid on a lump sum basis for each item of Work listed in the Bid schedule that is identified as
a lump sum item.

B. The total of all estimated prices will be the sum of the products of the estimated quantity of each item and the
corresponding unit price. The final quantities and Contract Price will be determined in accordance with Paragraph
11.03 of the General Conditions.

C. Discrepancies between the multiplication of units of Work and unit prices will be resolved in favor of the unit
prices. Discrepancies between the indicated sum of any column of figures and the correct sum thereof will be
resolved in favor of the correct sum. Discrepancies between words and figures will be resolved in favor of the
words.

14.03 The Bid price shall include such amounts as the Bidder deems proper for overhead and profit on account of cash
allowances, if any, named in the Contract Documents as provided in Paragraph 11.02 of the General Conditions.

14.04 Bid prices will be compared after adjusting for differences in the time designated by Bidders for Substantial
Completion. The adjusting amount will be determined at the rate set forth in the Contract Documents for liquidated
damages for failing to achieve Substantial Completion for each day before or after the desired date appearing in
Article 9.

ARTICLE 15 – SUBMITTAL OF BID

15.01 A copy of the Bid Form is to be completed and submitted with the Bid security and the following data:

A. Contractors General Information Form

B. List of Proposed Subcontractors

C. Contractor’s Non-Collusion Affidavit

D. Evidence of Bidder’s Qualifications

E. List of Project References

15.02 A Bid shall be submitted no later than the date and time prescribed and at the place indicated in the Advertisement or
Invitation to Bid and shall be enclosed in an opaque sealed envelope plainly marked with the Project title (and, if
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applicable, the designated portion of the Project for which the Bid is submitted), the name and address of Bidder,
and shall be accompanied by the Bid security and other required documents. If a Bid is sent by mail or other delivery
system, the sealed envelope containing the Bid shall be enclosed in a separate envelope plainly marked on the
outside with the notation “BID ENCLOSED.” A mailed Bid shall be addressed to Teton County, Idaho 150
Courthouse Drive, Driggs, ID 83422.

ARTICLE 16 – MODIFICATION AND WITHDRAWAL OF BID

16.01 A Bid may be modified or withdrawn by an appropriate document duly executed in the manner that a Bid must be
executed and delivered to the place where Bids are to be submitted prior to the date and time for the opening of Bids.

16.02 If within 24 hours after Bids are opened, any Bidder files a duly signed written notice with Owner and promptly
thereafter demonstrates to the reasonable satisfaction of Owner that there was a material and substantial mistake in
the preparation of its Bid, that Bidder may withdraw its Bid, and the Bid security will be returned. Thereafter, if the
Work is rebid, that Bidder will be disqualified from further bidding on the Work.

ARTICLE 17 – OPENING OF BIDS

17.01 Bids will be opened at the time and place indicated in the Advertisement or Invitation to Bid and, unless obviously
non-responsive, read aloud publicly. An abstract of the amounts of the base Bids and major alternates, if any, will be
made available to Bidders after the opening of Bids.

ARTICLE 18 – BIDS TO REMAIN SUBJECT TO ACCEPTANCE

18.01 All Bids will remain subject to acceptance for the period of time stated in the Bid Proposal, but Owner may, in its
sole discretion, release any Bid and return the Bid security prior to the end of this period.

ARTICLE 19 – EVALUATION OF BIDS AND AWARD OF CONTRACT

19.01 Owner reserves the right to reject any or all Bids, including without limitation, nonconforming, nonresponsive,
unbalanced, or conditional Bids. Owner further reserves the right to reject the Bid of any Bidder whom it finds, after
reasonable inquiry and evaluation, to not be responsible. Owner may also reject the Bid of any Bidder if Owner
believes that it would not be in the best interest of the Project to make an award to that Bidder. Owner also reserves
the right to waive all informalities not involving price, time, or changes in the Work and to negotiate contract terms
with the Successful Bidder.

19.02 More than one Bid for the same Work from an individual or entity under the same or different names will not be
considered. Reasonable grounds for believing that any Bidder has an interest in more than one Bid for the Work may
be cause for disqualification of that Bidder and the rejection of all Bids in which that Bidder has an interest.

19.03 In evaluating Bids, Owner will consider whether or not the Bids comply with the prescribed requirements, and such
alternates, unit prices and other data, as may be requested in the Bid Form or prior to the Notice of Award.

19.04 In evaluating Bidders, Owner will consider the qualifications of Bidders and may consider the qualifications and
experience of Subcontractors, Suppliers, and other individuals or entities proposed for those portions of the Work for
which the identity of Subcontractors, Suppliers, and other individuals or entities must be submitted as provided in the
Supplementary Conditions.

19.05 Owner may conduct such investigations as Owner deems necessary to establish the responsibility, qualifications, and
financial ability of Bidders, proposed Subcontractors, Suppliers, individuals, or entities to perform the Work in
accordance with the Contract Documents.

19.06 If the Contract is to be awarded, Owner will award the Contract to the Bidder whose Bid is in the best interests of the
Project.
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ARTICLE 20 – CONTRACT SECURITY AND INSURANCE

20.01 Article 5 of the General Conditions, as may be modified by the Supplementary Conditions, sets forth Owner’s
requirements as to performance and payment bonds and insurance. When the Successful Bidder delivers the executed
Agreement to Owner, it shall be accompanied by such bonds.

ARTICLE 21 – SIGNING OF AGREEMENT

21.01 When Owner gives a Notice of Award to the Successful Bidder, it shall be accompanied by the required number of
unsigned counterparts of the Agreement with the other Contract Documents which are identified in the Agreement as
attached thereto. Within 15 days thereafter, Successful Bidder shall sign and deliver the required number of
counterparts of the Agreement and attached documents to Owner. Within ten days thereafter, Owner shall deliver one
fully signed counterpart to Successful Bidder with a complete set of the Drawings with appropriate identification.

ARTICLE 22 – SALES AND USE TAXES

22.01 Contractor shall be responsible for all sales and use taxes on materials and equipment and all other applicable project
components to be incorporated in the work.

A. All sales and use taxes shall be included in the Contractors Bid Price.

ARTICLE 23 – RETAINAGE

23.01 Provisions concerning Contractor’s rights to deposit securities in lieu of retainage are set forth in the Agreement.
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or
modification. This document should be adapted to the particular circumstances of the contemplated Project and the
Controlling Law.

BID FORM
FOR CONSTRUCTION CONTRACTS
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and

Issued and Published Jointly By

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
a practice division of the

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS
___________________

AMERICAN COUNCIL OF ENGINEERING COMPANIES
___________________

AMERICAN SOCIETY OF CIVIL ENGINEERS

This document has been approved and endorsed by

The Associated General Contractors of America

and the

Construction Specification Institute
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ARTICLE 1 – BID RECIPIENT

1.01 This Bid is submitted to: Teton County, Idaho

1.02 The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement with Owner in the form
included in the Bidding Documents to perform all Work as specified or indicated in the Bidding Documents for the
prices and within the times indicated in this Bid and in accordance with the other terms and conditions of the Bidding
Documents.

ARTICLE 2 – BIDDER’S ACKNOWLEDGEMENTS

2.01 Bidder accepts all of the terms and conditions of the Instructions to Bidders, including without limitation those dealing
with the disposition of Bid security. This Bid will remain subject to acceptance for 61 days after the Bid opening, or for
such longer period of time that Bidder may agree to in writing upon request of Owner.

ARTICLE 3 – BIDDER’S REPRESENTATIONS

3.01 In submitting this Bid, Bidder represents that:

A. Bidder has examined and carefully studied the Bidding Documents, the other related data identified in the Bidding
Documents, and the following Addenda, receipt of which is hereby acknowledged.

Addendum No. Addendum Date Addendum No. Addendum Date

B. Bidder has also examined and carefully studied all other related data identified in the Bidding Documents, including
the Addenda, and agrees to complete the project according to the schedule listed in the Agreement.

Signature Date

C. Bidder has visited the Site and become familiar with and is satisfied as to the general, local and Site conditions that
may affect cost, progress, and performance of the Work.

D. Bidder is familiar with and is satisfied as to all federal, state and local Laws and Regulations that may affect cost,
progress and performance of the Work.

E. Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or contiguous to
the Site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities) which have been identified in SC-4.02, and (2) reports and
drawings of Hazardous Environmental Conditions that have been identified in SC-4.06.

F. Bidder has obtained and carefully studied (or accepts the consequences for not doing so) all additional or
supplementary examinations, investigations, explorations, tests, studies and data concerning conditions (surface,
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subsurface and Underground Facilities) at or contiguous to the Site which may affect cost, progress, or performance
of the Work or which relate to any aspect of the means, methods, techniques, sequences, and procedures of
construction to be employed by Bidder, including applying the specific means, methods, techniques, sequences, and
procedures of construction expressly required by the Bidding Documents to be employed by Bidder, and safety
precautions and programs incident thereto.

G. Bidder does not consider that any further examinations, investigations, explorations, tests, studies, or data are
necessary for the determination of this Bid for performance of the Work at the price(s) bid and within the times and
in accordance with the other terms and conditions of the Bidding Documents.

H. Bidder is aware of the general nature of work to be performed by Owner and others at the Site that relates to the
Work as indicated in the Bidding Documents.

I. Bidder has correlated the information known to Bidder, information and observations obtained from visits to the
Site, reports and drawings identified in the Bidding Documents, and all additional examinations, investigations,
explorations, tests, studies, and data with the Bidding Documents.

J. Bidder has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Bidder has
discovered in the Bidding Documents, and the written resolution thereof by Engineer is acceptable to Bidder.

K. The Bidding Documents are generally sufficient to indicate and convey understanding of all terms and conditions
for the performance of the Work for which this Bid is submitted.

L. Bidder will submit written evidence of its authority to do business in the state where the Project is located with the
bid proposal.

ARTICLE 4 – FURTHER REPRESENTATIONS

4.01 Bidder further represents that:

A. this Bid is genuine and not made in the interest of or on behalf of any undisclosed individual or entity and is not
submitted in conformity with any agreement or rules of any group, association, organization or corporation;

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or sham Bid;

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and

D. Bidder has not sought by collusion to obtain for itself any advantage over any other Bidder or over Owner.

ARTICLE 5 – BASIS OF BID

5.01 All bidding procedures will conform to Idaho Statute 67-2805 Procurement of Public Works Construction, Paragraph 3,
Category A.

5.02 Contract will be awarded based on the Total Base Bid Amount.

5.03 Bidder will complete the Work in accordance with the Contract Documents for the following price(s):
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BASE BID

NO. ITEM UNIT
ESTIMATED
QUANTITY

UNIT PRICE
TOTAL
PRICE

1

Provide all Mobilization, Staging, Bonds,
Insurance, Demobilization, Other
Incidentals, and Cleanup Necessary to
Perform the Work

LS 1

2
Stockpile Landfill Cover Material near the
Teton County Landfill Facility

CY 27,000

3 Provide Temporary On-Site Facilities LS 1

4 Traffic Control LS 1

5 Force Account LS 1 $10,000.00

TOTAL OF BASE BID (digits) $
(words)

All specified cash allowances are included in the price(s) set forth above and have been computed in accordance with
Paragraph 11.02 of the General Conditions.

ARTICLE 6 – TIME OF COMPLETION

6.01 Bidder agrees that the Work will be substantially complete and will be completed and ready for final payment in
accordance with Paragraph 14.07.B of the General Conditions on or before the dates or within the number of calendar
days indicated in the Agreement.

6.02 Bidder accepts the provisions of the Agreement as to liquidated damages in the event of failure to complete the Work
within the Contract Times.

ARTICLE 7 – ATTACHMENTS TO THIS BID

7.01 The following documents are attached to and made a condition of this Bid:

A. Required Bid security in the form of Bid Bond

B. Bid Form

C. Contractors General Information Form

D. Contractor’s Non-Collusion Affidavit

E. Evidence of Bidders Qualifications

F. List of Project References

G. List of Proposed Subcontractors
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ARTICLE 8 – DEFINED TERMS

8.01 The terms used in this Bid with initial capital letters have the meanings stated in the Instructions to Bidders, the General
Conditions, and the Supplementary Conditions.

ARTICLE 9 – BID SUBMITTAL

9.01 This Bid submitted by:

If Bidder is:

An Individual

Name (typed or printed): _________________________________________________________________

By: _________________________________________________________________________________ (SEAL)
(Individual’s signature)

Doing business as: ______________________________________________________________________

A Partnership

Partnership Name: ______________________________________________________________________ (SEAL)

By: _________________________________________________________________________________
(Signature of general partner – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

A Corporation

Corporation Name: _____________________________________________________________________ (SEAL)

State of Incorporation: ____________________
Type (General Business, Professional, Service, Limited Liability): ________________________________

By: _________________________________________________________________________________
(Signature – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: ________________________________________________________________________________
(CORPORATE SEAL)

Attest: _______________________________________________________________________________
(Signature of Corporate Secretary)

Date of Qualification to do business in ______________ [State Where Project is Located] is ____________.

A Joint Venture
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Name of Joint Venturer: _________________________________________________________________

First Joint Venturer Name: _______________________________________________________________ (SEAL)

By: _________________________________________________________________________________
(Signature of first joint venture partner – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: ________________________________________________________________________________

Second Joint Venturer Name: _____________________________________________________________ (SEAL)

By: _________________________________________________________________________________
(Signature of second joint venture partner – attach evidence of authority to sign)

Name (typed or printed): _________________________________________________________________

Title: ________________________________________________________________________________

(Each joint venturer must sign. The manner of signing for each individual, partnership, and corporation that is a party to
the joint venture should be in the manner indicated above.)

Bidder’s Business address: _______________________________________________________________
_____________________________________________________________________________________

Phone: ________________________________ Facsimile: ___________________________________

Submitted on ______________________________, 20_____.

State Contractor License No. ________________. (If applicable)
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Any singular reference to Bidder, Surety, Owner, or other party shall be considered plural where applicable.

BIDDER (Name and Address):

SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

BID
Bid Due Date:
Project (Brief Description Including Location):

BOND
Bond Number:
Date (Not later than Bid due date):
Penal sum

(Words) (Figures)

Surety and Bidder, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof,
do each cause this Bid Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

BIDDER SURETY

(Seal) (Seal)
Bidder's Name and Corporate Seal Surety’s Name and Corporate Seal

By: By:
Signature and Title Signature and Title

(Attach Power of Attorney)

Attest: Attest:
Signature and Title Signature and Title

Note: Above addresses are to be used for giving required notice.
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1. Bidder and Surety, jointly and severally, bind
themselves, their heirs, executors, administrators,
successors and assigns to pay to Owner upon
default of Bidder the penal sum set forth on the face
of this Bond. Payment of the penal sum is the
extent of Surety’s liability.

2. Default of Bidder shall occur upon the failure of
Bidder to deliver within the time required by the
Bidding Documents (or any extension thereof
agreed to in writing by Owner) the executed
Agreement required by the Bidding Documents and
any performance and payment bonds required by
the Bidding Documents.

3. This obligation shall be null and void if:
3.1. Owner accepts Bidder's Bid and
Bidder delivers within the time required by the
Bidding Documents (or any extension thereof
agreed to in writing by Owner) the executed
Agreement required by the Bidding
Documents and any performance and
payment bonds required by the Bidding
Documents, or
3.2. All Bids are rejected by Owner, or
3.3. Owner fails to issue a Notice of Award
to Bidder within the time specified in the
Bidding Documents (or any extension thereof
agreed to in writing by Bidder and, if
applicable, consented to by Surety when
required by Paragraph 5 hereof).

4. Payment under this Bond will be due and
payable upon default by Bidder and within 30
calendar days after receipt by Bidder and Surety of
written notice of default from Owner, which notice
will be given with reasonable promptness, identifying
this Bond and the Project and including a statement
of the amount due.

5. Surety waives notice of any and all defenses
based on or arising out of any time extension to
issue Notice of Award agreed to in writing by Owner
and Bidder, provided that the total time for issuing
Notice of Award including extensions shall not in the
aggregate exceed 120 days from Bid due date
without Surety's written consent.

6. No suit or action shall be commenced under this
Bond prior to 30 calendar days after the notice of
default required in Paragraph 4 above is received by
Bidder and Surety and in no case later than one
year after Bid due date.

7. Any suit or action under this Bond shall be
commenced only in a court of competent jurisdiction
located in the state in which the Project is located.

8. Notices required hereunder shall be in writing
and sent to Bidder and Surety at their respective
addresses shown on the face of this Bond. Such
notices may be sent by personal delivery,
commercial courier, or by United States Registered
or Certified Mail, return receipt requested, postage
pre-paid, and shall be deemed to be effective upon
receipt by the party concerned.

9. Surety shall cause to be attached to this Bond a
current and effective Power of Attorney evidencing
the authority of the officer, agent, or representative
who executed this Bond on behalf of Surety to
execute, seal, and deliver such Bond and bind the
Surety thereby.

10. This Bond is intended to conform to all
applicable statutory requirements. Any applicable
requirement of any applicable statute that has been
omitted from this Bond shall be deemed to be
included herein as if set forth at length. If any
provision of this Bond conflicts with any applicable
statute, then the provision of said statute shall
govern and the remainder of this Bond that is not in
conflict therewith shall continue in full force and
effect.

11. The term "Bid" as used herein includes a Bid,
offer, or proposal as applicable.
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CONTRACTORS GENERAL INFORMATION

The Bidder shall furnish the following information. Failure to comply with this requirement will render the
Bid incomplete and may cause its rejection. Additional sheets shall be attached as required.

1. Contractor's name and address (mail and business):

2. Contractor's telephone number: (

3. Contractor's State License: Primary Classification

State License No.

Supplemental Classification held, if any:

Public Works License

Bid Limit:

4. Number of years as a contractor in construction work of this type:

5. Names and titles of all officers of CONTRACTOR's firm:

6. Name of person who inspected site of proposed work for your firm:

Name:

7. Name, address, and telephone number of surety company and agent who will provide required

bonds on this contract:
Surety Company:

Mailing Address:

City, State, Zip:

Contact:

Phone:

8. Attach to this Bid the experience resume of the person who will be designated chief construction
superintendent.

9. Is the contractor or anyone employed under litigation or arbitration? YES ___ NO ___
If yes, please attach a brief description of the lawsuit and the parties involved.
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10. Attach to this bid a notarized and verified financial statement, references, and other information
sufficiently comprehensive to permit an appraisal of contractor’s current financial condition.

11. Attach a list of jobs currently under construction and completed for the last 5 years. Include name
and telephone number of owner.

• See attached statement of Qualifications
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The Bidder shall list below the name and business address of each subcontractor who will
perform work under this contract in excess of one percent of the CONTRACTOR's total bid price,
and shall also list the portion of the work which will be done by such subcontractor. After the
opening of Bids, no changes or substitutions will be allowed except as identified in paragraph
6.06 of the General Conditions.

Work to be
Performed

Subcontractor's
License Number

Percent of
Total Contract

Subcontractor's
Name & Address

Notes:
1. Attach additional sheets, if required.
2. All information requested above must be provided for each named subcontractor

or the bid will be non-responsive.
3. All subcontractors named must possess licenses or certificates of competency

at the time of bid or the bid will be non-responsive.
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CONTRACTOR'S NON-COLLUSION AFFIDAVIT

(TO BE EXECUTED PRIOR TO AWARD BY APPARENT LOW BIDDER)

State of )
) ss.

County of )

, being first duly sworn, deposes and says that he is

of .
(sole owner, a partner, president, secretary, etc.)

The party making the foregoing bid; that such bid is not made in the interest of or on behalf of any
undisclosed person, partnership, company, association, organization, or corporation; that such bid is
genuine and not collusive of sham; that said bidder has not directly or indirectly induced or solicited any
other bidder to put in a false or sham bid, and has not directly or indirectly colluded, conspired, connived,
or agreed with any bidder or anyone else to put in a sham bid, not that anyone shall refrain from bidding;
that said bidder has not in any manner, directly or indirectly, sought by agreement, communication, or
conference with anyone to fix the bid price of said bidder or any other bidder, not to fix any overhead, profit
or cost element of such bid price, nor of that of any other bidder, not to secure any advantage against the
public body awarding the contract or anyone interested in the proposed contract; that all statements
contained in such bid are true; and further, that said bidder has not directly or indirectly, submitted his bid
price or any breakdown thereof, nor the contents thereof, nor divulged information or data therewith to any
corporation, partnership, company, association, organization, bid depository, not to any member or agent
thereof, not to any individual except to such person or persons as have a partnership or other financial
interest with said bidder in his general business.

Signed:

Title:

Subscribed and sworn before me this day of , 20 .

(SEAL) Notary Public
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Dated:

Project: Teton County Landfill Rehabilitation
Cover Material Stockpile

Owner: Teton County, Idaho Owner's Contract No.: 01-13-0031

Contract Engineer's Project No.: 01-13-0031

Bidder:

Bidder's Address:

You are notified that your Bid for the above Contract has been considered. You are the Successful
Bidder. The Contractor’s bid amount is for $. The project will be awarded at $.

4 copies of each of the proposed Contract Documents (except Drawings) accompany this Notice of
Award.

0 sets of the Drawings will be delivered separately or otherwise made available to you immediately.

You must comply with the following conditions precedent within 15 days of the date you receive this
Notice of Award.

1. Deliver to the Owner 4 fully executed counterparts of the Contract Documents.

2. Deliver with the executed Contract Documents the Contract security [Bonds] as specified in
the Instructions to Bidders (Article 20), [and] General Conditions (Paragraph 5.01)

Failure to comply with these conditions within the time specified will entitle Owner to consider you in
default, annul this Notice of Award and declare your Bid security forfeited.

Within ten days after you comply with the above conditions, Owner will return to you one fully executed
counterpart of the Contract Documents.

Teton County, Idaho
Owner

By:
Authorized Signature

Title

Copy to Engineer
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or
modification. This document should be adapted to the particular circumstances of the contemplated Project and the
Controlling Law.

AGREEMENT
BETWEEN OWNER AND CONTRACTOR FOR

CONSTRUCTION CONTRACT (STIPULATED PRICE)

Prepared by

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

and

Issued and Published Jointly By

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
a practice division of the

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS
___________________

AMERICAN CONSULTING ENGINEERS COUNCIL
___________________

AMERICAN SOCIETY OF CIVIL ENGINEERS

___________________

This document has been approved and endorsed by

The Associated General Contractors of America

and the

Construction Specification Institute



AGREEMENT BETWEEN OWNER AND CONTRACTOR FOR CONSTRUCTION (STIPULATED PRICE)

PAGE 2 OF 8
EJCDC NO. C-520 FA STIPULATED PRICE
01-13-0031 (TETON COUNTY LANDFILLREHABILITATION COVER MATERIAL STOCKPILE)

This Suggested Form of Agreement has been prepared for use with the Standard General Conditions of the Construction
Contract (No. C-700, 2002 Edition). Their provisions are interrelated, and a change in one may necessitate a change in the
other. The language contained in the Suggested Instructions to Bidders (No. C-200, 2002 Edition) is also carefully
interrelated with the language of this Agreement. Their usage is discussed in the Commentary on EJCDC Construction
Documents. See also Guide to the Preparation of Supplementary Conditions (No. C-800, 2002 Edition).

Copyright © 2002 National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314-2794

(703) 684-2882

American Consulting Engineers Council
1015 15th Street N.W., Washington, DC 20005

(202) 347-7474

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-4400

(800) 548-2723
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SUGGESTED FORM OF AGREEMENT
BETWEEN OWNER AND CONTRACTOR

FOR CONSTRUCTION CONTRACT (STIPULATED PRICE)

THIS AGREEMENT is by and between Teton County, Idaho (“Owner”) and

(“Contractor”).

Owner and Contractor, in consideration of the mutual covenants hereinafter set forth, agree as follows:

ARTICLE 1 – WORK

1.01 Contractor shall complete all Work as specified or indicated in the Contract Documents. The Work is generally
described as follows:

Project consists of the furnishing all labor, materials, equipment, and supervision; and performing all work necessary
to stockpile landfill cover material near the Teton County, Idaho Landfill. The cover material is located at the Teton
County Gravel Pit near Felt, Idaho, approximately 14 miles from the Teton County Landfill location.

ARTICLE 2 – THE PROJECT

2.01 The Project for which the Work under the Contract Documents may be the whole or only a part is generally
described as follows:

A. Mobilization/Demobilization;
B. Provide and install temporary erosion controls;
C. Temporary Construction Facilities with Office for the Field Engineer;
D. Site Preparation, including;

1. Topsoil Stripping
2. Stockpiling cover material for testing at Felt Pit

E. Loading and hauling of approved material
F. Unloading of material near Teton County Landfill in approved location
G. Site restoration.

ARTICLE 3 – ENGINEER

3.01 The Project has been designed by Forsgren Associates, Inc. (Engineer), who is to act as Owner’s representative,
assume all duties and responsibilities, and have the rights and authority assigned to Engineer in the Contract
Documents in connection with the completion of the Work in accordance with the Contract Documents.

ARTICLE 4 – CONTRACT TIMES

4.01 Time of the Essence

A. All time limits for Milestones, if any, Substantial Completion, and completion and readiness for final payment as
stated in the Contract Documents are of the essence of the Contract.

4.02 Days to Achieve Substantial Completion and Final Payment

A. The Work will be substantially completed within 60 days after the date when the contract times commence to run as
provided in Paragraph 2.03 of the General Conditions, and completed and ready for final payment in accordance
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with Paragraph 14.07 of the General Conditions within 60 days after the date when the contract times commence to
run.

4.03 Liquidated Damages

A. Contractor and Owner recognize that time is of the essence of this Agreement and that Owner will suffer financial
loss if the Work is not completed within the times specified in Paragraph 4.02 above, plus any extensions thereof
allowed in accordance with Article 12 of the General Conditions. The parties also recognize the delays, expense,
and difficulties involved in proving in a legal or arbitration proceeding the actual loss suffered by Owner if the
Work is not completed on time. Accordingly, instead of requiring any such proof, Owner and Contractor agree that
as liquidated damages for delay (but not as a penalty), Contractor shall pay Owner $1,500 for each day that expires
after the time specified in Paragraph 4.02 for Substantial Completion until the Work is substantially complete. After
Substantial Completion, if Contractor shall neglect, refuse, or fail to complete the remaining Work within the
Contract Time or any proper extension thereof granted by Owner, Contractor shall pay Owner $1,500 for each day
that expires after the time specified in Paragraph 4.02 for completion and readiness for final payment until the Work
is completed and ready for final payment.

ARTICLE 5 – CONTRACT PRICE

5.02 Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an amount in
current funds equal to the sum of the amounts determined pursuant to Paragraphs 5.01.A below:

A. For all Work, at the prices stated in Contractor’s Bid, attached hereto as an exhibit.

ARTICLE 6 – PAYMENT PROCEDURES

6.02 Submittal and Processing of Payments

A. Contractor shall submit Applications for Payment in accordance with Article 14 of the General Conditions.
Applications for Payment will be processed by Engineer as provided in the General Conditions.

6.03 Progress Payments; Retainage

A. Owner shall make progress payments on account of the Contract Price on the basis of Contractor’s Applications for
Payment on or about the 30th day of each month during performance of the Work as provided in Paragraphs
6.02.A.1 and 6.02.A.2 below. All such payments will be measured by the schedule of values established as provided
in Paragraph 2.07.A of the General Conditions (and in the case of Unit Price Work based on the number of units
completed) or, in the event there is no schedule of values, as provided in the General Requirements:

1. Prior to Substantial Completion, progress payments will be made in an amount equal to the percentage
indicated below but, in each case, less the aggregate of payments previously made and less such amounts as
Engineer may determine or Owner may withhold, including but not limited to liquidated damages, in
accordance with Paragraph 14.02 of the General Conditions:

a. 95 percent of Work completed (with the balance being retainage). If the Work has been 95 percent
completed as determined by Engineer, and if the character and progress of the Work have been
satisfactory to Owner and Engineer, Owner, on recommendation of Engineer, may determine that as long
as the character and progress of the Work remain satisfactory to them, there will be no additional
retainage; and

b. 95 percent of cost of materials and equipment not incorporated in the Work (with the balance being
retainage).

2. Upon Substantial Completion, Owner shall pay an amount sufficient to increase total payments to Contractor to
95 percent of the Work completed, less such amounts as Engineer shall determine in accordance with
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Paragraph 14.02.B.5 of the General Conditions and less 100 percent of Engineer’s estimate of the value of
Work to be completed or corrected as shown on the tentative list of items to be completed or corrected attached
to the certificate of Substantial Completion.

6.04 Final Payment

A. Upon final completion and acceptance of the Work in accordance with Paragraph 14.07 of the General Conditions,
Owner shall pay the remainder of the Contract Price as recommended by Engineer as provided in said Paragraph
14.07.

ARTICLE 7 – INTEREST

7.02 All moneys not paid when due as provided in Article 14 of the General Conditions shall bear interest at the rate of
2.5 percent per annum.

ARTICLE 8 – CONTRACTOR’S REPRESENTATIONS

8.02 In order to induce Owner to enter into this Agreement Contractor makes the following representations:

A. Contractor has examined and carefully studied the Contract Documents and the other related data identified in the
Bidding Documents.

B. Contractor has visited the Site and become familiar with and is satisfied as to the general, local, and Site conditions
that may affect cost, progress, and performance of the Work.

C. Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that may affect
cost, progress, and performance of the Work.

D. Contractor has carefully studied all: (1) reports of explorations and tests of subsurface conditions at or contiguous to
the Site and all drawings of physical conditions in or relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities) which have been identified in the Supplementary Conditions
as provided in Paragraph 4.02 of the General Conditions and (2) reports and drawings of a Hazardous
Environmental Condition, if any, at the Site which has been identified in the Supplementary Conditions as provided
in Paragraph 4.06 of the General Conditions.

E. Contractor has obtained and carefully studied (or assumes responsibility for doing so) all examinations,
investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and Underground
Facilities) at or contiguous to the Site which may affect cost, progress, or performance of the Work or which relate
to any aspect of the means, methods, techniques, sequences, and procedures of construction to be employed by
Contractor, including any specific means, methods, techniques, sequences, and procedures of construction expressly
required by the Bidding Documents, and safety precautions and programs incident thereto.

F. Contractor does not consider that any further examinations, investigations, explorations, tests, studies, or data are
necessary for the performance of the Work at the Contract Price, within the Contract Times, and in accordance with
the other terms and conditions of the Contract Documents.

G. Contractor is aware of the general nature of work to be performed by Owner and others at the Site that relates to the
Work as indicated in the Contract Documents.

H. Contractor has correlated the information known to Contractor, information and observations obtained from visits
to the Site, reports and drawings identified in the Contract Documents, and all additional examinations,
investigations, explorations, tests, studies, and data with the Contract Documents.
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I. Contractor has given Engineer written notice of all conflicts, errors, ambiguities, or discrepancies that Contractor
has discovered in the Contract Documents, and the written resolution thereof by Engineer is acceptable to
Contractor.

J. The Contract Documents are generally sufficient to indicate and convey understanding of all terms and conditions
for performance and furnishing of the Work.

ARTICLE 9 – CONTRACT DOCUMENTS

9.02 Contents

A. The Contract Documents consist of the following:

1. This Agreement (pages 1 to 8 inclusive).

2. Performance bond (pages 1 to 2, inclusive).

3. Payment bond (pages 1 to 2, inclusive).

4. General Conditions (pages 1 to 43, inclusive).

5. Supplementary Conditions (pages 1 to 15, inclusive).

6. Specifications as listed in the table of contents of the Project Manual.

7. Drawings consisting of zero sheets with the Drawings listed on the sheet index in the drawing set.

8. Addenda (numbers ___ to ___, inclusive).

9. Exhibits to this Agreement (enumerated as follows):

a. Contractor’s Bid (pages ____1 to ____, inclusive).

b. Documentation submitted by Contractor prior to Notice of Award (pages _____ to _____, inclusive).

10. The following which may be delivered or issued on or after the Effective Date of the Agreement and are not
attached hereto:

a. Notice to Proceed (pages 1 to 1, inclusive).

b. Work Change Directives.

c. Change Order(s).

B. The documents listed in Paragraph 9.01.A are attached to this Agreement (except as expressly noted otherwise
above).

C. There are no Contract Documents other than those listed above in this Article 9.

D. The Contract Documents may only be amended, modified, or supplemented as provided in Paragraph 3.04 of the
General Conditions.
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ARTICLE 10 – MISCELLANEOUS

10.02 Terms

A. Terms used in this Agreement will have the meanings stated in the General Conditions and the Supplementary
Conditions.

10.03 Assignment of Contract

A. No assignment by a party hereto of any rights under or interests in the Contract will be binding on another party
hereto without the written consent of the party sought to be bound; and, specifically but without limitation, moneys
that may become due and moneys that are due may not be assigned without such consent (except to the extent that
the effect of this restriction may be limited by law), and unless specifically stated to the contrary in any written
consent to an assignment, no assignment will release or discharge the assignor from any duty or responsibility under
the Contract Documents.

10.04 Successors and Assigns

A. Owner and Contractor each binds itself, its partners, successors, assigns, and legal representatives to the other party
hereto, its partners, successors, assigns, and legal representatives in respect to all covenants, agreements, and
obligations contained in the Contract Documents.

10.05 Severability

A. Any provision or part of the Contract Documents held to be void or unenforceable under any Law or Regulation
shall be deemed stricken, and all remaining provisions shall continue to be valid and binding upon Owner and
Contractor, who agree that the Contract Documents shall be reformed to replace such stricken provision or part
thereof with a valid and enforceable provision that comes as close as possible to expressing the intention of the
stricken provision.
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IN WITNESS WHEREOF, Owner and Contractor have signed this Agreement in duplicate. One counterpart each has been
delivered to Owner and Contractor. All portions of the Contract Documents have been signed or identified by Owner and
Contractor or on their behalf.

This Agreement will be effective on _______, 2014 (which is the Effective Date of the Agreement).

OWNER: CONTRACTOR

By: By:

Title: Title:

[CORPORATE SEAL] [CORPORATE SEAL]

Attest: Attest:

Title: Title:

Address for giving notices: Address for giving notices:

License No.:

(If Owner is a corporation, attach evidence of authority to sign.
If Owner is a public body, attach evidence of authority to sign
and resolution or other documents authorizing execution of
Owner-Contractor Agreement.)

(Where applicable)

Agent for service of process:

(If Contractor is a corporation or a partnership, attach evidence
of authority to sign.)
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Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

CONTRACTOR (Name and Address): SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

CONTRACT
Date:
Amount:
Description (Name and Location):

BOND
Bond Number:
Date (Not earlier than Contract Date):
Amount:
Modifications to this Bond Form:

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do
each cause this Performance Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

(Space is provided below for signatures of additional
parties, if required.)

Attest:
Signature and Title

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

Attest:
Signature and Title:
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1. Contractor and Surety, jointly and severally, bind themselves, their
heirs, executors, administrators, successors, and assigns to Owner for
the performance of the Contract, which is incorporated herein by
reference.

2. If Contractor performs the Contract, Surety and Contractor have no
obligation under this Bond, except to participate in conferences as
provided in Paragraph 3.1.

3. If there is no Owner Default, Surety's obligation under this Bond shall
arise after:

3.1. Owner has notified Contractor and Surety, at the addresses
described in Paragraph 10 below, that Owner is considering
declaring a Contractor Default and has requested and attempted to
arrange a conference with Contractor and Surety to be held not later
than 15 days after receipt of such notice to discuss methods of
performing the Contract. If Owner, Contractor and Surety agree,
Contractor shall be allowed a reasonable time to perform the
Contract, but such an agreement shall not waive Owner's right, if
any, subsequently to declare a Contractor Default; and

3.2. Owner has declared a Contractor Default and formally
terminated Contractor's right to complete the Contract. Such
Contractor Default shall not be declared earlier than 20 days after
Contractor and Surety have received notice as provided in
Paragraph 3.1; and

3.3. Owner has agreed to pay the Balance of the Contract Price to:
1. Surety in accordance with the terms of the Contract
2. Another contractor selected pursuant to Paragraph 4.3 to
perform the Contract.

4. When Owner has satisfied the conditions of Paragraph 3, Surety shall
promptly and at Surety's expense take one of the following actions:

4.1. Arrange for Contractor, with consent of Owner, to perform and
complete the Contract; or

4.2. Undertake to perform and complete the Contract itself, through
its agents or through independent contractors; or

4.3. Obtain bids or negotiated proposals from qualified contractors
acceptable to Owner for a contract for performance and completion
of the Contract, arrange for a contract to be prepared for execution
by Owner and Contractor selected with Owner's concurrence, to be
secured with performance and payment bonds executed by a
qualified surety equivalent to the bonds issued on the Contract, and
pay to Owner the amount of damages as described in Paragraph 6
in excess of the Balance of the Contract Price incurred by Owner
resulting from Contractor Default; or

4.4. Waive its right to perform and complete, arrange for
completion, or obtain a new contractor and with reasonable
promptness under the circumstances:

1. After investigation, determine the amount for which it may
be liable to Owner and, as soon as practicable after the amount
is determined, tender payment therefor to Owner; or
2. Deny liability in whole or in part and notify Owner citing
reasons therefor.

5. If Surety does not proceed as provided in Paragraph 4 with
reasonable promptness, Surety shall be deemed to be in default on this
Bond 15 days after receipt of an additional written notice from Owner to
Surety demanding that Surety perform its obligations under this Bond,
and Owner shall be entitled to enforce any remedy available to Owner. If
Surety proceeds as provided in Paragraph 4.4, and Owner refuses the
payment tendered or Surety has denied liability, in whole or in part,
without further notice Owner shall be entitled to enforce any remedy
available to Owner.

6. After Owner has terminated Contractor's right to complete the
Contract, and if Surety elects to act under Paragraph 4.1, 4.2, or 4.3

above, then the responsibilities of Surety to Owner shall not be greater
than those of Contractor under the Contract, and the responsibilities of
Owner to Surety shall not be greater than those of Owner under the
Contract. To a limit of the amount of this Bond, but subject to
commitment by Owner of the Balance of the Contract Price to mitigation
of costs and damages on the Contract, Surety is obligated without
duplication for:

6.1. The responsibilities of Contractor for correction of defective
Work and completion of the Contract;

6.2. Additional legal, design professional, and delay costs resulting
from Contractor's Default, and resulting from the actions or failure to
act of Surety under Paragraph 4; and

6.3. Liquidated damages, or if no liquidated damages are specified
in the Contract, actual damages caused by delayed performance or
non-performance of Contractor.

7. Surety shall not be liable to Owner or others for obligations of
Contractor that are unrelated to the Contract, and the Balance of the
Contract Price shall not be reduced or set off on account of any such
unrelated obligations. No right of action shall accrue on this Bond to any
person or entity other than Owner or its heirs, executors, administrators,
or successors.

8. Surety hereby waives notice of any change, including changes of time,
to Contract or to related subcontracts, purchase orders, and other
obligations.

9. Any proceeding, legal or equitable, under this Bond may be instituted
in any court of competent jurisdiction in the location in which the Work or
part of the Work is located and shall be instituted within two years after
Contractor Default or within two years after Contractor ceased working or
within two years after Surety refuses or fails to perform its obligations
under this Bond, whichever occurs first. If the provisions of this
paragraph are void or prohibited by law, the minimum period of limitation
available to sureties as a defense in the jurisdiction of the suit shall be
applicable.

10. Notice to Surety, Owner, or Contractor shall be mailed or delivered to
the address shown on the signature page.

11. When this Bond has been furnished to comply with a statutory
requirement in the location where the Contract was to be performed, any
provision in this Bond conflicting with said statutory requirement shall be
deemed deleted herefrom and provisions conforming to such statutory
requirement shall be deemed incorporated herein. The intent is that this
Bond shall be construed as a statutory bond and not as a common law
bond.

12. Definitions.
12.1 Balance of the Contract Price: The total amount payable by
Owner to Contractor under the Contract after all proper adjustments
have been made, including allowance to Contractor of any amounts
received or to be received by Owner in settlement of insurance or
other Claims for damages to which Contractor is entitled, reduced by
all valid and proper payments made to or on behalf of Contractor
under the Contract.

12.2. Contract: The agreement between Owner and Contractor
identified on the signature page, including all Contract Documents
and changes thereto.

12.3. Contractor Default: Failure of Contractor, which has neither
been remedied nor waived, to perform or otherwise to comply with
the terms of the Contract.

12.4. Owner Default: Failure of Owner, which has neither been
remedied nor waived, to pay Contractor as required by the Contract
or to perform and complete or comply with the other terms thereof.
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Any singular reference to Contractor, Surety, Owner, or other party shall be considered plural where applicable.

CONTRACTOR (Name and Address): SURETY (Name and Address of Principal Place of Business):

OWNER (Name and Address):

CONTRACT
Date:
Amount:
Description (Name and Location):

BOND
Bond Number:
Date (Not earlier than Contract Date):
Amount:
Modifications to this Bond Form:

Surety and Contractor, intending to be legally bound hereby, subject to the terms printed on the reverse side hereof, do
each cause this Payment Bond to be duly executed on its behalf by its authorized officer, agent, or representative.

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

(Space is provided below for signatures of additional
parties, if required.)

Attest:
Signature and Title

CONTRACTOR AS PRINCIPAL SURETY
Company:

Signature: (Seal) (Seal)
Name and Title: Surety’s Name and Corporate Seal

By:
Signature and Title
(Attach Power of Attorney)

Attest:
Signature and Title:
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1. Contractor and Surety, jointly and severally, bind themselves, their
heirs, executors, administrators, successors, and assigns to Owner to
pay for labor, materials, and equipment furnished by Claimants for use
in the performance of the Contract, which is incorporated herein by
reference.

2. With respect to Owner, this obligation shall be null and void if
Contractor:

2.1. Promptly makes payment, directly or indirectly, for all
sums due Claimants, and

2.2. Defends, indemnifies, and holds harmless Owner from
all claims, demands, liens, or suits alleging non-payment by
Contractor by any person or entity who furnished labor,
materials, or equipment for use in the performance of the
Contract, provided Owner has promptly notified Contractor
and Surety (at the addresses described in Paragraph 12) of
any claims, demands, liens, or suits and tendered defense of
such claims, demands, liens, or suits to Contractor and
Surety, and provided there is no Owner Default.

3. With respect to Claimants, this obligation shall be null and void if
Contractor promptly makes payment, directly or indirectly, for all sums
due.

4. Surety shall have no obligation to Claimants under this Bond until:
4.1. Claimants who are employed by or have a direct
contract with Contractor have given notice to Surety (at the
addresses described in Paragraph 12) and sent a copy, or
notice thereof, to Owner, stating that a claim is being made
under this Bond and, with substantial accuracy, the amount
of the claim.

4.2. Claimants who do not have a direct contract with
Contractor:

1. Have furnished written notice to Contractor and
sent a copy, or notice thereof, to Owner, within 90
days after having last performed labor or last
furnished materials or equipment included in the
claim stating, with substantial accuracy, the
amount of the claim and the name of the party to
whom the materials or equipment were furnished
or supplied, or for whom the labor was done or
performed; and

2. Have either received a rejection in whole or in
part from Contractor, or not received within 30
days of furnishing the above notice any
communication from Contractor by which
Contractor had indicated the claim will be paid
directly or indirectly; and

3. Not having been paid within the above 30 days,
have sent a written notice to Surety and sent a
copy, or notice thereof, to Owner, stating that a
claim is being made under this Bond and
enclosing a copy of the previous written notice
furnished to Contractor.

5. If a notice by a Claimant required by Paragraph 4 is provided by
Owner to Contractor or to Surety, that is sufficient compliance.

6. When a Claimant has satisfied the conditions of Paragraph 4, the
Surety shall promptly and at Surety's expense take the following
actions:

6.1. Send an answer to that Claimant, with a copy to Owner,
within 45 days after receipt of the claim, stating the amounts
that are undisputed and the basis for challenging any
amounts that are disputed.

6.2. Pay or arrange for payment of any undisputed amounts.

7. Surety's total obligation shall not exceed the amount of this Bond,
and the amount of this Bond shall be credited for any payments made

in good faith by Surety.

8. Amounts owed by Owner to Contractor under the Contract shall be
used for the performance of the Contract and to satisfy claims, if any,
under any performance bond. By Contractor furnishing and Owner
accepting this Bond, they agree that all funds earned by Contractor in
the performance of the Contract are dedicated to satisfy obligations of
Contractor and Surety under this Bond, subject to Owner's priority to
use the funds for the completion of the Work.

9. Surety shall not be liable to Owner, Claimants, or others for
obligations of Contractor that are unrelated to the Contract. Owner
shall not be liable for payment of any costs or expenses of any
Claimant under this Bond, and shall have under this Bond no
obligations to make payments to, give notices on behalf of, or
otherwise have obligations to Claimants under this Bond.

10. Surety hereby waives notice of any change, including changes of
time, to the Contract or to related Subcontracts, purchase orders and
other obligations.

11. No suit or action shall be commenced by a Claimant under this
Bond other than in a court of competent jurisdiction in the location in
which the Work or part of the Work is located or after the expiration of
one year from the date (1) on which the Claimant gave the notice
required by Paragraph 4.1 or Paragraph 4.2.3, or (2) on which the last
labor or service was performed by anyone or the last materials or
equipment were furnished by anyone under the Construction Contract,
whichever of (1) or (2) first occurs. If the provisions of this paragraph
are void or prohibited by law, the minimum period of limitation available
to sureties as a defense in the jurisdiction of the suit shall be
applicable.

12. Notice to Surety, Owner, or Contractor shall be mailed or delivered
to the addresses shown on the signature page. Actual receipt of notice
by Surety, Owner, or Contractor, however accomplished, shall be
sufficient compliance as of the date received at the address shown on
the signature page.

13. When this Bond has been furnished to comply with a statutory
requirement in the location where the Contract was to be performed,
any provision in this Bond conflicting with said statutory requirement
shall be deemed deleted herefrom and provisions conforming to such
statutory requirement shall be deemed incorporated herein. The intent
is that this Bond shall be construed as a statutory Bond and not as a
common law bond.

14. Upon request of any person or entity appearing to be a potential
beneficiary of this Bond, Contractor shall promptly furnish a copy of
this Bond or shall permit a copy to be made.

15. DEFINITIONS
15.1. Claimant: An individual or entity having a direct
contract with Contractor, or with a first-tier subcontractor of
Contractor, to furnish labor, materials, or equipment for use
in the performance of the Contract. The intent of this Bond
shall be to include without limitation in the terms "labor,
materials or equipment" that part of water, gas, power, light,
heat, oil, gasoline, telephone service, or rental equipment
used in the Contract, architectural and engineering services
required for performance of the Work of Contractor and
Contractor's Subcontractors, and all other items for which a
mechanic's lien may be asserted in the jurisdiction where the
labor, materials, or equipment were furnished.

15.2. Contract: The agreement between Owner and
Contractor identified on the signature page, including all
Contract Documents and changes thereto.

15.3. Owner Default: Failure of Owner, which has neither
been remedied nor waived, to pay Contractor as required by
the Contract or to perform and complete or comply with the
other terms thereof.
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Project:

Teton County Landfill Rehabilitation
Cover Material Stockpile

Owner:

Teton County, Idaho

Owner's Contract No.:

Contract: Engineer's Project No.: 01-13-0013

Contractor:

Contractor's Address: [send Certified Mail, Return Receipt Requested]

You are notified that the Contract Times under the above contract will commence to run on ___________. On
or before that date, you are to start performing your obligations under the Contract Documents.

Before you may start any Work at the Site, Paragraph 2.01.B of the General Conditions provides that you and
Owner must each deliver to the other (with copies to Engineer and other identified additional insureds) certificates of
insurance which each is required to purchase and maintain in accordance with the Contract Documents.

(Contractor) Owner

Received by: Given by:

Authorized Signature

(Title) Title

(Date) Date

Copy to Engineer
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Contractor’s Application For Payment No. ________
Application Period: Application Date:

To (Owner): From (Contractor): Via (Engineer)

Project: Contract:

Owner's Contract No.: Contractor's Project No.: Engineer's Project No.:

APPLICATION FOR PAYMENT
Change Order Summary

Approved Change Orders 1. ORIGINAL CONTRACT PRICE .......................................................... $

Number Additions Deductions 2. Net change by Change Orders ......................................................... $

3. CURRENT CONTRACT PRICE (Line 1 ± 2) ...................................... $

4. TOTAL COMPLETED AND STORED TO DATE

(Column F on Progress Estimate) .................................................. $

5. RETAINAGE:

a. _____ % x $_________________ Work Completed..................... $

b. _____ % x $_________________ Stored Material ....................... $

c. Total Retainage (Line 5a + Line 5b) ........................................... $

6. AMOUNT ELIGIBLE TO DATE (Line 4 - Line 5c).............................. $

TOTALS
7. LESS PREVIOUS PAYMENTS (Line 6 from prior Application) ....... $

8. AMOUNT DUE THIS APPLICATION .................................................. $

NET CHANGE BY
9. BALANCE TO FINISH, PLUS RETAINAGE

CHANGE ORDERS
(Column G on Progress Estimate + Line 5 above) ......................... $

CONTRACTOR’S CERTIFICATION

The undersigned Contractor certifies that: (1) all previous progress payments
received from Owner on account of Work done under the Contract have been applied
on account to discharge Contractor's legitimate obligations incurred in connection with
Work covered by prior Applications for Payment; (2) title of all Work, materials and
equipment incorporated in said Work or otherwise listed in or covered by this
Application for Payment will pass to Owner at time of payment free and clear of all
Liens, security interests and encumbrances (except such as are covered by a Bond
acceptable to Owner indemnifying Owner against any such Liens, security interest or
encumbrances); and (3) all Work covered by this Application for Payment is in
accordance with the Contract Documents and is not defective.

Payment of: $____________________________________________________
(Line 8 or other - attach explanation of other amount)

is recommended by: _____________________________________________________ _____________________
(Engineer) (Date)

Payment of: $____________________________________________________
(Line 8 or other - attach explanation of other amount)

is approved by: _____________________________________________________ _____________________
(Owner) (Date)

By: Date: Approved by: _____________________________________________________ _____________________

Funding Agency (if applicable) (Date)
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Progress Estimate Contractor’s Application

For (contract): Application Number:

Application Period: Application Date:

A B Work Completed E F G

Item C D Total Completed % Balance to
Specification
Section No.

Description Scheduled
Value

From Previous
Application (C + D)

This Period Materials Presently
Stored (not in C or D)

and Stored to Date
(C + D + E)

(F)
B

Finish
(B - F)

Totals
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Progress Estimate Contractor’s Application

For (contract): Application Number:

Application Period: Application Date:

A B C D E F G

Item Bid
Quantity

Unit
Price

Bid
Value

Estimated
Quantity
Installed

Value Materials
Presently Stored

(not in C)

Total Completed
and Stored to
Date (D + E)

%
(F)
B

Balance to
Finish
(B - F)

Bid Item No. Description

Totals
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Stored Material Summary Contractor's Application

For (contract): Application Number:

Application Period: Application Date:

A B C D E F G

Invoice No.
Shop Drawing
Transmittal No. Materials Description

Stored Previously Stored this Month Incorporated in Work
Materials Remaining

in Storage ($)
(D + E - F)

Date
(Month/Year)

Amount
($)

Amount
($) Subtotal

Date
(Month/Year)

Amount
($)

Totals
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No.

Date of Issuance: Effective Date:

Project: Owner: Owner's Contract No.:

Contract: Date of Contract:

Contractor: Engineer's Project No.:

Attention:

You are hereby directed to promptly execute this Field Order issued in accordance with General Conditions Paragraph 9.05A., for
minor changes in the Work without changes in Contract Price or Contract Times. If you consider that a change in Contract Price or
Contract Times is required, please notify the Engineer immediately and before proceeding with this Work.

Reference:

(Specification Section(s)) (Drawing(s) / Detail(s))

Description:

Attachments:

Engineer:

Receipt Acknowledged by (Contractor): Date:

Copy to Owner
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No. 1

Date of
Issuance:

Effective Date:

Project: Owner: Owner’s Contract No.:

Contract: Date of Contract:

Contractor: Engineer’s Project No.:

The Contract Documents are modified as follows upon execution of this Change Order:
Description:

Attachments (list documents supporting change):

CHANGE IN CONTRACT PRICE: CHANGE IN CONTRACT TIMES:

Original Contract Price: Original Contract Times: Working days Calendar days

Substantial completion (days or date):

$ Ready for final payment (days or date):

[Increase] [Decrease] from previously approved:
[Increase] [Decrease] from previously approved Change Orders
No. 0 to No. 0:

Substantial completion (days):

$ Ready for final payment (days):

Contract Price prior to this Change Order: Contract Times prior to this Change Order:

Substantial completion (days or date):

$ Ready for final payment (days or date):

Increase (net difference) of this Change Order: [Increase] [Decrease] of this Change Order:

Substantial completion (days or date):

$ Ready for final payment (days or date):

Contract Price incorporating this Change Order: Contract Times with all approved Change Orders:

Substantial completion (days or date):

$ Ready for final payment (days or date):

ACCEPTED: ACCEPTED:

By: By:

Owner (Authorized Signature) Contractor (Authorized Signature)

Date: Date:

Date:
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Change Order

Instructions

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling contract changes that affect Contract Price or Contract
Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if
they affect Price or Times.

Changes that affect Contract Price or Contract Times should be promptly covered by a Change Order. The practice of
accumulating Change Orders to reduce the administrative burden may lead to unnecessary disputes.

If Milestones have been listed in the Agreement, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Price or Contract Times, a Field Order
should be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer normally initiates the form, including a description of the changes involved and attachments based upon documents and
proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer has completed and signed the form, all copies should be sent to Owner or Contractor for approval, depending on
whether the Change Order is a true order to the Contractor or the formalization of a negotiated agreement for a previously
performed change. After approval by one contracting party, all copies should be sent to the other party for approval. Engineer
should make distribution of executed copies after approval by both parties.

If a change only applies to price or to times, cross out the part of the tabulation that does not apply.
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Project: Owner: Owner's Contract No.:

Contract: Engineer's Project No.:

Contractor:

This definitive Certificate of Substantial Completion applies to:

 All Work under the Contract Documents:  The following specified portions:

Date of Substantial Completion

The Work to which this Certificate applies has been inspected by authorized representatives of Owner, Contractor and Engineer,
and found to be substantially complete. The Date of Substantial Completion of the Project or portion thereof designated above is
hereby declared and is also the date of commencement of applicable warranties required by the Contract Documents, except as
stated below.

A tentative list of items to be completed or corrected, is attached hereto. This list may not be all-inclusive, and the failure to
include any items on such list does not alter the responsibility of the Contractor to complete all Work in accordance with the
Contract Documents.

The responsibilities between OWNER and CONTRACTOR for security, operation, safety, maintenance, heat, utilities,
insurance and warranties shall be as provided in the Contract Documents except as amended as follows:

 Amended Responsibilities  Not Amended

Owner's Amended Responsibilities:

Contractor's Amended Responsibilities:

The following documents are attached to and made part of this Certificate:

Final Punch list

This Certificate does not constitute an acceptance of Work not in accordance with the Contract Documents nor is it a release of
Contractor's obligation to complete the Work in accordance with the Contract Documents.

Executed by Engineer Date

Accepted by Contractor Date

Accepted by Owner Date
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No.

Date of
Issuance:

Effective Date:

Project: Owner: Owner’s Contract No.:

Contract: Date of Contract:

Contractor: Engineer’s Project No.:

You are directed to proceed promptly with the following change(s):
Item No. Description

Attachments (list documents supporting change):

Purpose for Work Change Directive:

Authorization for Work described herein to proceed on the basis of Cost of the Work due to:

Nonagreement on pricing of proposed change.

Necessity to expedite Work described herein prior to agreeing to changes on Contract Price and Contract Time.

Estimated change in Contract Price and Contract Times:

Contract Price $ (increase/decrease) Contract Time (increase/decrease)
days

If the change involves an increase, the estimated amounts are not to be exceeded without further authorization.

Recommended for Approval by Engineer: Date

Authorized for Owner by: Date

Accepted for Contractor by: Date

Approved by Funding Agency (if applicable): Date
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This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or
modification. This document should be adapted to the particular circumstances of the contemplated Project and the
Controlling Law.

STANDARD
GENERAL CONDITIONS

OF THE
CONSTRUCTION CONTRACT

Prepared by

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

and

Issued and Published Jointly By

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
a practice division of the

NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS
___________________

AMERICAN COUNCIL OF ENGINEERING COMPANIES
___________________

AMERICAN SOCIETY OF CIVIL ENGINEERS

This document has been approved and endorsed by

The Associated General Contractors of America

Construction Specifications Institute
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Copyright ©2002

National Society of Professional Engineers
1420 King Street, Alexandria, VA 22314

American Council of Engineering Companies
1015 15th Street, N.W., Washington, DC 20005

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-4400

These General Conditions have been prepared for use with the Suggested Forms of Agreement Between Owner and
Contractor Nos. C-520 or C-525 (2002 Editions). Their provisions are interrelated and a change in one may necessitate a
change in the other. Comments concerning their usage are contained in the EJCDC Construction Documents, General and
Instructions (No. C-001) (2002 Edition). For guidance in the preparation of Supplementary Conditions, see Guide to the
Preparation of Supplementary Conditions (No. C-800) (2002 Edition).
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GENERAL CONDITIONS

ARTICLE 1 - DEFINITIONS AND TERMINOLOGY

1.01 Defined Terms

A. Wherever used in the Bidding Requirements
or Contract Documents and printed with initial capital
letters, the terms listed below will have the meanings
indicated which are applicable to both the singular and
plural thereof. In addition to terms specifically defined,
terms with initial capital letters in the Contract
Documents include references to identified articles and
paragraphs, and the titles of other documents or forms.

1. Addenda--Written or graphic instruments
issued prior to the opening of Bids which clarify, correct,
or change the Bidding Requirements or the proposed
Contract Documents.

2. Agreement--The written instrument which is
evidence of the agreement between Owner and Contractor
covering the Work.

3. Application for Payment--The form acceptable
to Engineer which is to be used by Contractor during the
course of the Work in requesting progress or final
payments and which is to be accompanied by such
supporting documentation as is required by the Contract
Documents.

4. Asbestos--Any material that contains more
than one percent asbestos and is friable or is releasing
asbestos fibers into the air above current action levels
established by the United States Occupational Safety and
Health Administration.

5. Bid--The offer or proposal of a Bidder
submitted on the prescribed form setting forth the prices
for the Work to be performed.

6. Bidder--The individual or entity who submits
a Bid directly to Owner.

7. Bidding Documents--The Bidding
Requirements and the proposed Contract Documents
(including all Addenda).

8. Bidding Requirements--The Advertisement or
Invitation to Bid, Instructions to Bidders, bid security of
acceptable form, if any, and the Bid Form with any
supplements.

9. Change Order--A document recommended by
Engineer which is signed by Contractor and Owner and

authorizes an addition, deletion, or revision in the Work
or an adjustment in the Contract Price or the Contract
Times, issued on or after the Effective Date of the
Agreement.

10. Claim--A demand or assertion by Owner or
Contractor seeking an adjustment of Contract Price or
Contract Times, or both, or other relief with respect to the
terms of the Contract. A demand for money or services by
a third party is not a Claim.

11. Contract--The entire and integrated written
agreement between the Owner and Contractor concerning
the Work. The Contract supersedes prior negotiations,
representations, or agreements, whether written or oral.

12. Contract Documents-- Those items so
designated in the Agreement. Only printed or hard copies
of the items listed in the Agreement are Contract
Documents. Approved Shop Drawings, other Contractor’s
submittals, and the reports and drawings of subsurface
and physical conditions are not Contract Documents.

13. Contract Price--The moneys payable by
Owner to Contractor for completion of the Work in
accordance with the Contract Documents as stated in the
Agreement (subject to the provisions of Paragraph 11.03
in the case of Unit Price Work).

14. Contract Times--The number of days or the
dates stated in the Agreement to: (i) achieve Milestones, if
any, (ii) achieve Substantial Completion; and (iii) com-
plete the Work so that it is ready for final payment as
evidenced by Engineer’s written recommendation of final
payment.

15. Contractor--The individual or entity with
whom Owner has entered into the Agreement.

16. Cost of the Work--See Paragraph 11.01.A for
definition.

17. Drawings--That part of the Contract
Documents prepared or approved by Engineer which
graphically shows the scope, extent, and character of the
Work to be performed by Contractor. Shop Drawings and
other Contractor submittals are not Drawings as so
defined.

18. Effective Date of the Agreement--The date
indicated in the Agreement on which it becomes effective,
but if no such date is indicated, it means the date on
which the Agreement is signed and delivered by the last
of the two parties to sign and deliver.

19. Engineer--The individual or entity named as
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such in the Agreement.

20. Field Order--A written order issued by
Engineer which requires minor changes in the Work but
which does not involve a change in the Contract Price or
the Contract Times.

21. General Requirements--Sections of Division
1 of the Specifications. The General Requirements pertain
to all sections of the Specifications.

22. Hazardous Environmental Condition--The
presence at the Site of Asbestos, PCBs, Petroleum,
Hazardous Waste, or Radioactive Material in such
quantities or circumstances that may present a substantial
danger to persons or property exposed thereto in
connection with the Work.

23. Hazardous Waste--The term Hazardous
Waste shall have the meaning provided in Section 1004 of
the Solid Waste Disposal Act (42 USC Section 6903) as
amended from time to time.

24. Laws and Regulations; Laws or Regulations-
-Any and all applicable laws, rules, regulations, ordinanc-
es, codes, and orders of any and all governmental bodies,
agencies, authorities, and courts having jurisdiction.

25. Liens--Charges, security interests, or
encumbrances upon Project funds, real property, or
personal property.

26. Milestone--A principal event specified in the
Contract Documents relating to an intermediate comple-
tion date or time prior to Substantial Completion of all the
Work.

27. Notice of Award--The written notice by
Owner to the Successful Bidder stating that upon timely
compliance by the Successful Bidder with the conditions
precedent listed therein, Owner will sign and deliver the
Agreement.

28. Notice to Proceed--A written notice given by
Owner to Contractor fixing the date on which the Con-
tract Times will commence to run and on which
Contractor shall start to perform the Work under the
Contract Documents.

29. Owner--The individual or entity with whom
Contractor has entered into the Agreement and for whom
the Work is to be performed.

30. PCBs--Polychlorinated biphenyls.

31. Petroleum--Petroleum, including crude oil or
any fraction thereof which is liquid at standard conditions
of temperature and pressure (60 degrees Fahrenheit and
14.7 pounds per square inch absolute), such as oil,

petroleum, fuel oil, oil sludge, oil refuse, gasoline,
kerosene, and oil mixed with other non-Hazardous Waste
and crude oils.

32. Progress Schedule--A schedule, prepared and
maintained by Contractor, describing the sequence and
duration of the activities comprising the Contractor’s plan
to accomplish the Work within the Contract Times.

33. Project--The total construction of which the
Work to be performed under the Contract Documents may
be the whole, or a part.

34. Project Manual--The bound documentary
information prepared for bidding and constructing the
Work. A listing of the contents of the Project Manual,
which may be bound in one or more volumes, is
contained in the table(s) of contents.

35. Radioactive Material--Source, special nucle-
ar, or byproduct material as defined by the Atomic Energy
Act of 1954 (42 USC Section 2011 et seq.) as amended
from time to time.

36. Related Entity -- An officer, director, partner,
employee, agent, consultant, or subcontractor.

37. Resident Project Representative--The autho-
rized representative of Engineer who may be assigned to
the Site or any part thereof.

38. Samples--Physical examples of materials,
equipment, or workmanship that are representative of
some portion of the Work and which establish the
standards by which such portion of the Work will be
judged.

39. Schedule of Submittals--A schedule, prepared
and maintained by Contractor, of required submittals and
the time requirements to support scheduled performance
of related construction activities.

40. Schedule of Values--A schedule, prepared
and maintained by Contractor, allocating portions of the
Contract Price to various portions of the Work and used
as the basis for reviewing Contractor’s Applications for
Payment.

41. Shop Drawings--All drawings, diagrams,
illustrations, schedules, and other data or information
which are specifically prepared or assembled by or for
Contractor and submitted by Contractor to illustrate some
portion of the Work.

42. Site--Lands or areas indicated in the Contract
Documents as being furnished by Owner upon which the
Work is to be performed, including rights-of-way and
easements for access thereto, and such other lands
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furnished by Owner which are designated for the use of
Contractor.

43. Specifications--That part of the Contract
Documents consisting of written requirements for
materials, equipment, systems, standards and
workmanship as applied to the Work, and certain
administrative requirements and procedural matters
applicable thereto.

44. Subcontractor--An individual or entity
having a direct contract with Contractor or with any other
Subcontractor for the performance of a part of the Work
at the Site.

45. Substantial Completion--The time at which
the Work (or a specified part thereof) has progressed to
the point where, in the opinion of Engineer, the Work (or
a specified part thereof) is sufficiently complete, in
accordance with the Contract Documents, so that the
Work (or a specified part thereof) can be utilized for the
purposes for which it is intended. The terms “substantially
complete” and “substantially completed” as applied to all
or part of the Work refer to Substantial Completion
thereof.

46. Successful Bidder--The Bidder submitting a
responsive Bid to whom Owner makes an award.

47. Supplementary Conditions--That part of the
Contract Documents which amends or supplements these
General Conditions.

48. Supplier--A manufacturer, fabricator, suppli-
er, distributor, materialman, or vendor having a direct
contract with Contractor or with any Subcontractor to
furnish materials or equipment to be incorporated in the
Work by Contractor or any Subcontractor.

49. Underground Facilities--All underground
pipelines, conduits, ducts, cables, wires, manholes, vaults,
tanks, tunnels, or other such facilities or attachments, and
any encasements containing such facilities, including
those that convey electricity, gases, steam, liquid
petroleum products, telephone or other communications,
cable television, water, wastewater, storm water, other
liquids or chemicals, or traffic or other control systems.

50. Unit Price Work--Work to be paid for on the
basis of unit prices.

51. Work--The entire construction or the various
separately identifiable parts thereof required to be
provided under the Contract Documents. Work includes
and is the result of performing or providing all labor,
services, and documentation necessary to produce such
construction, and furnishing, installing, and incorporating
all materials and equipment into such construction, all as
required by the Contract Documents.

52. Work Change Directive--A written statement
to Contractor issued on or after the Effective Date of the
Agreement and signed by Owner and recommended by
Engineer ordering an addition, deletion, or revision in the
Work, or responding to differing or unforeseen subsurface
or physical conditions under which the Work is to be
performed or to emergencies. A Work Change Directive
will not change the Contract Price or the Contract Times
but is evidence that the parties expect that the change
ordered or documented by a Work Change Directive will
be incorporated in a subsequently issued Change Order
following negotiations by the parties as to its effect, if
any, on the Contract Price or Contract Times.

1.02 Terminology

A. The following words or terms are not defined
but, when used in the Bidding Requirements or Contract
Documents, have the following meaning.

B. Intent of Certain Terms or Adjectives

1. The Contract Documents include the terms “as
allowed,” “as approved,” “as ordered”, “as directed” or
terms of like effect or import to authorize an exercise of
professional judgment by Engineer. In addition, the
adjectives “reasonable,” “suitable,” “acceptable,”
“proper,” “satisfactory,” or adjectives of like effect or
import are used to describe an action or determination of
Engineer as to the Work. It is intended that such exercise
of professional judgment, action or determination will be
solely to evaluate, in general, the Work for compliance
with the requirements of and information in the Contract
Documents and conformance with the design concept of
the completed Project as a functioning whole as shown or
indicated in the Contract Documents (unless there is a
specific statement indicating otherwise). The use of any
such term or adjective is not intended to and shall not be
effective to assign to Engineer any duty or authority to
supervise or direct the performance of the Work or any
duty or authority to undertake responsibility contrary to
the provisions of Paragraph 9.09 or any other provision of
the Contract Documents.

C. Day

1. The word “day” means a calendar day
of 24 hours measured from midnight to the next midnight.

D. Defective
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1. The word “defective,” when modifying the
word “Work,” refers to Work that is unsatisfactory,
faulty, or deficient in that it:

a. does not conform to the Contract Documents,
or

b. does not meet the requirements of any
applicable inspection, reference standard, test, or
approval referred to in the Contract Documents,
or

c. has been damaged prior to Engineer’s -
recommendation of final payment (unless
responsibility for the protection thereof has been
assumed by Owner at Substantial Completion in
accordance with Paragraph 14.04 or 14.05).

E. Furnish, Install, Perform, Provide

1. The word “furnish,” when used in connection
with services, materials, or equipment, shall mean to
supply and deliver said services, materials, or equipment
to the Site (or some other specified location) ready for use
or installation and in usable or operable condition.

2. The word “install,” when used in connection
with services, materials, or equipment, shall mean to put
into use or place in final position said services, materials,
or equipment complete and ready for intended use.

3. The words “perform” or “provide,” when used
in connection with services, materials, or equipment, shall
mean to furnish and install said services, materials, or
equipment complete and ready for intended use.

4. When “furnish,” “install,” “perform,” or “pro-
vide” is not used in connection with services, materials, or
equipment in a context clearly requiring an obligation of
Contractor, “provide” is implied.

F. Unless stated otherwise in the Contract Docu-
ments, words or phrases which have a well-known
technical or construction industry or trade meaning are
used in the Contract Documents in accordance with such
recognized meaning.

ARTICLE 2 - PRELIMINARY MATTERS

2.01 Delivery of Bonds and Evidence of Insurance

A. When Contractor delivers the executed
counterparts of the Agreement to Owner, Contractor shall
also deliver to Owner such bonds as Contractor may be
required to furnish.

B. Evidence of Insurance: Before any Work at
the Site is started, Contractor and Owner shall each
deliver to the other, with copies to each additional insured
identified in the Supplementary Conditions, certificates of
insurance (and other evidence of insurance which either
of them or any additional insured may reasonably request)
which Contractor and Owner respectively are required to
purchase and maintain in accordance with Article 5.

2.02 Copies of Documents

A. Owner shall furnish to Contractor up to ten
printed or hard copies of the Drawings and Project
Manual. Additional copies will be furnished upon request
at the cost of reproduction.

2.03 Commencement of Contract Times; Notice to
Proceed

A. The Contract Times will commence to run on
the thirtieth day after the Effective Date of the Agreement
or, if a Notice to Proceed is given, on the day indicated in
the Notice to Proceed. A Notice to Proceed may be given
at any time within 30 days after the Effective Date of the
Agreement. In no event will the Contract Times com-
mence to run later than the sixtieth day after the day of
Bid opening or the thirtieth day after the Effective Date of
the Agreement, whichever date is earlier.

2.04 Starting the Work

A. Contractor shall start to perform the Work on
the date when the Contract Times commence to run. No
Work shall be done at the Site prior to the date on which
the Contract Times commence to run.

2.05 Before Starting Construction

A. Preliminary Schedules: Within 10 days after
the Effective Date of the Agreement (unless otherwise
specified in the General Requirements), Contractor shall
submit to Engineer for timely review:

1. a preliminary Progress Schedule; indicating
the times (numbers of days or dates) for starting and
completing the various stages of the Work, including any
Milestones specified in the Contract Documents;

2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the
Work which includes quantities and prices of items which
when added together equal the Contract Price and subdi-
vides the Work into component parts in sufficient detail to
serve as the basis for progress payments during
performance of the Work. Such prices will include an
appropriate amount of overhead and profit applicable to
each item of Work.
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2.06 Preconstruction Conference

A. Before any Work at the Site is started, a
conference attended by Owner, Contractor, Engineer, and
others as appropriate will be held to establish a working
understanding among the parties as to the Work and to
discuss the schedules referred to in Paragraph 2.05.A,
procedures for handling Shop Drawings and other
submittals, processing Applications for Payment, and
maintaining required records.

2.07 Initial Acceptance of Schedules

A. At least 10 days before submission of the first
Application for Payment a conference attended by
Contractor, Engineer, and others as appropriate will be
held to review for acceptability to Engineer as provided
below the schedules submitted in accordance with
Paragraph 2.05.A. Contractor shall have an additional 10
days to make corrections and adjustments and to complete
and resubmit the schedules. No progress payment shall be
made to Contractor until acceptable schedules are
submitted to Engineer.

1. The Progress Schedule will be acceptable to
Engineer if it provides an orderly progression of the Work
to completion within the Contract Times. Such acceptance
will not impose on Engineer responsibility for the
Progress Schedule, for sequencing, scheduling, or
progress of the Work nor interfere with or relieve
Contractor from Contractor’s full responsibility therefor.

2. Contractor’s Schedule of Submittals will be
acceptable to Engineer if it provides a workable
arrangement for reviewing and processing the required
submittals.

3. Contractor’s Schedule of Values will be
acceptable to Engineer as to form and substance if it
provides a reasonable allocation of the Contract Price to
component parts of the Work.

ARTICLE 3 - CONTRACT DOCUMENTS: INTENT,
AMENDING, REUSE

3.01 Intent

A. The Contract Documents are complementary;
what is required by one is as binding as if required by all.

B. It is the intent of the Contract Documents to
describe a functionally complete Project (or part thereof)
to be constructed in accordance with the Contract Docu-
ments. Any labor, documentation, services, materials, or
equipment that may reasonably be inferred from the
Contract Documents or from prevailing custom or trade
usage as being required to produce the intended result will

be provided whether or not specifically called for at no
additional cost to Owner.

C. Clarifications and interpretations of the
Contract Documents shall be issued by Engineer as
provided in Article 9.

3.02 Reference Standards

A. Standards, Specifications, Codes, Laws, and
Regulations

1. Reference to standards, specifications,
manuals, or codes of any technical society, organization,
or association, or to Laws or Regulations, whether such
reference be specific or by implication, shall mean the
standard, specification, manual, code, or Laws or Regula-
tions in effect at the time of opening of Bids (or on the
Effective Date of the Agreement if there were no Bids),
except as may be otherwise specifically stated in the
Contract Documents.

2. No provision of any such standard,
specification, manual or code, or any instruction of a
Supplier shall be effective to change the duties or
responsibilities of Owner, Contractor, or Engineer, or any
of their subcontractors, consultants, agents, or employees
from those set forth in the Contract Documents. No such
provision or instruction shall be effective to assign to
Owner, or Engineer, or any of, their Related Entities, any
duty or authority to supervise or direct the performance of
the Work or any duty or authority to undertake respon-
sibility inconsistent with the provisions of the Contract
Documents.

3.03 Reporting and Resolving Discrepancies

A. Reporting Discrepancies

1. Contractor’s Review of Contract Documents
Before Starting Work: Before undertaking each part of the
Work, Contractor shall carefully study and compare the
Contract Documents and check and verify pertinent
figures therein and all applicable field measurements.
Contractor shall promptly report in writing to Engineer
any conflict, error, ambiguity, or discrepancy which
Contractor may discover and shall obtain a written
interpretation or clarification from Engineer before
proceeding with any Work affected thereby.

2. Contractor’s Review of Contract Documents
During Performance of Work: If, during the performance
of the Work, Contractor discovers any conflict, error,
ambiguity, or discrepancy within the Contract Documents
or between the Contract Documents and any provision of
any Law or Regulation applicable to the performance of
the Work or of any standard, specification, manual or
code, or of any instruction of any Supplier, Contractor
shall promptly report it to Engineer in writing. Contractor
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shall not proceed with the Work affected thereby (except
in an emergency as required by Paragraph 6.16.A) until
an amendment or supplement to the Contract Documents
has been issued by one of the methods indicated in
Paragraph 3.04.

3. Contractor shall not be liable to Owner or
Engineer for failure to report any conflict, error, ambigu-
ity, or discrepancy in the Contract Documents unless
Contractor knew or reasonably should have known
thereof.

B. Resolving Discrepancies

1. Except as may be otherwise specifically stated
in the Contract Documents, the provisions of the Contract
Documents shall take precedence in resolving any
conflict, error, ambiguity, or discrepancy between the
provisions of the Contract Documents and:

a. the provisions of any standard, specification,
manual, code, or instruction (whether or not
specifically incorporated by reference in the
Contract Documents); or

b. the provisions of any Laws or Regulations
applicable to the performance of the Work
(unless such an interpretation of the provisions
of the Contract Documents would result in viola-
tion of such Law or Regulation).

3.04 Amending and Supplementing Contract
Documents

A. The Contract Documents may be amended to
provide for additions, deletions, and revisions in the Work
or to modify the terms and conditions thereof by either a
Change Order or a Work Change Directive.

B. The requirements of the Contract Documents
may be supplemented, and minor variations and
deviations in the Work may be authorized, by one or more
of the following ways:

1. A Field Order;

2. Engineer’s approval of a Shop Drawing or
Sample; (Subject to the provisions of Paragraph
6.17.D.3); or

3. Engineer’s written interpretation or
clarification.

3.05 Reuse of Documents

A. Contractor and any Subcontractor or Supplier
or other individual or entity performing or furnishing all
of the Work under a direct or indirect contract with
Contractor, shall not:

1. have or acquire any title to or ownership
rights in any of the Drawings, Specifications, or

other documents (or copies of any thereof) prepared by or
bearing the seal of Engineer or Engineer’s consultants,
including electronic media editions; or

2. reuse any of such Drawings, Specifications,
other documents, or copies thereof on extensions

of the Project or any other project without written consent
of Owner and Engineer and specific written verification
or adaption by Engineer.

B. The prohibition of this Paragraph 3.05 will
survive final payment, or termination of the Contract.
Nothing herein shall preclude Contractor from retaining
copies of the Contract Documents for record purposes.

3.06 Electronic Data

A. Copies of data furnished by Owner or
Engineer to Contractor or Contractor to Owner or
Engineer that may be relied upon are limited to the
printed copies (also known as hard copies). Files in
electronic media format of text, data, graphics, or other
types are furnished only for the convenience of the
receiving party. Any conclusion or information obtained
or derived from such electronic files will be at the user’s
sole risk. If there is a discrepancy between the electronic
files and the hard copies, the hard copies govern.

B. Because data stored in electronic media
format can deteriorate or be modified inadvertently or
otherwise without authorization of the data’s creator, the
party receiving electronic files agrees that it will perform
acceptance tests or procedures within 60 days, after which
the receiving party shall be deemed to have accepted the
data thus transferred. Any errors detected within the 60-
day acceptance period will be corrected by the
transferring party..

C. When transferring documents in electronic
media format, the transferring party makes no
representations as to long term compatibility, usability, or
readability of documents resulting from the use of
software application packages, operating systems, or
computer hardware differing from those used by the
data’s creator.

ARTICLE 4 - AVAILABILITY OF LANDS;
SUBSURFACE AND PHYSICAL CONDITIONS;
HAZARDOUS ENVIRONMENTAL CONDITIONS;
REFERENCE POINTS

4.01 Availability of Lands
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A. Owner shall furnish the Site. Owner shall
notify Contractor of any encumbrances or restrictions not
of general application but specifically related to use of the
Site with which Contractor must comply in performing
the Work. Owner will obtain in a timely manner and pay
for easements for permanent structures or permanent
changes in existing facilities. If Contractor and Owner are
unable to agree on entitlement to or on the amount or
extent, if any, of any adjustment in the Contract Price or
Contract Times, or both, as a result of any delay in
Owner’s furnishing the Site or a part thereof, Contractor
may make a Claim therefor as provided in Paragraph
10.05.

B. Upon reasonable written request, Owner shall
furnish Contractor with a current statement of record legal
title and legal description of the lands upon which the
Work is to be performed and Owner’s interest therein as
necessary for giving notice of or filing a mechanic's or
construction lien against such lands in accordance with
applicable Laws and Regulations.

C. Contractor shall provide for all additional
lands and access thereto that may be required for
temporary construction facilities or storage of materials
and equipment.

4.02 Subsurface and Physical Conditions

A. Reports and Drawings: The Supplementary
Conditions identify:

1. those reports of explorations and tests of
subsurface conditions at or contiguous to the Site that
Engineer has used in preparing the Contract Documents;
and

2. those drawings of physical conditions in or
relating to existing surface or subsurface structures at or
contiguous to the Site (except Underground Facilities)
that Engineer has used in preparing the Contract
Documents.

B. Limited Reliance by Contractor on Technical
Data Authorized: Contractor may rely upon the general
accuracy of the “technical data” contained in such reports
and drawings, but such reports and drawings are not
Contract Documents. Such “technical data” is identified
in the Supplementary Conditions. Except for such reliance
on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of
their Related Entities with respect to:

1. the completeness of such reports and drawings
for Contractor’s purposes, including, but not limited to,
any aspects of the means, methods, techniques,
sequences, and procedures of construction to be employed
by Contractor, and safety precautions and programs
incident thereto; or

2. other data, interpretations, opinions, and
information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion
drawn from any "technical data" or any such other data,
interpretations, opinions, or information.

4.03 Differing Subsurface or Physical Conditions

A. Notice: If Contractor believes that any subsur-
face or physical condition at or contiguous to the Site that
is uncovered or revealed either:

1. is of such a nature as to establish that any
“technical data” on which Contractor is entitled to rely as
provided in Paragraph 4.02 is materially inaccurate; or

2. is of such a nature as to require a change in the
Contract Documents; or

3. differs materially from that shown or indicated
in the Contract Documents; or

4. is of an unusual nature, and differs materially
from conditions ordinarily encountered and generally
recognized as inherent in work of the character provided
for in the Contract Documents;

then Contractor shall, promptly after becoming aware
thereof and before further disturbing the subsurface or
physical conditions or performing any Work in connec-
tion therewith (except in an emergency as required by
Paragraph 6.16.A), notify Owner and Engineer in writing
about such condition. Contractor shall not further disturb
such condition or perform any Work in connection
therewith (except as aforesaid) until receipt of written
order to do so.

B. Engineer’s Review: After receipt of written
notice as required by Paragraph 4.03.A, Engineer will
promptly review the pertinent condition, determine the
necessity of Owner's obtaining additional exploration or
tests with respect thereto, and advise Owner in writing
(with a copy to Contractor) of Engineer’s findings and
conclusions.

C. Possible Price and Times Adjustments

1. The Contract Price or the Contract Times, or
both, will be equitably adjusted to the extent that the
existence of such differing subsurface or physical
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condition causes an increase or decrease in Contractor’s
cost of, or time required for, performance of the Work;
subject, however, to the following:

a. such condition must meet any one or more of
the categories described in Paragraph 4.03.A;
and

b. with respect to Work that is paid for on a Unit
Price Basis, any adjustment in Contract Price
will be subject to the provisions of Paragraphs
9.07 and 11.03.

2. Contractor shall not be entitled to any
adjustment in the Contract Price or Contract Times if:

a. Contractor knew of the existence of such
conditions at the time Contractor made a final
commitment to Owner with respect to Contract
Price and Contract Times by the submission of a
Bid or becoming bound under a negotiated
contract; or

b. the existence of such condition could
reasonably have been discovered or revealed as a
result of any examination, investigation, explo-
ration, test, or study of the Site and contiguous
areas required by the Bidding Requirements or
Contract Documents to be conducted by or for
Contractor prior to Contractor's making such
final commitment; or

c. Contractor failed to give the written notice as
required by Paragraph 4.03.A.

3. If Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times,
or both, a Claim may be made therefor as provided in
Paragraph 10.05. However, Owner and Engineer, and any
of their Related Entities shall not be liable to Contractor
for any claims, costs, losses, or damages (including but
not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or
anticipated project.

4.04 Underground Facilities

A. Shown or Indicated: The information and data
shown or indicated in the Contract Documents with
respect to existing Underground Facilities at or
contiguous to the Site is based on information and data
furnished to Owner or Engineer by the owners of such
Underground Facilities, including Owner, or by others.
Unless it is otherwise expressly provided in the Sup-
plementary Conditions:

1. Owner and Engineer shall not be responsible
for the accuracy or completeness of any such information
or data; and

2. the cost of all of the following will be
included in the Contract Price, and Contractor shall have
full responsibility for:

a. reviewing and checking all such information
and data,

b. locating all Underground Facilities shown or
indicated in the Contract Documents,

c. coordination of the Work with the owners of
such Underground Facilities, including Owner,
during construction, and

d. the safety and protection of all such Under-
ground Facilities and repairing any damage
thereto resulting from the Work.

B. Not Shown or Indicated

1. If an Underground Facility is uncovered or
revealed at or contiguous to the Site which was not shown
or indicated, or not shown or indicated with reasonable
accuracy in the Contract Documents, Contractor shall,
promptly after becoming aware thereof and before further
disturbing conditions affected thereby or performing any
Work in connection therewith (except in an emergency as
required by Paragraph 6.16.A), identify the owner of such
Underground Facility and give written notice to that
owner and to Owner and Engineer. Engineer will
promptly review the Underground Facility and determine
the extent, if any, to which a change is required in the
Contract Documents to reflect and document the
consequences of the existence or location of the Under-
ground Facility. During such time, Contractor shall be
responsible for the safety and protection of such
Underground Facility.

2. If Engineer concludes that a change in the
Contract Documents is required, a Work Change
Directive or a Change Order will be issued to reflect and
document such consequences. An equitable adjustment
shall be made in the Contract Price or Contract Times, or
both, to the extent that they are attributable to the
existence or location of any Underground Facility that
was not shown or indicated or not shown or indicated
with reasonable accuracy in the Contract Documents and
that Contractor did not know of and could not reasonably
have been expected to be aware of or to have anticipated.
If Owner and Contractor are unable to agree on
entitlement to or on the amount or extent, if any, of any
such adjustment in Contract Price or Contract Times,
Owner or Contractor may make a Claim therefor as
provided in Paragraph 10.05.
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4.05 Reference Points

A. Owner shall provide engineering surveys to
establish reference points for construction which in
Engineer’s judgment are necessary to enable Contractor
to proceed with the Work. Contractor shall be responsible
for laying out the Work, shall protect and preserve the
established reference points and property monuments, and
shall make no changes or relocations without the prior
written approval of Owner. Contractor shall report to
Engineer whenever any reference point or property
monument is lost or destroyed or requires relocation
because of necessary changes in grades or locations, and
shall be responsible for the accurate replacement or
relocation of such reference points or property
monuments by professionally qualified personnel.

4.06 Hazardous Environmental Condition at Site

A. Reports and Drawings: Reference is made to
the Supplementary Conditions for the identification of
those reports and drawings relating to a Hazardous
Environmental Condition identified at the Site, if any, that
have been utilized by the Engineer in the preparation of
the Contract Documents.

B. Limited Reliance by Contractor on Technical
Data Authorized: Contractor may rely upon the general
accuracy of the “technical data” contained in such reports
and drawings, but such reports and drawings are not
Contract Documents. Such “technical data” is identified
in the Supplementary Conditions. Except for such reliance
on such “technical data,” Contractor may not rely upon or
make any claim against Owner or Engineer, or any of
their Related Entities with respect to:

1. the completeness of such reports and drawings
for Contractor’s purposes, including, but not limited to,
any aspects of the means, methods, techniques, sequences
and procedures of construction to be employed by
Contractor and safety precautions and programs incident
thereto; or

2. other data, interpretations, opinions and
information contained in such reports or shown or
indicated in such drawings; or

3. any Contractor interpretation of or conclusion
drawn from any “technical data” or any such other data,
interpretations, opinions or information.

C. Contractor shall not be responsible for any
Hazardous Environmental Condition uncovered or re-
vealed at the Site which was not shown or indicated in
Drawings or Specifications or identified in the Contract
Documents to be within the scope of the Work.
Contractor shall be responsible for a Hazardous
Environmental Condition created with any materials
brought to the Site by Contractor, Subcontractors,

Suppliers, or anyone else for whom Contractor is
responsible.

D. If Contractor encounters a Hazardous
Environmental Condition or if Contractor or anyone for
whom Contractor is responsible creates a Hazardous
Environmental Condition, Contractor shall immediately:
(i) secure or otherwise isolate such condition; (ii) stop all
Work in connection with such condition and in any area
affected thereby (except in an emergency as required by
Paragraph 6.16.A); and (iii) notify Owner and Engineer
(and promptly thereafter confirm such notice in writing).
Owner shall promptly consult with Engineer concerning
the necessity for Owner to retain a qualified expert to
evaluate such condition or take corrective action, if any.

E. Contractor shall not be required to resume
Work in connection with such condition or in any affected
area until after Owner has obtained any required permits
related thereto and delivered to Contractor written notice:
(i) specifying that such condition and any affected area is
or has been rendered safe for the resumption of Work; or
(ii) specifying any special conditions under which such
Work may be resumed safely. If Owner and Contractor
cannot agree as to entitlement to or on the amount or
extent, if any, of any adjustment in Contract Price or
Contract Times, or both, as a result of such Work stop-
page or such special conditions under which Work is
agreed to be resumed by Contractor, either party may
make a Claim therefor as provided in Paragraph 10.05.

F. If after receipt of such written notice
Contractor does not agree to resume such Work based on
a reasonable belief it is unsafe, or does not agree to
resume such Work under such special conditions, then
Owner may order the portion of the Work that is in the
area affected by such condition to be deleted from the
Work. If Owner and Contractor cannot agree as to
entitlement to or on the amount or extent, if any, of an
adjustment in Contract Price or Contract Times as a result
of deleting such portion of the Work, then either party
may make a Claim therefor as provided in Paragraph
10.05. Owner may have such deleted portion of the Work
performed by Owner’s own forces or others in accordance
with Article 7.

G. To the fullest extent permitted by Laws and
Regulations, Owner shall indemnify and hold harmless
Contractor, Subcontractors, and Engineer, and the
officers, directors, partners, employees, agents,
consultants, and subcontractors of each and any of them
from and against all claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) arising out of or relating to a Hazardous
Environmental Condition, provided that such Hazardous
Environmental Condition: (i) was not shown or indicated
in the Drawings or Specifications or identified in the
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Contract Documents to be included within the scope of
the Work, and (ii) was not created by Contractor or by
anyone for whom Contractor is responsible. Nothing in
this Paragraph 4.06. G shall obligate Owner to indemnify
any individual or entity from and against the conse-
quences of that individual’s or entity’s own negligence.

H. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners, employees, agents, consultants, and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to a Hazardous Environmental Condition
created by Contractor or by anyone for whom Contractor
is responsible. Nothing in this Paragraph 4.06.H shall
obligate Contractor to indemnify any individual or entity
from and against the consequences of that individual’s or
entity’s own negligence.

I. The provisions of Paragraphs 4.02, 4.03, and
4.04 do not apply to a Hazardous Environmental
Condition uncovered or revealed at the Site.

ARTICLE 5 - BONDS AND INSURANCE

5.01 Performance, Payment, and Other Bonds

A. Contractor shall furnish performance and
payment bonds, each in an amount at least equal to the
Contract Price as security for the faithful performance and
payment of all of Contractor’s obligations under the
Contract Documents. These bonds shall remain in effect
until one year after the date when final payment becomes
due or until completion of the correction period specified
in Paragraph 13.07, whichever is later, except as provided
otherwise by Laws or Regulations or by the Contract
Documents. Contractor shall also furnish such other
bonds as are required by the Contract Documents.

B. All bonds shall be in the form prescribed by
the Contract Documents except as provided otherwise by
Laws or Regulations, and shall be executed by such
sureties as are named in the current list of “Companies
Holding Certificates of Authority as Acceptable Sureties
on Federal Bonds and as Acceptable Reinsuring Compa-
nies” as published in Circular 570 (amended) by the
Financial Management Service, Surety Bond Branch, U.S.
Department of the Treasury. All bonds signed by an agent
must be accompanied by a certified copy of the agent’s
authority to act.

C. If the surety on any bond furnished by
Contractor is declared bankrupt or becomes insolvent or

its right to do business is terminated in any state where
any part of the Project is located or it ceases to meet the
requirements of Paragraph 5.01.B, Contractor shall
promptly notify Owner and Engineer and shall, within 20
days after the event giving rise to such notification,
provide another bond and surety, both of which shall
comply with the requirements of Paragraphs 5.01.B and
5.02.

5.02 Licensed Sureties and Insurers

A. All bonds and insurance required by the
Contract Documents to be purchased and maintained by
Owner or Contractor shall be obtained from surety or
insurance companies that are duly licensed or authorized
in the jurisdiction in which the Project is located to issue
bonds or insurance policies for the limits and coverages
so required. Such surety and insurance companies shall
also meet such additional requirements and qualifications
as may be provided in the Supplementary Conditions.

5.03 Certificates of Insurance

A. Contractor shall deliver to Owner, with copies
to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence
of insurance requested by Owner or any other additional
insured) which Contractor is required to purchase and
maintain.

B. Owner shall deliver to Contractor, with copies
to each additional insured identified in the Supplementary
Conditions, certificates of insurance (and other evidence
of insurance requested by Contractor or any other
additional insured) which Owner is required to purchase
and maintain.

5.04 Contractor’s Liability Insurance

A. Contractor shall purchase and maintain such
liability and other insurance as is appropriate for the
Work being performed and as will provide protection
from claims set forth below which may arise out of or
result from Contractor’s performance of the Work and
Contractor’s other obligations under the Contract
Documents, whether it is to be performed by Contractor,
any Subcontractor or Supplier, or by anyone directly or
indirectly employed by any of them to perform any of the
Work, or by anyone for whose acts any of them may be
liable:

1. claims under workers’ compensation,
disability benefits, and other similar employee benefit
acts;

2. claims for damages because of bodily injury,
occupational sickness or disease, or death of Contractor’s
employees;
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3. claims for damages because of bodily injury,
sickness or disease, or death of any person other than
Contractor’s employees;

4. claims for damages insured by reasonably
available personal injury liability coverage which are sus-
tained:

a. by any person as a result of an offense directly
or indirectly related to the employment of such
person by Contractor, or

b. by any other person for any other reason;

5. claims for damages, other than to the Work
itself, because of injury to or destruction of tangible
property wherever located, including loss of use resulting
therefrom; and

6. claims for damages because of bodily injury or
death of any person or property damage arising out of the
ownership, maintenance or use of any motor vehicle.

B. The policies of insurance required by this
Paragraph 5.04 shall:

1. with respect to insurance required by
Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, include
as additional insured (subject to any customary exclusion
regarding professional liability) Owner and Engineer, and
any other individuals or entities identified in the Supple-
mentary Conditions, all of whom shall be listed as addi-
tional insureds, and include coverage for the respective
officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of all such
additional insureds, and the insurance afforded to these
additional insureds shall provide primary coverage for all
claims covered thereby;

2. include at least the specific coverages and be
written for not less than the limits of liability provided in
the Supplementary Conditions or required by Laws or
Regulations, whichever is greater;

3. include completed operations insurance;

4. include contractual liability insurance
covering Contractor’s indemnity obligations under
Paragraphs 6.11 and 6.20;

5. contain a provision or endorsement that the
coverage afforded will not be canceled, materially
changed or renewal refused until at least 30 days prior
written notice has been given to Owner and Contractor
and to each other additional insured identified in the
Supplementary Conditions to whom a certificate of
insurance has been issued (and the certificates of
insurance furnished by the Contractor pursuant to
Paragraph 5.03 will so provide);

6. remain in effect at least until final payment
and at all times thereafter when Contractor may be
correcting, removing, or replacing defective Work in
accordance with Paragraph 13.07; and

7. with respect to completed operations insur-
ance, and any insurance coverage written on a claims-
made basis, remain in effect for at least two years after
final payment.

a. Contractor shall furnish Owner and each other
additional insured identified in the Supple-
mentary Conditions, to whom a certificate of
insurance has been issued, evidence satisfactory
to Owner and any such additional insured of
continuation of such insurance at final payment
and one year thereafter.

5.05 Owner’s Liability Insurance

A. In addition to the insurance required to be
provided by Contractor under Paragraph 5.04, Owner, at
Owner’s option, may purchase and maintain at Owner’s
expense Owner’s own liability insurance as will protect
Owner against claims which may arise from operations
under the Contract Documents.

5.06 Property Insurance

A. Unless otherwise provided in the Supple-
mentary Conditions, Owner shall purchase and maintain
property insurance upon the Work at the Site in the
amount of the full replacement cost thereof (subject to
such deductible amounts as may be provided in the
Supplementary Conditions or required by Laws and
Regulations). This insurance shall:

1. include the interests of Owner, Contractor,
Subcontractors, and Engineer, and any other individuals
or entities identified in the Supplementary Conditions,
and the officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of them,
each of whom is deemed to have an insurable interest and
shall be listed as an insured or additional insured;

2. be written on a Builder’s Risk “all-risk” or
open peril or special causes of loss policy form that shall
at least include insurance for physical loss or damage to
the Work, temporary buildings, false work, and materials
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and equipment in transit, and shall insure against at least
the following perils or causes of loss: fire, lightning,
extended coverage, theft, vandalism and malicious
mischief, earthquake, collapse, debris removal,
demolition occasioned by enforcement of Laws and
Regulations, water damage, (other than caused by flood)
and such other perils or causes of loss as may be specifi-
cally required by the Supplementary Conditions;

3. include expenses incurred in the repair or
replacement of any insured property (including but not
limited to fees and charges of engineers and architects);

4. cover materials and equipment stored at the
Site or at another location that was agreed to in writing by
Owner prior to being incorporated in the Work, provided
that such materials and equipment have been included in
an Application for Payment recommended by Engineer;

5. allow for partial utilization of the Work by
Owner;

6. include testing and startup; and

7. be maintained in effect until final payment is
made unless otherwise agreed to in writing by Owner,
Contractor, and Engineer with 30 days written notice to
each other additional insured to whom a certificate of
insurance has been issued.

B. Owner shall purchase and maintain such
boiler and machinery insurance or additional property
insurance as may be required by the Supplementary
Conditions or Laws and Regulations which will include
the interests of Owner, Contractor, Subcontractors, and
Engineer, and any other individuals or entities identified
in the Supplementary Conditions, and the officers,
directors, partners, employees, agents, consultants and
subcontractors of each and any of them, each of whom is
deemed to have an insurable interest and shall be listed as
an insured or additional insured.

C. All the policies of insurance (and the certifi-
cates or other evidence thereof) required to be purchased
and maintained in accordance with Paragraph 5.06 will
contain a provision or endorsement that the coverage
afforded will not be canceled or materially changed or
renewal refused until at least 30 days prior written notice
has been given to Owner and Contractor and to each other
additional insured to whom a certificate of insurance has
been issued and will contain waiver provisions in accor-
dance with Paragraph 5.07.

D. Owner shall not be responsible for purchasing
and maintaining any property insurance specified in this
Paragraph 5.06 to protect the interests of Contractor,
Subcontractors, or others in the Work to the extent of any
deductible amounts that are identified in the Supple-
mentary Conditions. The risk of loss within such

identified deductible amount will be borne by Contractor,
Subcontractors, or others suffering any such loss, and if
any of them wishes property insurance coverage within
the limits of such amounts, each may purchase and
maintain it at the purchaser’s own expense.

E. If Contractor requests in writing that other
special insurance be included in the property insurance
policies provided under Paragraph 5.06, Owner shall, if
possible, include such insurance, and the cost thereof will
be charged to Contractor by appropriate Change Order.
Prior to commencement of the Work at the Site, Owner
shall in writing advise Contractor whether or not such
other insurance has been procured by Owner.

5.07 Waiver of Rights

A. Owner and Contractor intend that all policies
purchased in accordance with Paragraph 5.06 will protect
Owner, Contractor, Subcontractors, and Engineer, and all
other individuals or entities identified in the Supple-
mentary Conditions to be listed as insureds or additional
insureds (and the officers, directors, partners, employees,
agents, consultants and subcontractors of each and any of
them) in such policies and will provide primary coverage
for all losses and damages caused by the perils or causes
of loss covered thereby. All such policies shall contain
provisions to the effect that in the event of payment of
any loss or damage the insurers will have no rights of
recovery against any of the insureds or additional insureds
thereunder. Owner and Contractor waive all rights against
each other and their respective officers, directors,
partners, employees, agents, consultants and
subcontractors of each and any of them for all losses and
damages caused by, arising out of or resulting from any of
the perils or causes of loss covered by such policies and
any other property insurance applicable to the Work; and,
in addition, waive all such rights against Subcontractors,
and Engineer, and all other individuals or entities
identified in the Supplementary Conditions to be listed as
insured or additional insured (and the officers, directors,
partners, employees, agents, consultants and
subcontractors of each and any of them) under such
policies for losses and damages so caused. None of the
above waivers shall extend to the rights that any party
making such waiver may have to the proceeds of
insurance held by Owner as trustee or otherwise payable
under any policy so issued.

B. Owner waives all rights against Contractor,
Subcontractors, and Engineer, and the officers, directors,
partners, employees, agents, consultants and
subcontractors of each and any of them for:
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1. loss due to business interruption, loss of use,
or other consequential loss extending beyond direct
physical loss or damage to Owner’s property or the Work
caused by, arising out of, or resulting from fire or other
perils whether or not insured by Owner; and

2. loss or damage to the completed Project or
part thereof caused by, arising out of, or resulting from
fire or other insured peril or cause of loss covered by any
property insurance maintained on the completed Project
or part thereof by Owner during partial utilization
pursuant to Paragraph 14.05, after Substantial Completion
pursuant to Paragraph 14.04, or after final payment
pursuant to Paragraph 14.07.

C. Any insurance policy maintained by Owner
covering any loss, damage or consequential loss referred
to in Paragraph 5.07.B shall contain provisions to the
effect that in the event of payment of any such loss,
damage, or consequential loss, the insurers will have no
rights of recovery against Contractor, Subcontractors, or
Engineer, and the officers, directors, partners, employees,
agents, consultants and subcontractors of each and any of
them.

5.08 Receipt and Application of Insurance Proceeds

A. Any insured loss under the policies of
insurance required by Paragraph 5.06 will be adjusted
with Owner and made payable to Owner as fiduciary for
the insureds, as their interests may appear, subject to the
requirements of any applicable mortgage clause and of
Paragraph 5.08.B. Owner shall deposit in a separate
account any money so received and shall distribute it in
accordance with such agreement as the parties in interest
may reach. If no other special agreement is reached, the
damaged Work shall be repaired or replaced, the moneys
so received applied on account thereof, and the Work and
the cost thereof covered by an appropriate Change Order .

B. Owner as fiduciary shall have power to adjust
and settle any loss with the insurers unless one of the
parties in interest shall object in writing within 15 days
after the occurrence of loss to Owner’s exercise of this
power. If such objection be made, Owner as fiduciary
shall make settlement with the insurers in accordance with
such agreement as the parties in interest may reach. If no
such agreement among the parties in interest is reached,
Owner as fiduciary shall adjust and settle the loss with the
insurers and, if required in writing by any party in
interest, Owner as fiduciary shall give bond for the proper
performance of such duties.

5.09 Acceptance of Bonds and Insurance; Option to
Replace

A. If either Owner or Contractor has any
objection to the coverage afforded by or other provisions
of the bonds or insurance required to be purchased and

maintained by the other party in accordance with Article 5
on the basis of non-conformance with the Contract
Documents, the objecting party shall so notify the other
party in writing within 10 days after receipt of the
certificates (or other evidence requested) required by
Paragraph 2.01.B. Owner and Contractor shall each
provide to the other such additional information in respect
of insurance provided as the other may reasonably
request. If either party does not purchase or maintain all
of the bonds and insurance required of such party by the
Contract Documents, such party shall notify the other
party in writing of such failure to purchase prior to the
start of the Work, or of such failure to maintain prior to
any change in the required coverage. Without prejudice to
any other right or remedy, the other party may elect to
obtain equivalent bonds or insurance to protect such other
party's interests at the expense of the party who was
required to provide such coverage, and a Change Order
shall be issued to adjust the Contract Price accordingly.

5.10 Partial Utilization, Acknowledgment of Property
Insurer

A. If Owner finds it necessary to occupy or use a
portion or portions of the Work prior to Substantial
Completion of all the Work as provided in Paragraph
14.05, no such use or occupancy shall commence before
the insurers providing the property insurance pursuant to
Paragraph 5.06 have acknowledged notice thereof and in
writing effected any changes in coverage necessitated
thereby. The insurers providing the property insurance
shall consent by endorsement on the policy or policies,
but the property insurance shall not be canceled or
permitted to lapse on account of any such partial use or
occupancy.

ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES

6.01 Supervision and Superintendence

A. Contractor shall supervise, inspect, and direct
the Work competently and efficiently, devoting such
attention thereto and applying such skills and expertise as
may be necessary to perform the Work in accordance with
the Contract Documents. Contractor shall be solely
responsible for the means, methods, techniques,
sequences, and procedures of construction. Contractor
shall not be responsible for the negligence of Owner or
Engineer in the design or specification of a specific
means, method, technique, sequence, or procedure of
construction which is shown or indicated in and expressly
required by the Contract Documents.

B. At all times during the progress of the Work,
Contractor shall assign a competent resident superin-
tendent who shall not be replaced without written notice
to Owner and Engineer except under extraordinary
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circumstances. The superintendent will be Contractor’s
representative at the Site and shall have authority to act on
behalf of Contractor. All communications given to or
received from the superintendent shall be binding on
Contractor.

6.02 Labor; Working Hours

A. Contractor shall provide competent, suitably
qualified personnel to survey and lay out the Work and
perform construction as required by the Contract Docu-
ments. Contractor shall at all times maintain good disci-
pline and order at the Site.

B. Except as otherwise required for the safety or
protection of persons or the Work or property at the Site
or adjacent thereto, and except as otherwise stated in the
Contract Documents, all Work at the Site shall be
performed during regular working hours. Contractor will
not permit the performance of Work on a Saturday,
Sunday, or any legal holiday without Owner’s written
consent (which will not be unreasonably withheld) given
after prior written notice to Engineer.

6.03 Services, Materials, and Equipment

A. Unless otherwise specified in the Contract
Documents, Contractor shall provide and assume full
responsibility for all services, materials, equipment, labor,
transportation, construction equipment and machinery,
tools, appliances, fuel, power, light, heat, telephone,
water, sanitary facilities, temporary facilities, and all other
facilities and incidentals necessary for the performance,
testing, start-up, and completion of the Work.

B. All materials and equipment incorporated into
the Work shall be as specified or, if not specified, shall be
of good quality and new, except as otherwise provided in
the Contract Documents. All special warranties and
guarantees required by the Specifications shall expressly
run to the benefit of Owner. If required by Engineer,
Contractor shall furnish satisfactory evidence (including
reports of required tests) as to the source, kind, and
quality of materials and equipment.

C. All materials and equipment shall be stored,
applied, installed, connected, erected, protected, used,
cleaned, and conditioned in accordance with instructions
of the applicable Supplier, except as otherwise may be
provided in the Contract Documents.

6.04 Progress Schedule

A. Contractor shall adhere to the Progress
Schedule established in accordance with Paragraph 2.07
as it may be adjusted from time to time as provided
below.

1. Contractor shall submit to Engineer for

acceptance (to the extent indicated in Paragraph 2.07)
proposed adjustments in the Progress Schedule that will
not result in changing the Contract Times. Such adjust-
ments will comply with any provisions of the General Re-
quirements applicable thereto.

2. Proposed adjustments in the Progress
Schedule that will change the Contract Times shall be
submitted in accordance with the requirements of Article
12. Adjustments in Contract Times may only be made by
a Change Order.

6.05 Substitutes and “Or-Equals”

A. Whenever an item of material or equipment is
specified or described in the Contract Documents by
using the name of a proprietary item or the name of a
particular Supplier, the specification or description is
intended to establish the type, function, appearance, and
quality required. Unless the specification or description
contains or is followed by words reading that no like,
equivalent, or “or-equal” item or no substitution is
permitted, other items of material or equipment or
material or equipment of other Suppliers may be
submitted to Engineer for review under the circumstances
described below.

1. “Or-Equal” Items: If in Engineer’s sole
discretion an item of material or equipment proposed by
Contractor is functionally equal to that named and
sufficiently similar so that no change in related Work will
be required, it may be considered by Engineer as an
“or-equal” item, in which case review and approval of the
proposed item may, in Engineer’s sole discretion, be
accomplished without compliance with some or all of the
requirements for approval of proposed substitute items.
For the purposes of this Paragraph 6.05.A.1, a proposed
item of material or equipment will be considered
functionally equal to an item so named if:

a. in the exercise of reasonable judgment
Engineer determines that:

1) it is at least equal in materials of
construction, quality, durability, appearance,
strength, and design characteristics;

2) it will reliably perform at least
equally well the function and achieve the results
imposed by the design concept of the completed
Project as a functioning whole,

3) it has a proven record of performance
and availability of responsive service; and

b. Contractor certifies that, if approved and
incorporated into the Work:
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1) there will be no increase in cost to
the Owner or increase in Contract Times, and

2) it will conform substantially to the
detailed requirements of the item named in the
Contract Documents.

2. Substitute Items

a. If in Engineer’s sole discretion an item of
material or equipment proposed by Contractor
does not qualify as an “or-equal” item under
Paragraph 6.05.A.1, it will be considered a
proposed substitute item.

b. Contractor shall submit sufficient information
as provided below to allow Engineer to
determine that the item of material or equipment
proposed is essentially equivalent to that named
and an acceptable substitute therefor. Requests
for review of proposed substitute items of
material or equipment will not be accepted by
Engineer from anyone other than Contractor.

c. The requirements for review by Engineer will
be as set forth in Paragraph 6.05.A.2.d, as
supplemented in the General Requirements and
as Engineer may decide is appropriate under the
circumstances.

d. Contractor shall make written application to
Engineer for review of a proposed substitute item
of material or equipment that Contractor seeks to
furnish or use. The application:

1) shall certify that the proposed substi-
tute item will:

a) perform adequately the functions and
achieve the results called for by the
general design,

b) be similar in substance to that
specified, and

c) be suited to the same use as that
specified;

2) will state:

a) the extent, if any, to which the use of
the proposed substitute item will preju-
dice Contractor’s achievement of
Substantial Completion on time;

b) whether or not use of the proposed
substitute item in the Work will require
a change in any of the Contract Docu-
ments (or in the provisions of any other

direct contract with Owner for other
work on the Project) to adapt the design
to the proposed substitute item; and

c) whether or not incorporation or use
of the proposed substitute item in con-
nection with the Work is subject to
payment of any license fee or royalty;

3) will identify:

a) all variations of the proposed
substitute item from that specified , and

b) available engineering, sales,
maintenance, repair, and replacement
services;

4) and shall contain an itemized esti-
mate of all costs or credits that will result
directly or indirectly from use of such substitute
item, including costs of redesign and claims of
other contractors affected by any resulting
change,

B. Substitute Construction Methods or Proce-
dures: If a specific means, method, technique, sequence,
or procedure of construction is expressly required by the
Contract Documents, Contractor may furnish or utilize a
substitute means, method, technique, sequence, or
procedure of construction approved by Engineer.
Contractor shall submit sufficient information to allow
Engineer, in Engineer’s sole discretion, to determine that
the substitute proposed is equivalent to that expressly
called for by the Contract Documents. The requirements
for review by Engineer will be similar to those provided
in Paragraph 6.05.A.2.

C. Engineer’s Evaluation: Engineer will be
allowed a reasonable time within which to evaluate each
proposal or submittal made pursuant to Paragraphs 6.05.A
and 6.05.B. Engineer may require Contractor to furnish
additional data about the proposed substitute item.
Engineer will be the sole judge of acceptability. No “or
equal” or substitute will be ordered, installed or utilized
until Engineer’s review is complete, which will be
evidenced by either a Change Order for a substitute or an
approved Shop Drawing for an “or equal.” Engineer will
advise Contractor in writing of any negative
determination.

D. Special Guarantee: Owner may require
Contractor to furnish at Contractor’s expense a special
performance guarantee or other surety with respect to any
substitute.

E. Engineer’s Cost Reimbursement: Engineer
will record Engineer’s costs in evaluating a substitute
proposed or submitted by Contractor pursuant to
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Paragraphs 6.05.A.2 and 6.05.B Whether or not Engineer
approves a substitute item so proposed or submitted by
Contractor, Contractor shall reimburse Owner for the
charges of Engineer for evaluating each such proposed
substitute. Contractor shall also reimburse Owner for the
charges of Engineer for making changes in the Contract
Documents (or in the provisions of any other direct
contract with Owner) resulting from the acceptance of
each proposed substitute.

F. Contractor’s Expense: Contractor shall
provide all data in support of any proposed substitute or
“or-equal” at Contractor’s expense.

6.06 Concerning Subcontractors, Suppliers, and
Others

A. Contractor shall not employ any Subcon-
tractor, Supplier, or other individual or entity (including
those acceptable to Owner as indicated in Paragraph
6.06.B), whether initially or as a replacement, against
whom Owner may have reasonable objection. Contractor
shall not be required to employ any Subcontractor,
Supplier, or other individual or entity to furnish or
perform any of the Work against whom Contractor has
reasonable objection.

B. If the Supplementary Conditions require the
identity of certain Subcontractors, Suppliers, or other
individuals or entities to be submitted to Owner in
advance for acceptance by Owner by a specified date
prior to the Effective Date of the Agreement, and if
Contractor has submitted a list thereof in accordance with
the Supplementary Conditions, Owner’s acceptance
(either in writing or by failing to make written objection
thereto by the date indicated for acceptance or objection
in the Bidding Documents or the Contract Documents) of
any such Subcontractor, Supplier, or other individual or
entity so identified may be revoked on the basis of reason-
able objection after due investigation. Contractor shall
submit an acceptable replacement for the rejected
Subcontractor, Supplier, or other individual or entity, and
the Contract Price will be adjusted by the difference in the
cost occasioned by such replacement, and an appropriate
Change Order will be issued . No acceptance by Owner of
any such Subcontractor, Supplier, or other individual or
entity, whether initially or as a replacement, shall consti-
tute a waiver of any right of Owner or Engineer to reject
defective Work.

C. Contractor shall be fully responsible to Owner
and Engineer for all acts and omissions of the
Subcontractors, Suppliers, and other individuals or
entities performing or furnishing any of the Work just as
Contractor is responsible for Contractor’s own acts and
omissions. Nothing in the Contract Documents:

1. shall create for the benefit of any such
Subcontractor, Supplier, or other individual or entity any

contractual relationship between Owner or Engineer and
any such Subcontractor, Supplier or other individual or
entity, nor

2. shall anything in the Contract Documents
create any obligation on the part of Owner or

Engineer to pay or to see to the payment of any moneys
due any such Subcontractor, Supplier, or other individual
or entity except as may otherwise be required by Laws
and Regulations.

D. Contractor shall be solely responsible for
scheduling and coordinating the Work of Subcontractors,
Suppliers, and other individuals or entities performing or
furnishing any of the Work under a direct or indirect
contract with Contractor.

E. Contractor shall require all Subcontractors,
Suppliers, and such other individuals or entities per-
forming or furnishing any of the Work to communicate
with Engineer through Contractor.

F. The divisions and sections of the Specifica-
tions and the identifications of any Drawings shall not
control Contractor in dividing the Work among Subcon-
tractors or Suppliers or delineating the Work to be
performed by any specific trade.

G. All Work performed for Contractor by a
Subcontractor or Supplier will be pursuant to an appro-
priate agreement between Contractor and the
Subcontractor or Supplier which specifically binds the
Subcontractor or Supplier to the applicable terms and
conditions of the Contract Documents for the benefit of
Owner and Engineer. Whenever any such agreement is
with a Subcontractor or Supplier who is listed as an
additional insured on the property insurance provided in
Paragraph 5.06, the agreement between the Contractor
and the Subcontractor or Supplier will contain provisions
whereby the Subcontractor or Supplier waives all rights
against Owner, Contractor, and Engineer,, and all other
individuals or entities identified in the Supplementary
Conditions to be listed as insureds or additional insureds
(and the officers, directors, partners, employees, agents,
consultants and subcontractors of each and any of them)
for all losses and damages caused by, arising out of,
relating to, or resulting from any of the perils or causes of
loss covered by such policies and any other property
insurance applicable to the Work. If the insurers on any
such policies require separate waiver forms to be signed
by any Subcontractor or Supplier, Contractor will obtain
the same.

6.07 Patent Fees and Royalties

A. Contractor shall pay all license fees and
royalties and assume all costs incident to the use in the
performance of the Work or the incorporation in the Work
of any invention, design, process, product, or device
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which is the subject of patent rights or copyrights held by
others. If a particular invention, design, process, product,
or device is specified in the Contract Documents for use
in the performance of the Work and if to the actual
knowledge of Owner or Engineer its use is subject to
patent rights or copyrights calling for the payment of any
license fee or royalty to others, the existence of such
rights shall be disclosed by Owner in the Contract
Documents.

B. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners, employees, agents, consultants and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to any infringement of patent rights or
copyrights incident to the use in the performance of the
Work or resulting from the incorporation in the Work of
any invention, design, process, product, or device not
specified in the Contract Documents.

6.08 Permits

A. Unless otherwise provided in the Supple-
mentary Conditions, Contractor shall obtain and pay for
all construction permits and licenses. Owner shall assist
Contractor, when necessary, in obtaining such permits
and licenses. Contractor shall pay all governmental
charges and inspection fees necessary for the prosecution
of the Work which are applicable at the time of opening
of Bids, or, if there are no Bids, on the Effective Date of
the Agreement. Owner shall pay all charges of utility
owners for connections for providing permanent service
to the Work.

6.09 Laws and Regulations

A. Contractor shall give all notices required by
and shall comply with all Laws and Regulations applica-
ble to the performance of the Work. Except where
otherwise expressly required by applicable Laws and
Regulations, neither Owner nor Engineer shall be
responsible for monitoring Contractor’s compliance with
any Laws or Regulations.

B. If Contractor performs any Work knowing or
having reason to know that it is contrary to Laws or
Regulations, Contractor shall bear all claims, costs,
losses, and damages (including but not limited to all fees
and charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such Work.
However, it shall not be Contractor’s primary
responsibility to make certain that the Specifications and
Drawings are in accordance with Laws and Regulations,

but this shall not relieve Contractor of Contractor’s
obligations under Paragraph 3.03.

C. Changes in Laws or Regulations not known at
the time of opening of Bids (or, on the Effective Date of
the Agreement if there were no Bids) having an effect on
the cost or time of performance of the Work shall be the
subject of an adjustment in Contract Price or Contract
Times. If Owner and Contractor are unable to agree on
entitlement to or on the amount or extent, if any, of any
such adjustment, a Claim may be made therefor as
provided in Paragraph 10.05.

6.10 Taxes

A. Contractor shall pay all sales, consumer, use,
and other similar taxes required to be paid by Contractor
in accordance with the Laws and Regulations of the place
of the Project which are applicable during the
performance of the Work.

6.11 Use of Site and Other Areas

A. Limitation on Use of Site and Other Areas

1. Contractor shall confine construction equip-
ment, the storage of materials and equipment, and the
operations of workers to the Site and other areas
permitted by Laws and Regulations, and shall not
unreasonably encumber the Site and other areas with
construction equipment or other materials or equipment.
Contractor shall assume full responsibility for any
damage to any such land or area, or to the owner or
occupant thereof, or of any adjacent land or areas
resulting from the performance of the Work.

2. Should any claim be made by any such owner
or occupant because of the performance of the Work,
Contractor shall promptly settle with such other party by
negotiation or otherwise resolve the claim by arbitration
or other dispute resolution proceeding or at law.

3. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners, employees, agents, consultants and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to any claim or action, legal or equitable,
brought by any such owner or occupant against Owner,
Engineer, or any other party indemnified hereunder to the
extent caused by or based upon Contractor's performance
of the Work.

B. Removal of Debris During Performance of the
Work: During the progress of the Work Contractor shall
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keep the Site and other areas free from accumulations of
waste materials, rubbish, and other debris. Removal and
disposal of such waste materials, rubbish, and other debris
shall conform to applicable Laws and Regulations.

C. Cleaning: Prior to Substantial Completion of
the Work Contractor shall clean the Site and the Work
and make it ready for utilization by Owner. At the com-
pletion of the Work Contractor shall remove from the Site
all tools, appliances, construction equipment and
machinery, and surplus materials and shall restore to
original condition all property not designated for
alteration by the Contract Documents.

D. Loading Structures: Contractor shall not load
nor permit any part of any structure to be loaded in any
manner that will endanger the structure, nor shall
Contractor subject any part of the Work or adjacent
property to stresses or pressures that will endanger it.

6.12 Record Documents

A. Contractor shall maintain in a safe place at the
Site one record copy of all Drawings, Specifications,
Addenda, Change Orders, Work Change Directives, Field
Orders, and written interpretations and clarifications in
good order and annotated to show changes made during
construction. These record documents together with all
approved Samples and a counterpart of all approved Shop
Drawings will be available to Engineer for reference.
Upon completion of the Work, these record documents,
Samples, and Shop Drawings will be delivered to Engi-
neer for Owner.

6.13 Safety and Protection

A. Contractor shall be solely responsible for
initiating, maintaining and supervising all safety precau-
tions and programs in connection with the Work.
Contractor shall take all necessary precautions for the
safety of, and shall provide the necessary protection to
prevent damage, injury or loss to:

1. all persons on the Site or who may be affected
by the Work;

2. all the Work and materials and equipment to
be incorporated therein, whether in storage on or off the
Site; and

3. other property at the Site or adjacent thereto,
including trees, shrubs, lawns, walks, pavements,
roadways, structures, utilities, and Underground Facilities
not designated for removal, relocation, or replacement in
the course of construction.

B. Contractor shall comply with all applicable
Laws and Regulations relating to the safety of persons or
property, or to the protection of persons or property from

damage, injury, or loss; and shall erect and maintain all
necessary safeguards for such safety and protection.
Contractor shall notify owners of adjacent property and of
Underground Facilities and other utility owners when
prosecution of the Work may affect them, and shall
cooperate with them in the protection, removal,
relocation, and replacement of their property.

C. All damage, injury, or loss to any property
referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused,
directly or indirectly, in whole or in part, by Contractor,
any Subcontractor, Supplier, or any other individual or
entity directly or indirectly employed by any of them to
perform any of the Work, or anyone for whose acts any of
them may be liable, shall be remedied by Contractor
(except damage or loss attributable to the fault of Draw-
ings or Specifications or to the acts or omissions of
Owner or Engineer or , or anyone employed by any of
them, or anyone for whose acts any of them may be
liable, and not attributable, directly or indirectly, in whole
or in part, to the fault or negligence of Contractor or any
Subcontractor, Supplier, or other individual or entity
directly or indirectly employed by any of them).

D. Contractor’s duties and responsibilities for
safety and for protection of the Work shall continue until
such time as all the Work is completed and Engineer has
issued a notice to Owner and Contractor in accordance
with Paragraph 14.07.B that the Work is acceptable
(except as otherwise expressly provided in connection
with Substantial Completion).

6.14 Safety Representative

A. Contractor shall designate a qualified and
experienced safety representative at the Site whose duties
and responsibilities shall be the prevention of accidents
and the maintaining and supervising of safety precautions
and programs.

6.15 Hazard Communication Programs

A. Contractor shall be responsible for coordi-
nating any exchange of material safety data sheets or
other hazard communication information required to be
made available to or exchanged between or among
employers at the Site in accordance with Laws or
Regulations.

6.16 Emergencies

A. In emergencies affecting the safety or protec-
tion of persons or the Work or property at the Site or
adjacent thereto, Contractor is obligated to act to prevent
threatened damage, injury, or loss. Contractor shall give
Engineer prompt written notice if Contractor believes that
any significant changes in the Work or variations from the
Contract Documents have been caused thereby or are
required as a result thereof. If Engineer determines that a
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change in the Contract Documents is required because of
the action taken by Contractor in response to such an
emergency, a Work Change Directive or Change Order
will be issued.

6.17 Shop Drawings and Samples

A. Contractor shall submit Shop Drawings and
Samples to Engineer for review and approval in accor-
dance with the acceptable Schedule of Submittals (as
required by Paragraph 2.07). Each submittal will be
identified as Engineer may require.

1. Shop Drawings

a. Submit number of copies specified in the
General Requirements.

b. Data shown on the Shop Drawings will be
complete with respect to quantities, dimensions,
specified performance and design criteria,
materials, and similar data to show Engineer the
services, materials, and equipment Contractor
proposes to provide and to enable Engineer to
review the information for the limited purposes
required by Paragraph 6.17.D.

2. Samples: Contractor shall also submit
Samples to Engineer for review and approval in accor-
dance with the acceptable schedule of Shop Drawings and
Sample submittals.

a. Submit number of Samples specified in the
Specifications.

b. Clearly identify each Sample as to material,
Supplier, pertinent data such as catalog numbers,
the use for which intended and other data as
Engineer may require to enable Engineer to
review the submittal for the limited purposes
required by Paragraph 6.17.D.

B. Where a Shop Drawing or Sample is required
by the Contract Documents or the Schedule of Submittals
, any related Work performed prior to Engineer’s review
and approval of the pertinent submittal will be at the sole
expense and responsibility of Contractor.

C. Submittal Procedures

1. Before submitting each Shop Drawing or
Sample, Contractor shall have determined and verified:

a. all field measurements, quantities, dimensions,
specified performance and design criteria,
installation requirements, materials, catalog
numbers, and similar information with respect
thereto;

b. the suitability of all materials with respect to
intended use, fabrication, shipping, handling,
storage, assembly, and installation pertaining to
the performance of the Work;

c. all information relative to Contractor’s
responsibilities for means, methods, techniques,
sequences, and procedures of construction, and
safety precautions and programs incident thereto;
and

d. shall also have reviewed and coordinated each
Shop Drawing or Sample with other Shop
Drawings and Samples and with the
requirements of the Work and the Contract
Documents.

2. Each submittal shall bear a stamp or specific
written certification that Contractor has satisfied
Contractor’s obligations under the Contract Documents
with respect to Contractor’s review and approval of that
submittal.

3. With each submittal, Contractor shall give
Engineer specific written notice of any variations, that the
Shop Drawing or Sample may have from the requirements
of the Contract Documents. This notice shall be both a
written communication separate from the Shop Drawing’s
or Sample Submittal; and, in addition, by a specific
notation made on each Shop Drawing or Sample submit-
ted to Engineer for review and approval of each such
variation.

D. Engineer’s Review

1. Engineer will provide timely review of Shop
Drawings and Samples in accordance with the Schedule
of Submittals acceptable to Engineer. Engineer’s review
and approval will be only to determine if the items
covered by the submittals will, after installation or
incorporation in the Work, conform to the information
given in the Contract Documents and be compatible with
the design concept of the completed Project as a
functioning whole as indicated by the Contract Docu-
ments.

2. Engineer’s review and approval will not
extend to means, methods, techniques, sequences, or
procedures of construction (except where a particular
means, method, technique, sequence, or procedure of con-
struction is specifically and expressly called for by the
Contract Documents) or to safety precautions or programs
incident thereto. The review and approval of a separate
item as such will not indicate approval of the assembly in
which the item functions.

3. Engineer’s review and approval shall not
relieve Contractor from responsibility for any variation
from the requirements of the Contract Documents unless
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Contractor has complied with the requirements of
Paragraph 6.17.C.3 and Engineer has given written
approval of each such variation by specific written
notation thereof incorporated in or accompanying the
Shop Drawing or Sample. Engineer’s review and approval
shall not relieve Contractor from responsibility for
complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures

1. Contractor shall make corrections required by
Engineer and shall return the required number of cor-
rected copies of Shop Drawings and submit, as required,
new Samples for review and approval. Contractor shall
direct specific attention in writing to revisions other than
the corrections called for by Engineer on previous
submittals.

6.18 Continuing the Work

A. Contractor shall carry on the Work and adhere
to the Progress Schedule during all disputes or
disagreements with Owner. No Work shall be delayed or
postponed pending resolution of any disputes or
disagreements, except as permitted by Paragraph 15.04 or
as Owner and Contractor may otherwise agree in writing.

6.19 Contractor’s General Warranty and Guarantee

A. Contractor warrants and guarantees to Owner
that all Work will be in accordance with the Contract
Documents and will not be defective. Engineer and its
Related Entities shall be entitled to rely on representation
of Contractor’s warranty and guarantee.

B. Contractor’s warranty and guarantee
hereunder excludes defects or damage caused by:

1. abuse, modification, or improper maintenance
or operation by persons other than Contractor, Sub-
contractors, Suppliers, or any other individual or entity for
whom Contractor is responsible; or

2. normal wear and tear under normal usage.

C. Contractor’s obligation to perform and
complete the Work in accordance with the Contract
Documents shall be absolute. None of the following will
constitute an acceptance of Work that is not in accordance
with the Contract Documents or a release of Contractor’s
obligation to perform the Work in accordance with the
Contract Documents:

1. observations by Engineer;

2. recommendation by Engineer or payment by
Owner of any progress or final payment;

3. the issuance of a certificate of Substantial

Completion by Engineer or any payment related thereto
by Owner;

4. use or occupancy of the Work or any part
thereof by Owner;

5. any review and approval of a Shop Drawing or
Sample submittal or the issuance of a notice of acceptabil-
ity by Engineer;

6. any inspection, test, or approval by others; or

7. any correction of defective Work by Owner.

6.20 Indemnification

A. To the fullest extent permitted by Laws and
Regulations, Contractor shall indemnify and hold
harmless Owner and Engineer, and the officers, directors,
partners, employees, agents, consultants and
subcontractors of each and any of them from and against
all claims, costs, losses, and damages (including but not
limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to the performance of the Work, provided that
any such claim, cost, loss, or damage is attributable to
bodily injury, sickness, disease, or death, or to injury to or
destruction of tangible property (other than the Work
itself), including the loss of use resulting therefrom but
only to the extent caused by any negligent act or omission
of Contractor, any Subcontractor, any Supplier, or any
individual or entity directly or indirectly employed by any
of them to perform any of the Work or anyone for whose
acts any of them may be liable .

B. In any and all claims against Owner or
Engineer or any of their respective consultants, agents,
officers, directors, partners, or employees by any employ-
ee (or the survivor or personal representative of such
employee) of Contractor, any Subcontractor, any
Supplier, or any individual or entity directly or indirectly
employed by any of them to perform any of the Work, or
anyone for whose acts any of them may be liable, the
indemnification obligation under Paragraph 6.20.A shall
not be limited in any way by any limitation on the amount
or type of damages, compensation, or benefits payable by
or for Contractor or any such Subcontractor, Supplier, or
other individual or entity under workers’ compensation
acts, disability benefit acts, or other employee benefit
acts.

C. The indemnification obligations of Contractor
under Paragraph 6.20.A shall not extend to the liability of
Engineer and Engineer’s officers, directors, partners,
employees, agents, consultants and subcontractors arising
out of:
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1. the preparation or approval of, or the failure to
prepare or approve, maps, Drawings, opinions, reports,
surveys, Change Orders, designs, or Specifications; or

2. giving directions or instructions, or failing to
give them, if that is the primary cause of the injury or
damage.

6.21 Delegation of Professional Design Services

A. Contractor will not be required to provide
professional design services unless such services are
specifically required by the Contract Documents for a
portion of the Work or unless such services are required
to carry out Contractor’s responsibilities for construction
means, methods, techniques, sequences and procedures.
Contractor shall not be required to provide professional
services in violation of applicable law.

B. If professional design services or
certifications by a design professional related to systems,
materials or equipment are specifically required of
Contractor by the Contract Documents, Owner and
Engineer will specify all performance and design criteria
that such services must satisfy. Contractor shall cause
such services or certifications to be provided by a
properly licensed professional, whose signature and seal
shall appear on all drawings, calculations, specifications,
certifications, Shop Drawings and other submittals
prepared by such professional. Shop Drawings and other
submittals related to the Work designed or certified by
such professional, if prepared by others, shall bear such
professional’s written approval when submitted to
Engineer.

C. Owner and Engineer shall be entitled to rely
upon the adequacy, accuracy and completeness of the
services, certifications or approvals performed by such
design professionals, provided Owner and Engineer have
specified to Contractor all performance and design criteria
that such services must satisfy.

D. Pursuant to this Paragraph 6.21, Engineer’s
review and approval of design calculations and design
drawings will be only for the limited purpose of checking
for conformance with performance and design criteria
given and the design concept expressed in the Contract
Documents. Engineer’s review and approval of Shop
Drawings and other submittals (except design calculations
and design drawings) will be only for the purpose stated
in Paragraph 6.17.D.1.

E. Contractor shall not be responsible for the
adequacy of the performance or design criteria required
by the Contract Documents.

ARTICLE 7 - OTHER WORK AT THE SITE

7.01 Related Work at Site

A. Owner may perform other work related to the
Project at the Site with Owner’s employees, or via other
direct contracts therefor, or have other work performed by
utility owners. If such other work is not noted in the Con-
tract Documents, then:

1. written notice thereof will be given to
Contractor prior to starting any such other work; and

2. if Owner and Contractor are unable to agree
on entitlement to or on the amount or extent, if any, of
any adjustment in the Contract Price or Contract Times
that should be allowed as a result of such other work, a
Claim may be made therefor as provided in Paragraph
10.05.

B. Contractor shall afford each other contractor
who is a party to such a direct contract, each utility owner
and Owner, if Owner is performing other work with
Owner’s employees, proper and safe access to the Site, a
reasonable opportunity for the introduction and storage of
materials and equipment and the execution of such other
work, and shall properly coordinate the Work with theirs.
Contractor shall do all cutting, fitting, and patching of the
Work that may be required to properly connect or
otherwise make its several parts come together and
properly integrate with such other work. Contractor shall
not endanger any work of others by cutting, excavating,
or otherwise altering their work and will only cut or alter
their work with the written consent of Engineer and the
others whose work will be affected. The duties and
responsibilities of Contractor under this Paragraph are for
the benefit of such utility owners and other contractors to
the extent that there are comparable provisions for the
benefit of Contractor in said direct contracts between
Owner and such utility owners and other contractors.

C. If the proper execution or results of any part
of Contractor’s Work depends upon work performed by
others under this Article 7, Contractor shall inspect such
other work and promptly report to Engineer in writing any
delays, defects, or deficiencies in such other work that
render it unavailable or unsuitable for the proper
execution and results of Contractor’s Work. Contractor’s
failure to so report will constitute an acceptance of such
other work as fit and proper for integration with
Contractor’s Work except for latent defects and
deficiencies in such other work.

7.02 Coordination

A. If Owner intends to contract with others for
the performance of other work on the Project at the Site,
the following will be set forth in Supplementary Condi-
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tions:

1. the individual or entity who will have
authority and responsibility for coordination of the
activities among the various contractors will be identified;

2. the specific matters to be covered by such
authority and responsibility will be itemized; and

3. the extent of such authority and responsibili-
ties will be provided.

B. Unless otherwise provided in the
Supplementary Conditions, Owner shall have sole
authority and responsibility for such coordination.

7.03 Legal Relationships

A. Paragraphs 7.01.A and 7.02 are not applicable
for utilities not under the control of Owner.

B. Each other direct contract of Owner under
Paragraph 7.01.A shall provide that the other contractor is
liable to Owner and Contractor for the reasonable direct
delay and disruption costs incurred by Contractor as a
result of the other contractor’s actions or inactions.

C. Contractor shall be liable to Owner and any
other contractor for the reasonable direct delay and
disruption costs incurred by such other contractor as a
result of Contractor’s action or inactions.

ARTICLE 8 - OWNER’S RESPONSIBILITIES

8.01 Communications to Contractor

A. Except as otherwise provided in these General
Conditions, Owner shall issue all communications to
Contractor through Engineer.

8.02 Replacement of Engineer

A. In case of termination of the employment of
Engineer, Owner shall appoint an engineer to whom
Contractor makes no reasonable objection, whose status
under the Contract Documents shall be that of the former
Engineer.

8.03 Furnish Data

A. Owner shall promptly furnish the data
required of Owner under the Contract Documents.

8.04 Pay When Due

A. Owner shall make payments to Contractor
when they are due as provided in Paragraphs 14.02.C and

14.07.C.

8.05 Lands and Easements; Reports and Tests

A. Owner’s duties in respect of providing lands
and easements and providing engineering surveys to
establish reference points are set forth in Paragraphs 4.01
and 4.05. Paragraph 4.02 refers to Owner’s identifying
and making available to Contractor copies of reports of
explorations and tests of subsurface conditions and
drawings of physical conditions in or relating to existing
surface or subsurface structures at or contiguous to the
Site that have been utilized by Engineer in preparing the
Contract Documents.

8.06 Insurance

A. Owner’s responsibilities, if any, in respect to
purchasing and maintaining liability and property insur-
ance are set forth in Article 5.

8.07 Change Orders

A. Owner is obligated to execute Change Orders
as indicated in Paragraph 10.03.

8.08 Inspections, Tests, and Approvals

A. Owner’s responsibility in respect to certain
inspections, tests, and approvals is set forth in Paragraph
13.03.B.

8.09 Limitations on Owner’s Responsibilities

A. The Owner shall not supervise, direct, or have
control or authority over, nor be responsible for,
Contractor’s means, methods, techniques, sequences, or
procedures of construction, or the safety precautions and
programs incident thereto, or for any failure of Contractor
to comply with Laws and Regulations applicable to the
performance of the Work. Owner will not be responsible
for Contractor’s failure to perform the Work in
accordance with the Contract Documents.

8.10 Undisclosed Hazardous Environmental
Condition

A. Owner’s responsibility in respect to an undis-
closed Hazardous Environmental Condition is set forth in
Paragraph 4.06.

8.11 Evidence of Financial Arrangements

A. If and to the extent Owner has agreed to
furnish Contractor reasonable evidence that financial
arrangements have been made to satisfy Owner’s
obligations under the Contract Documents, Owner’s
responsibility in respect thereof will be as set forth in the
Supplementary Conditions.
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ARTICLE 9 - ENGINEER’S STATUS DURING
CONSTRUCTION

9.01 Owner’s Representative

A. Engineer will be Owner’s representative
during the construction period. The duties and responsi-
bilities and the limitations of authority of Engineer as
Owner’s representative during construction are set forth
in the Contract Documents and will not be changed
without written consent of Owner and Engineer.

9.02 Visits to Site

A. Engineer will make visits to the Site at inter-
vals appropriate to the various stages of construction as
Engineer deems necessary in order to observe as an
experienced and qualified design professional the
progress that has been made and the quality of the various
aspects of Contractor’s executed Work. Based on
information obtained during such visits and observations,
Engineer, for the benefit of Owner, will determine, in
general, if the Work is proceeding in accordance with the
Contract Documents. Engineer will not be required to
make exhaustive or continuous inspections on the Site to
check the quality or quantity of the Work. Engineer’s
efforts will be directed toward providing for Owner a
greater degree of confidence that the completed Work will
conform generally to the Contract Documents. On the
basis of such visits and observations, Engineer will keep
Owner informed of the progress of the Work and will
endeavor to guard Owner against defective Work.

B. Engineer’s visits and observations are subject
to all the limitations on Engineer’s authority and
responsibility set forth in Paragraph 9.09. Particularly, but
without limitation, during or as a result of Engineer's
visits or observations of Contractor's Work Engineer will
not supervise, direct, control, or have authority over or be
responsible for Contractor’s means, methods, techniques,
sequences, or procedures of construction, or the safety
precautions and programs incident thereto, or for any
failure of Contractor to comply with Laws and
Regulations applicable to the performance of the Work.

9.03 Project Representative

A. If Owner and Engineer agree, Engineer will
furnish a Resident Project Representative to assist
Engineer in providing more extensive observation of the
Work. The authority and responsibilities of any such
Resident Project Representative and assistants will be as
provided in the Supplementary Conditions, and
limitations on the responsibilities thereof will be as
provided in Paragraph 9.09. If Owner designates another
representative or agent to represent Owner at the Site who

is not Engineer’s consultant, agent or employee, the
responsibilities and authority and limitations thereon of
such other individual or entity will be as provided in the
Supplementary Conditions.

9.04 Authorized Variations in Work

A. Engineer may authorize minor variations in
the Work from the requirements of the Contract
Documents which do not involve an adjustment in the
Contract Price or the Contract Times and are compatible
with the design concept of the completed Project as a
functioning whole as indicated by the Contract Docu-
ments. These may be accomplished by a Field Order and
will be binding on Owner and also on Contractor, who
shall perform the Work involved promptly. If Owner or
Contractor believes that a Field Order justifies an
adjustment in the Contract Price or Contract Times, or
both, and the parties are unable to agree on entitlement to
or on the amount or extent, if any, of any such adjustment
, a Claim may be made therefor as provided in Paragraph
10.05.

9.05 Rejecting Defective Work

A. Engineer will have authority to reject Work
which Engineer believes to be defective, or that Engineer
believes will not produce a completed Project that
conforms to the Contract Documents or that will prejudice
the integrity of the design concept of the completed
Project as a functioning whole as indicated by the
Contract Documents. Engineer will also have authority to
require special inspection or testing of the Work as
provided in Paragraph 13.04, whether or not the Work is
fabricated, installed, or completed.

9.06 Shop Drawings, Change Orders and Payments

A. In connection with Engineer’s authority, and
limitations thereof, as to Shop Drawings and Samples, see
Paragraph 6.17.

B. In connection with Engineer’s authority, and
limitations thereof, as to design calculations and design
drawings submitted in response to a delegation of
professional design services, if any, see Paragraph 6.21.

C. In connection with Engineer’s authority as to
Change Orders, see Articles 10, 11, and 12.

D. In connection with Engineer’s authority as to
Applications for Payment, see Article 14.

9.07 Determinations for Unit Price Work

A. Engineer will determine the actual quantities
and classifications of Unit Price Work performed by
Contractor. Engineer will review with Contractor the
Engineer’s preliminary determinations on such matters
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before rendering a written decision thereon (by
recommendation of an Application for Payment or
otherwise). Engineer’s written decision thereon will be
final and binding (except as modified by Engineer to
reflect changed factual conditions or more accurate data)
upon Owner and Contractor, subject to the provisions of
Paragraph 10.05.

9.08 Decisions on Requirements of Contract
Documents and Acceptability of Work

A. Engineer will be the initial interpreter of the
requirements of the Contract Documents and judge of the
acceptability of the Work thereunder. All matters in
question and other matters between Owner and Contractor
arising prior to the date final payment is due relating to
the acceptability of the Work, and the interpretation of the
requirements of the Contract Documents pertaining to the
performance of the Work, will be referred initially to
Engineer in writing within 30 days of the event giving rise
to the question

B. Engineer will, with reasonable promptness,
render a written decision on the issue referred. If Owner
or Contractor believe that any such decision entitles them
to an adjustment in the Contract Price or Contract Times
or both, a Claim may be made under Paragraph 10.05.
The date of Engineer’s decision shall be the date of the
event giving rise to the issues referenced for the purposes
of Paragraph 10.05.B.

C. Engineer’s written decision on the issue
referred will be final and binding on Owner and
Contractor, subject to the provisions of Paragraph 10.05.

D. When functioning as interpreter and judge
under this Paragraph 9.08, Engineer will not show
partiality to Owner or Contractor and will not be liable in
connection with any interpretation or decision rendered in
good faith in such capacity.

9.09 Limitations on Engineer’s Authority and
Responsibilities

A. Neither Engineer’s authority or responsibility
under this Article 9 or under any other provision of the
Contract Documents nor any decision made by Engineer
in good faith either to exercise or not exercise such
authority or responsibility or the undertaking, exercise, or
performance of any authority or responsibility by
Engineer shall create, impose, or give rise to any duty in
contract, tort, or otherwise owed by Engineer to
Contractor, any Subcontractor, any Supplier, any other
individual or entity, or to any surety for or employee or
agent of any of them.

B. Engineer will not supervise, direct, control, or
have authority over or be responsible for Contractor’s
means, methods, techniques, sequences, or procedures of

construction, or the safety precautions and programs
incident thereto, or for any failure of Contractor to
comply with Laws and Regulations applicable to the
performance of the Work. Engineer will not be respon-
sible for Contractor’s failure to perform the Work in
accordance with the Contract Documents.

C. Engineer will not be responsible for the acts
or omissions of Contractor or of any Subcontractor, any
Supplier, or of any other individual or entity performing
any of the Work.

D. Engineer’s review of the final Application for
Payment and accompanying documentation and all
maintenance and operating instructions, schedules,
guarantees, bonds, certificates of inspection, tests and
approvals, and other documentation required to be
delivered by Paragraph 14.07.A will only be to determine
generally that their content complies with the require-
ments of, and in the case of certificates of inspections,
tests, and approvals that the results certified indicate
compliance with the Contract Documents.

E. The limitations upon authority and responsi-
bility set forth in this Paragraph 9.09 shall also apply to,
the Resident Project Representative, if any, and assistants,
if any.

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS

10.01 Authorized Changes in the Work

A. Without invalidating the Contract and without
notice to any surety, Owner may, at any time or from time
to time, order additions, deletions, or revisions in the
Work by a Change Order, or a Work Change Directive.
Upon receipt of any such document, Contractor shall
promptly proceed with the Work involved which will be
performed under the applicable conditions of the Contract
Documents (except as otherwise specifically provided).

B. If Owner and Contractor are unable to agree
on entitlement to, or on the amount or extent, if any, of an
adjustment in the Contract Price or Contract Times, or
both, that should be allowed as a result of a Work Change
Directive, a Claim may be made therefor as provided in
Paragraph 10.05.

10.02 Unauthorized Changes in the Work

A.Contractor shall not be entitled to an increase
in the Contract Price or an extension of the Contract
Times with respect to any work performed that is not
required by the Contract Documents as amended,
modified, or supplemented as provided in Paragraph 3.04,
except in the case of an emergency as provided in
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Paragraph 6.16 or in the case of uncovering Work as
provided in Paragraph 13.04.B.

10.03 Execution of Change Orders

A. Owner and Contractor shall execute appropri-
ate Change Orders recommended by Engineer covering:

1. changes in the Work which are: (i) ordered by
Owner pursuant to Paragraph 10.01.A, (ii) required
because of acceptance of defective Work under Paragraph
13.08.A or Owner’s correction of defective Work under
Paragraph 13.09, or (iii) agreed to by the parties;

2. changes in the Contract Price or Contract
Times which are agreed to by the parties, including any
undisputed sum or amount of time for Work actually
performed in accordance with a Work Change Directive;
and

3. changes in the Contract Price or Contract
Times which embody the substance of any written
decision rendered by Engineer pursuant to Paragraph
10.05; provided that, in lieu of executing any such
Change Order, an appeal may be taken from any such
decision in accordance with the provisions of the Contract
Documents and applicable Laws and Regulations, but
during any such appeal, Contractor shall carry on the
Work and adhere to the Progress Schedule as provided in
Paragraph 6.18.A.

10.04 Notification to Surety

A. If notice of any change affecting the general
scope of the Work or the provisions of the Contract
Documents (including, but not limited to, Contract Price
or Contract Times) is required by the provisions of any
bond to be given to a surety, the giving of any such notice
will be Contractor’s responsibility. The amount of each
applicable bond will be adjusted to reflect the effect of
any such change.

10.05 Claims

A. Engineer’s Decision Required: All Claims,
except those waived pursuant to Paragraph 14.09, shall be
referred to the Engineer for decision. A decision by
Engineer shall be required as a condition precedent to any
exercise by Owner or Contractor of any rights or remedies
either may otherwise have under the Contract Documents
or by Laws and Regulations in respect of such Claims.

B. Notice: Written notice stating the general
nature of each Claim, shall be delivered by the claimant to
Engineer and the other party to the Contract promptly (but
in no event later than 30 days) after the start of the event
giving rise thereto. The responsibility to substantiate a
Claim shall rest with the party making the Claim. Notice
of the amount or extent of the Claim, with supporting data

shall be delivered to the Engineer and the other party to
the Contract within 60 days after the start of such event
(unless Engineer allows additional time for claimant to
submit additional or more accurate data in support of such
Claim). A Claim for an adjustment in Contract Price shall
be prepared in accordance with the provisions of
Paragraph 12.01.B. A Claim for an adjustment in Contract
Time shall be prepared in accordance with the provisions
of Paragraph 12.02.B. Each Claim shall be accompanied
by claimant's written statement that the adjustment
claimed is the entire adjustment to which the claimant
believes it is entitled as a result of said event. The
opposing party shall submit any response to Engineer and
the claimant within 30 days after receipt of the claimant’s
last submittal (unless Engineer allows additional time).

C. Engineer’s Action: Engineer will review each
Claim and, within 30 days after receipt of the last
submittal of the claimant or the last submittal of the
opposing party, if any, take one of the following actions
in writing:

1. deny the Claim in whole or in part,

2. approve the Claim, or

3. notify the parties that the Engineer is unable to
resolve the Claim if, in the Engineer’s sole discretion, it
would be inappropriate for the Engineer to do so. For
purposes of further resolution of the Claim, such notice
shall be deemed a denial.

D. In the event that Engineer does not take action
on a Claim within said 30 days, the Claim shall be
deemed denied.

E. Engineer’s written action under Paragraph
10.05.C or denial pursuant to Paragraphs 10.05.C.3 or
10.05.D will be final and binding upon Owner and
Contractor, unless Owner or Contractor invoke the
dispute resolution procedure set forth in Article 16 within
30 days of such action or denial.

F. No Claim for an adjustment in Contract Price
or Contract Times will be valid if not submitted in
accordance with this Paragraph 10.05.

ARTICLE 11 - COST OF THE WORK;
ALLOWANCES; UNIT PRICE WORK

11.01 Cost of the Work

A. Costs Included: The term Cost of the Work
means the sum of all costs, except those excluded in
Paragraph 11.01.B, necessarily incurred and paid by
Contractor in the proper performance of the Work. When
the value of any Work covered by a Change Order or
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when a Claim for an adjustment in Contract Price is
determined on the basis of Cost of the Work, the costs to
be reimbursed to Contractor will be only those additional
or incremental costs required because of the change in the
Work or because of the event giving rise to the Claim.
Except as otherwise may be agreed to in writing by
Owner, such costs shall be in amounts no higher than
those prevailing in the locality of the Project, shall include
only the following items, and shall not include any of the
costs itemized in Paragraph 11.01.B.

1. Payroll costs for employees in the direct
employ of Contractor in the performance of the Work
under schedules of job classifications agreed upon by
Owner and Contractor. Such employees shall include,
without limitation, superintendents, foremen, and other
personnel employed full time at the Site. Payroll costs for
employees not employed full time on the Work shall be
apportioned on the basis of their time spent on the Work.
Payroll costs shall include, but not be limited to, salaries
and wages plus the cost of fringe benefits, which shall
include social security contributions, unemployment,
excise, and payroll taxes, workers’ compensation, health
and retirement benefits, bonuses, sick leave, vacation and
holiday pay applicable thereto. The expenses of
performing Work outside of regular working hours, on
Saturday, Sunday, or legal holidays, shall be included in
the above to the extent authorized by Owner.

2. Cost of all materials and equipment furnished
and incorporated in the Work, including costs of
transportation and storage thereof, and Suppliers’ field
services required in connection therewith. All cash
discounts shall accrue to Contractor unless Owner
deposits funds with Contractor with which to make pay-
ments, in which case the cash discounts shall accrue to
Owner. All trade discounts, rebates and refunds and
returns from sale of surplus materials and equipment shall
accrue to Owner, and Contractor shall make provisions so
that they may be obtained.

3. Payments made by Contractor to
Subcontractors for Work performed by Subcontractors. If
required by Owner, Contractor shall obtain competitive
bids from subcontractors acceptable to Owner and
Contractor and shall deliver such bids to Owner, who will
then determine, with the advice of Engineer, which bids,
if any, will be acceptable. If any subcontract provides that
the Subcontractor is to be paid on the basis of Cost of the
Work plus a fee, the Subcontractor’s Cost of the Work
and fee shall be determined in the same manner as
Contractor’s Cost of the Work and fee as provided in this
Paragraph 11.01.

4. Costs of special consultants (including but not
limited to Engineers, architects, testing laboratories,
surveyors, attorneys, and accountants) employed for
services specifically related to the Work.

5. Supplemental costs including the following:

a. The proportion of necessary transportation,
travel, and subsistence expenses of Contractor’s
employees incurred in discharge of duties
connected with the Work.

b. Cost, including transportation and mainte-
nance, of all materials, supplies, equipment,
machinery, appliances, office, and temporary
facilities at the Site, and hand tools not owned by
the workers, which are consumed in the perfor-
mance of the Work, and cost, less market value,
of such items used but not consumed which
remain the property of Contractor.

c. Rentals of all construction equipment and
machinery, and the parts thereof whether rented
from Contractor or others in accordance with
rental agreements approved by Owner with the
advice of Engineer, and the costs of
transportation, loading, unloading, assembly,
dismantling, and removal thereof. All such costs
shall be in accordance with the terms of said
rental agreements. The rental of any such equip-
ment, machinery, or parts shall cease when the
use thereof is no longer necessary for the Work.

d. Sales, consumer, use, and other similar taxes
related to the Work, and for which Contractor is
liable, imposed by Laws and Regulations.

e. Deposits lost for causes other than negligence
of Contractor, any Subcontractor, or anyone
directly or indirectly employed by any of them or
for whose acts any of them may be liable, and
royalty payments and fees for permits and
licenses.

f. Losses and damages (and related expenses)
caused by damage to the Work, not compensated
by insurance or otherwise, sustained by
Contractor in connection with the performance
of the Work (except losses and damages within
the deductible amounts of property insurance
established in accordance with Paragraph
5.06.D), provided such losses and damages have
resulted from causes other than the negligence of
Contractor, any Subcontractor, or anyone
directly or indirectly employed by any of them or
for whose acts any of them may be liable. Such
losses shall include settlements made with the
written consent and approval of Owner. No such
losses, damages, and expenses shall be included
in the Cost of the Work for the purpose of
determining Contractor’s fee.

g. The cost of utilities, fuel, and sanitary
facilities at the Site.
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h. Minor expenses such as telegrams, long
distance telephone calls, telephone service at the
Site, expresses, and similar petty cash items in
connection with the Work.

i. The costs of premiums for all bonds and
insurance Contractor is required by the Contract
Documents to purchase and maintain.

B. Costs Excluded: The term Cost of the Work
shall not include any of the following items:

1. Payroll costs and other compensation of
Contractor’s officers, executives, principals (of
partnerships and sole proprietorships), general managers,
safety managers, engineers, architects, estimators, attor-
neys, auditors, accountants, purchasing and contracting
agents, expediters, timekeepers, clerks, and other
personnel employed by Contractor, whether at the Site or
in Contractor’s principal or branch office for general
administration of the Work and not specifically included
in the agreed upon schedule of job classifications referred
to in Paragraph 11.01.A.1 or specifically covered by
Paragraph 11.01.A.4, all of which are to be considered
administrative costs covered by the Contractor’s fee.

2. Expenses of Contractor’s principal and branch
offices other than Contractor’s office at the Site.

3. Any part of Contractor’s capital expenses,
including interest on Contractor’s capital employed for
the Work and charges against Contractor for delinquent
payments.

4. Costs due to the negligence of Contractor, any
Subcontractor, or anyone directly or indirectly employed
by any of them or for whose acts any of them may be
liable, including but not limited to, the correction of
defective Work, disposal of materials or equipment
wrongly supplied, and making good any damage to
property.

5. Other overhead or general expense costs of
any kind and the costs of any item not specifically and
expressly included in Paragraphs 11.01.A and 11.01.B.

C. Contractor’s Fee: When all the Work is
performed on the basis of cost-plus, Contractor’s fee shall
be determined as set forth in the Agreement. When the
value of any Work covered by a Change Order or when a
Claim for an adjustment in Contract Price is determined
on the basis of Cost of the Work, Contractor’s fee shall be
determined as set forth in Paragraph 12.01.C.

D. Documentation: Whenever the Cost of the
Work for any purpose is to be determined pursuant to
Paragraphs 11.01.A and 11.01.B, Contractor will establish
and maintain records thereof in accordance with generally

accepted accounting practices and submit in a form
acceptable to Engineer an itemized cost breakdown
together with supporting data.

11.02 Allowances

A. It is understood that Contractor has included
in the Contract Price all allowances so named in the
Contract Documents and shall cause the Work so covered
to be performed for such sums and by such persons or
entities as may be acceptable to Owner and Engineer.

B. Cash Allowances

1. Contractor agrees that:

a. the cash allowances include the cost to
Contractor (less any applicable trade discounts)
of materials and equipment required by the
allowances to be delivered at the Site, and all
applicable taxes; and

b. Contractor’s costs for unloading and handling
on the Site, labor, installation , overhead, profit,
and other expenses contemplated for the cash
allowances have been included in the Contract
Price and not in the allowances, and no demand
for additional payment on account of any of the
foregoing will be valid.

C. Contingency Allowance

1. Contractor agrees that a contingency
allowance, if any, is for the sole use of Owner to cover
unanticipated costs.

D. Prior to final payment, an appropriate Change
Order will be issued as recommended by Engineer to
reflect actual amounts due Contractor on account of Work
covered by allowances, and the Contract Price shall be
correspondingly adjusted.

11.03 Unit Price Work

A. Where the Contract Documents provide that
all or part of the Work is to be Unit Price Work, initially
the Contract Price will be deemed to include for all Unit
Price Work an amount equal to the sum of the unit price
for each separately identified item of Unit Price Work
times the estimated quantity of each item as indicated in
the Agreement.

B. The estimated quantities of items of Unit
Price Work are not guaranteed and are solely for the
purpose of comparison of Bids and determining an initial
Contract Price. Determinations of the actual quantities
and classifications of Unit Price Work performed by
Contractor will be made by Engineer subject to the
provisions of Paragraph 9.07.
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C. Each unit price will be deemed to include an
amount considered by Contractor to be adequate to cover
Contractor’s overhead and profit for each separately
identified item.

D. Owner or Contractor may make a Claim for
an adjustment in the Contract Price in accordance with
Paragraph 10.05 if:

1. the quantity of any item of Unit Price Work
performed by Contractor differs materially and signifi-
cantly from the estimated quantity of such item indicated
in the Agreement; and

2. there is no corresponding adjustment with
respect any other item of Work; and

3. Contractor believes that Contractor is entitled
to an increase in Contract Price as a result of having
incurred additional expense or Owner believes that Owner
is entitled to a decrease in Contract Price and the parties
are unable to agree as to the amount of any such increase
or decrease.

ARTICLE 12 - CHANGE OF CONTRACT PRICE;
CHANGE OF CONTRACT TIMES

12.01 Change of Contract Price

A. The Contract Price may only be changed by a
Change Order. Any Claim for an adjustment in the
Contract Price shall be based on written notice submitted
by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the
provisions of Paragraph 10.05.

B. The value of any Work covered by a Change
Order or of any Claim for an adjustment in the Contract
Price will be determined as follows:

1. where the Work involved is covered by unit
prices contained in the Contract Documents, by applica-
tion of such unit prices to the quantities of the items
involved (subject to the provisions of Paragraph 11.03);
or

2. where the Work involved is not covered by
unit prices contained in the Contract Documents, by a
mutually agreed lump sum (which may include an
allowance for overhead and profit not necessarily in
accordance with Paragraph 12.01.C.2); or

3. where the Work involved is not covered by
unit prices contained in the Contract Documents and
agreement to a lump sum is not reached under Paragraph
12.01.B.2, on the basis of the Cost of the Work

(determined as provided in Paragraph 11.01) plus a
Contractor’s fee for overhead and profit (determined as
provided in Paragraph 12.01.C).

C. Contractor’s Fee: The Contractor’s fee for
overhead and profit shall be determined as follows:

1. a mutually acceptable fixed fee; or

2. if a fixed fee is not agreed upon, then a fee
based on the following percentages of the various portions
of the Cost of the Work:

a. for costs incurred under Paragraphs 11.01.A.1
and 11.01.A.2, the Contractor’s fee shall be 15
percent;

b. for costs incurred under Paragraph 11.01.A.3,
the Contractor’s fee shall be five percent;

c. where one or more tiers of subcontracts are on
the basis of Cost of the Work plus a fee and no
fixed fee is agreed upon, the intent of Paragraph
12.01.C.2.a is that the Subcontractor who
actually performs the Work, at whatever tier, will
be paid a fee of 15 percent of the costs incurred
by such Subcontractor under Paragraphs
11.01.A.1 and 11.01.A.2 and that any higher tier
Subcontractor and Contractor will each be paid a
fee of five percent of the amount paid to the next
lower tier Subcontractor;

d. no fee shall be payable on the basis of costs
itemized under Paragraphs 11.01.A.4, 11.01.A.5,
and 11.01.B;

e. the amount of credit to be allowed by
Contractor to Owner for any change which
results in a net decrease in cost will be the
amount of the actual net decrease in cost plus a
deduction in Contractor’s fee by an amount equal
to five percent of such net decrease; and

f. when both additions and credits are involved
in any one change, the adjustment in
Contractor’s fee shall be computed on the basis
of the net change in accordance with Paragraphs
12.01.C.2.a through 12.01.C.2.e, inclusive.

12.02 Change of Contract Times

A. The Contract Times may only be changed by
a Change Order. Any Claim for an adjustment in the
Contract Times shall be based on written notice submitted
by the party making the Claim to the Engineer and the
other party to the Contract in accordance with the
provisions of Paragraph 10.05.
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B. Any adjustment of the Contract Times
covered by a Change Order or any Claim for an
adjustment in the Contract Times will be determined in
accordance with the provisions of this Article 12.

12.03 Delays

A. Where Contractor is prevented from
completing any part of the Work within the Contract
Times due to delay beyond the control of Contractor, the
Contract Times will be extended in an amount equal to
the time lost due to such delay if a Claim is made therefor
as provided in Paragraph 12.02.A. Delays beyond the
control of Contractor shall include, but not be limited to,
acts or neglect by Owner, acts or neglect of utility owners
or other contractors performing other work as contemplat-
ed by Article 7, fires, floods, epidemics, abnormal
weather conditions, or acts of God.

B. If Owner, Engineer, or other contractors or
utility owners performing other work for Owner as
contemplated by Article 7, or anyone for whom Owner is
responsible, delays, disrupts, or interferes with the
performance or progress of the Work, then Contractor
shall be entitled to an equitable adjustment in the Contract
Price or the Contract Times , or both. Contractor’s
entitlement to an adjustment of the Contract Times is
conditioned on such adjustment being essential to
Contractor’s ability to complete the Work within the
Contract Times.

C If Contractor is delayed in the performance or
progress of the Work by fire, flood, epidemic, abnormal
weather conditions, acts of God, acts or failures to act of
utility owners not under the control of Owner, or other
causes not the fault of and beyond control of Owner and
Contractor, then Contractor shall be entitled to an
equitable adjustment in Contract Times, if such
adjustment is essential to Contractor’s ability to complete
the Work within the Contract Times. Such an adjustment
shall be Contractor’s sole and exclusive remedy for the
delays described in this Paragraph 12.03.C.

D. Owner, Engineer and the Related Entities of
each of them shall not be liable to Contractor for any
claims, costs, losses, or damages (including but not
limited to all fees and charges of Engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) sustained by
Contractor on or in connection with any other project or
anticipated project.

E. Contractor shall not be entitled to an
adjustment in Contract Price or Contract Times for delays
within the control of Contractor. Delays attributable to
and within the control of a Subcontractor or Supplier shall
be deemed to be delays within the control of Contractor.

ARTICLE 13 - TESTS AND INSPECTIONS;
CORRECTION, REMOVAL OR ACCEPTANCE OF
DEFECTIVE WORK

13.01 Notice of Defects

A. Prompt notice of all defective Work of which
Owner or Engineer has actual knowledge will be given to
Contractor. All defective Work may be rejected,
corrected, or accepted as provided in this Article 13.

13.02 Access to Work

A. Owner, Engineer, their consultants and other
representatives and personnel of Owner, independent
testing laboratories, and governmental agencies with
jurisdictional interests will have access to the Site and the
Work at reasonable times for their observation,
inspecting, and testing. Contractor shall provide them
proper and safe conditions for such access and advise
them of Contractor’s Site safety procedures and programs
so that they may comply therewith as applicable.

13.03 Tests and Inspections

A. Contractor shall give Engineer timely notice
of readiness of the Work for all required inspections,
tests, or approvals and shall cooperate with inspection and
testing personnel to facilitate required inspections or tests.

B. Owner shall employ and pay for the services
of an independent testing laboratory to perform all
inspections, tests, or approvals required by the Contract
Documents except:

1. for inspections, tests, or approvals covered by
Paragraphs 13.03.C and 13.03.D below;

2. that costs incurred in connection with tests or
inspections conducted pursuant to Paragraph 13.04.B
shall be paid as provided in said Paragraph 13.04.C; and

3. as otherwise specifically provided in the Con-
tract Documents.

C. If Laws or Regulations of any public body
having jurisdiction require any Work (or part thereof)
specifically to be inspected, tested, or approved by an
employee or other representative of such public body,
Contractor shall assume full responsibility for arranging
and obtaining such inspections, tests, or approvals, pay all
costs in connection therewith, and furnish Engineer the
required certificates of inspection or approval.

D. Contractor shall be responsible for arranging
and obtaining and shall pay all costs in connection with
any inspections, tests, or approvals required for Owner’s
and Engineer’s acceptance of materials or equipment to
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be incorporated in the Work; or acceptance of materials,
mix designs, or equipment submitted for approval prior to
Contractor’s purchase thereof for incorporation in the
Work. Such inspections, tests, or approvals shall be
performed by organizations acceptable to Owner and
Engineer.

E. If any Work (or the work of others) that is to
be inspected, tested, or approved is covered by Contractor
without written concurrence of Engineer, it must, if
requested by Engineer, be uncovered for observation.

F. Uncovering Work as provided in Paragraph
13.03.E shall be at Contractor’s expense unless
Contractor has given Engineer timely notice of
Contractor’s intention to cover the same and Engineer has
not acted with reasonable promptness in response to such
notice.

13.04 Uncovering Work

A. If any Work is covered contrary to the written
request of Engineer, it must, if requested by Engineer, be
uncovered for Engineer’s observation and replaced at
Contractor’s expense.

B. If Engineer considers it necessary or advisable
that covered Work be observed by Engineer or inspected
or tested by others, Contractor, at Engineer’s request,
shall uncover, expose, or otherwise make available for
observation, inspection, or testing as Engineer may
require, that portion of the Work in question, furnishing
all necessary labor, material, and equipment.

C. If it is found that the uncovered Work is
defective, Contractor shall pay all claims, costs, losses,
and damages (including but not limited to all fees and
charges of engineers, architects, attorneys, and other
professionals and all court or arbitration or other dispute
resolution costs) arising out of or relating to such
uncovering, exposure, observation, inspection, and
testing, and of satisfactory replacement or reconstruction
(including but not limited to all costs of repair or
replacement of work of others); and Owner shall be
entitled to an appropriate decrease in the Contract Price. If
the parties are unable to agree as to the amount thereof,
Owner may make a Claim therefor as provided in
Paragraph 10.05.

D. If, the uncovered Work is not found to be
defective, Contractor shall be allowed an increase in the
Contract Price or an extension of the Contract Times, or
both, directly attributable to such uncovering, exposure,
observation, inspection, testing, replacement, and
reconstruction. If the parties are unable to agree as to the
amount or extent thereof, Contractor may make a Claim
therefor as provided in Paragraph 10.05.

13.05 Owner May Stop the Work

A. If the Work is defective, or Contractor fails to
supply sufficient skilled workers or suitable materials or
equipment, or fails to perform the Work in such a way
that the completed Work will conform to the Contract
Documents, Owner may order Contractor to stop the
Work, or any portion thereof, until the cause for such
order has been eliminated; however, this right of Owner
to stop the Work shall not give rise to any duty on the part
of Owner to exercise this right for the benefit of
Contractor, any Subcontractor, any Supplier, any other
individual or entity, or any surety for, or employee or
agent of any of them.

13.06 Correction or Removal of Defective Work

A. Promptly after receipt of notice, Contractor
shall correct all defective Work, whether or not
fabricated, installed, or completed, or, if the Work has
been rejected by Engineer, remove it from the Project and
replace it with Work that is not defective. Contractor shall
pay all claims, costs, losses, and damages (including but
not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) arising out of
or relating to such correction or removal (including but
not limited to all costs of repair or replacement of work of
others).

B. When correcting defective Work under the
terms of this Paragraph 13.06 or Paragraph 13.07,
Contractor shall take no action that would void or
otherwise impair Owner’s special warranty and guarantee,
if any, on said Work.

13.07 Correction Period

A. If within one year after the date of Substantial
Completion (or such longer period of time as may be
prescribed by the terms of any applicable special
guarantee required by the Contract Documents) or by any
specific provision of the Contract Documents, any Work
is found to be defective, or if the repair of any damages to
the land or areas made available for Contractor’s use by
Owner or permitted by Laws and Regulations as
contemplated in Paragraph 6.11.A is found to be
defective, Contractor shall promptly, without cost to
Owner and in accordance with Owner’s written
instructions:

1. repair such defective land or areas; or

2. correct such defective Work; or

3. if the defective Work has been rejected by
Owner, remove it from the Project and replace it with
Work that is not defective, and
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4. satisfactorily correct or repair or remove and
replace any damage to other Work, to the work of others
or other land or areas resulting therefrom.

B. If Contractor does not promptly comply with
the terms of Owner’s written instructions, or in an
emergency where delay would cause serious risk of loss
or damage, Owner may have the defective Work
corrected or repaired or may have the rejected Work re-
moved and replaced. All claims, costs, losses, and
damages (including but not limited to all fees and charges
of engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) arising out of or relating to such correction or repair
or such removal and replacement (including but not
limited to all costs of repair or replacement of work of
others) will be paid by Contractor.

C. In special circumstances where a particular
item of equipment is placed in continuous service before
Substantial Completion of all the Work, the correction
period for that item may start to run from an earlier date if
so provided in the Specifications .

D. Where defective Work (and damage to other
Work resulting therefrom) has been corrected or removed
and replaced under this Paragraph 13.07, the correction
period hereunder with respect to such Work will be
extended for an additional period of one year after such
correction or removal and replacement has been
satisfactorily completed.

E. Contractor’s obligations under this Paragraph
13.07 are in addition to any other obligation or warranty.
The provisions of this Paragraph 13.07 shall not be
construed as a substitute for or a waiver of the provisions
of any applicable statute of limitation or repose.

13.08 Acceptance of Defective Work

A. If, instead of requiring correction or removal
and replacement of defective Work, Owner (and, prior to
Engineer’s recommendation of final payment, Engineer)
prefers to accept it, Owner may do so. Contractor shall
pay all claims, costs, losses, and damages (including but
not limited to all fees and charges of engineers, architects,
attorneys, and other professionals and all court or
arbitration or other dispute resolution costs) attributable to
Owner’s evaluation of and determination to accept such
defective Work (such costs to be approved by Engineer as
to reasonableness) and the diminished value of the Work
to the extent not otherwise paid by Contractor pursuant to
this sentence. If any such acceptance occurs prior to
Engineer’s recommendation of final payment, a Change
Order will be issued incorporating the necessary revisions
in the Contract Documents with respect to the Work, and
Owner shall be entitled to an appropriate decrease in the
Contract Price, reflecting the diminished value of Work
so accepted. If the parties are unable to agree as to the

amount thereof, Owner may make a Claim therefor as
provided in Paragraph 10.05. If the acceptance occurs
after such recommendation, an appropriate amount will be
paid by Contractor to Owner.

13.09 Owner May Correct Defective Work

A. If Contractor fails within a reasonable time
after written notice from Engineer to correct defective
Work or to remove and replace rejected Work as required
by Engineer in accordance with Paragraph 13.06.A, or if
Contractor fails to perform the Work in accordance with
the Contract Documents, or if Contractor fails to comply
with any other provision of the Contract Documents,
Owner may, after seven days written notice to Contractor,
correct or remedy any such deficiency.

B. In exercising the rights and remedies under
this Paragraph 13.09, Owner shall proceed expeditiously.
In connection with such corrective or remedial action,
Owner may exclude Contractor from all or part of the
Site, take possession of all or part of the Work and
suspend Contractor’s services related thereto, take posses-
sion of Contractor’s tools, appliances, construction
equipment and machinery at the Site, and incorporate in
the Work all materials and equipment stored at the Site or
for which Owner has paid Contractor but which are stored
elsewhere. Contractor shall allow Owner, Owner’s
representatives, agents and employees, Owner’s other
contractors, and Engineer and Engineer’s consultants
access to the Site to enable Owner to exercise the rights
and remedies under this Paragraph.

C. All claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) incurred or sustained by Owner in exercising the
rights and remedies under this Paragraph 13.09 will be
charged against Contractor, and a Change Order will be
issued incorporating the necessary revisions in the
Contract Documents with respect to the Work; and Owner
shall be entitled to an appropriate decrease in the Contract
Price. If the parties are unable to agree as to the amount of
the adjustment, Owner may make a Claim therefor as
provided in Paragraph 10.05. Such claims, costs, losses
and damages will include but not be limited to all costs of
repair, or replacement of work of others destroyed or
damaged by correction, removal, or replacement of
Contractor’s defective Work.

D. Contractor shall not be allowed an extension
of the Contract Times because of any delay in the
performance of the Work attributable to the exercise by
Owner of Owner’s rights and remedies under this
Paragraph 13.09.

ARTICLE 14 - PAYMENTS TO CONTRACTOR AND
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COMPLETION

14.01 Schedule of Values

A. The Schedule of Values established as provid-
ed in Paragraph 2.07.A will serve as the basis for progress
payments and will be incorporated into a form of Applica-
tion for Payment acceptable to Engineer. Progress
payments on account of Unit Price Work will be based on
the number of units completed.

14.02 Progress Payments

A. Applications for Payments

1. At least 20 days before the date established in
the Agreement for each progress payment (but not more
often than once a month), Contractor shall submit to
Engineer for review an Application for Payment filled out
and signed by Contractor covering the Work completed as
of the date of the Application and accompanied by such
supporting documentation as is required by the Contract
Documents. If payment is requested on the basis of
materials and equipment not incorporated in the Work but
delivered and suitably stored at the Site or at another
location agreed to in writing, the Application for Payment
shall also be accompanied by a bill of sale, invoice, or
other documentation warranting that Owner has received
the materials and equipment free and clear of all Liens
and evidence that the materials and equipment are
covered by appropriate property insurance or other
arrangements to protect Owner’s interest therein, all of
which must be satisfactory to Owner.

2. Beginning with the second Application for
Payment, each Application shall include an affidavit of
Contractor stating that all previous progress payments
received on account of the Work have been applied on
account to discharge Contractor’s legitimate obligations
associated with prior Applications for Payment.

3. The amount of retainage with respect to
progress payments will be as stipulated in the Agreement.

B. Review of Applications

1. Engineer will, within 10 days after receipt of
each Application for Payment, either indicate in writing a
recommendation of payment and present the Application
to Owner or return the Application to Contractor
indicating in writing Engineer’s reasons for refusing to
recommend payment. In the latter case, Contractor may
make the necessary corrections and resubmit the
Application.

2. Engineer’s recommendation of any payment
requested in an Application for Payment will constitute a
representation by Engineer to Owner, based on Engineer’s

observations on the Site of the executed Work as an
experienced and qualified design professional and on
Engineer's review of the Application for Payment and the
accompanying data and schedules, that to the best of
Engineer’s knowledge, information and belief:

a. the Work has progressed to the point indicat-
ed;

b. the quality of the Work is generally in accor-
dance with the Contract Documents (subject to
an evaluation of the Work as a functioning whole
prior to or upon Substantial Completion, to the
results of any subsequent tests called for in the
Contract Documents, to a final determination of
quantities and classifications for Unit Price Work
under Paragraph 9.07, and to any other
qualifications stated in the recommendation); and

c. the conditions precedent to Contractor’s being
entitled to such payment appear to have been
fulfilled in so far as it is Engineer’s
responsibility to observe the Work.

3. By recommending any such payment Engineer
will not thereby be deemed to have represented that:

a. inspections made to check the quality or the
quantity of the Work as it has been performed
have been exhaustive, extended to every aspect
of the Work in progress, or involved detailed
inspections of the Work beyond the responsi-
bilities specifically assigned to Engineer in the
Contract Documents; or

b. that there may not be other matters or issues
between the parties that might entitle Contractor
to be paid additionally by Owner or entitle
Owner to withhold payment to Contractor.

4. Neither Engineer’s review of Contractor’s
Work for the purposes of recommending payments nor
Engineer’s recommendation of any payment, including
final payment, will impose responsibility on Engineer:

a. to supervise, direct, or control the Work, or

b. for the means, methods, techniques,
sequences, or procedures of construction, or the
safety precautions and programs incident thereto,
or

c. for Contractor’s failure to comply with Laws
and Regulations applicable to Contractor’s
performance of the Work, or

d. to make any examination to ascertain how or
for what purposes Contractor has used the
moneys paid on account of the Contract Price, or
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e. to determine that title to any of the Work,
materials, or equipment has passed to Owner free
and clear of any Liens.

5. Engineer may refuse to recommend the whole
or any part of any payment if, in Engineer’s opinion, it
would be incorrect to make the representations to Owner
stated in Paragraph 14.02.B.2. Engineer may also refuse
to recommend any such payment or, because of subse-
quently discovered evidence or the results of subsequent
inspections or tests, revise or revoke any such payment
recommendation previously made, to such extent as may
be necessary in Engineer’s opinion to protect Owner from
loss because:

a. the Work is defective, or completed Work has
been damaged, requiring correction or replace-
ment;

b. the Contract Price has been reduced by
Change Orders;

c. Owner has been required to correct defective
Work or complete Work in accordance with
Paragraph 13.09; or

d. Engineer has actual knowledge of the
occurrence of any of the events enumerated in
Paragraph 15.02.A.

C. Payment Becomes Due

1. Ten days after presentation of the Application
for Payment to Owner with Engineer’s recommendation,
the amount recommended will (subject to the provisions
of Paragraph 14.02.D) become due, and when due will be
paid by Owner to Contractor.

D. Reduction in Payment

1. Owner may refuse to make payment of the full
amount recommended by Engineer because:

a. claims have been made against Owner on
account of Contractor’s performance or furnish-
ing of the Work;

b. Liens have been filed in connection with the
Work, except where Contractor has delivered a
specific bond satisfactory to Owner to secure the
satisfaction and discharge of such Liens;

c. there are other items entitling Owner to a
set-off against the amount recommended; or

d. Owner has actual knowledge of the occurrence
of any of the events enumerated in Paragraphs

14.02.B.5.a through 14.02.B.5.c or Paragraph
15.02.A.

2. If Owner refuses to make payment of the full
amount recommended by Engineer, Owner will give
Contractor immediate written notice (with a copy to
Engineer) stating the reasons for such action and promptly
pay Contractor any amount remaining after deduction of
the amount so withheld. Owner shall promptly pay
Contractor the amount so withheld, or any adjustment
thereto agreed to by Owner and Contractor, when
Contractor corrects to Owner’s satisfaction the reasons for
such action.

3. If it is subsequently determined that Owner’s
refusal of payment was not justified, the amount
wrongfully withheld shall be treated as an amount due as
determined by Paragraph 14.02.C.1.

14.03 Contractor’s Warranty of Title

A. Contractor warrants and guarantees that title
to all Work, materials, and equipment covered by any
Application for Payment, whether incorporated in the
Project or not, will pass to Owner no later than the time of
payment free and clear of all Liens.

14.04 Substantial Completion

A. When Contractor considers the entire Work
ready for its intended use Contractor shall notify Owner
and Engineer in writing that the entire Work is
substantially complete (except for items specifically listed
by Contractor as incomplete) and request that Engineer
issue a certificate of Substantial Completion.

B. Promptly after Contractor’s notification, ,
Owner, Contractor, and Engineer shall make an
inspection of the Work to determine the status of
completion. If Engineer does not consider the Work
substantially complete, Engineer will notify Contractor in
writing giving the reasons therefor.

C. If Engineer considers the Work substantially
complete, Engineer will deliver to Owner a tentative
certificate of Substantial Completion which shall fix the
date of Substantial Completion. There shall be attached to
the certificate a tentative list of items to be completed or
corrected before final payment. Owner shall have seven
days after receipt of the tentative certificate during which
to make written objection to Engineer as to any provisions
of the certificate or attached list. If, after considering such
objections, Engineer concludes that the Work is not
substantially complete, Engineer will within 14 days after
submission of the tentative certificate to Owner notify
Contractor in writing, stating the reasons therefor. If, after
consideration of Owner’s objections, Engineer considers
the Work substantially complete, Engineer will within
said 14 days execute and deliver to Owner and Contractor
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a definitive certificate of Substantial Completion (with a
revised tentative list of items to be completed or correct-
ed) reflecting such changes from the tentative certificate
as Engineer believes justified after consideration of any
objections from Owner.

D. At the time of delivery of the tentative
certificate of Substantial Completion, Engineer will
deliver to Owner and Contractor a written recommen-
dation as to division of responsibilities pending final
payment between Owner and Contractor with respect to
security, operation, safety, and protection of the Work,
maintenance, heat, utilities, insurance, and warranties and
guarantees. Unless Owner and Contractor agree otherwise
in writing and so inform Engineer in writing prior to
Engineer’s issuing the definitive certificate of Substantial
Completion, Engineer’s aforesaid recommendation will
be binding on Owner and Contractor until final payment.

E. Owner shall have the right to exclude
Contractor from the Site after the date of Substantial
Completion subject to allowing Contractor reasonable
access to complete or correct items on the tentative list.

14.05 Partial Utilization

A. Prior to Substantial Completion of all the
Work, Owner may use or occupy any substantially
completed part of the Work which has specifically been
identified in the Contract Documents, or which Owner,
Engineer, and Contractor agree constitutes a separately
functioning and usable part of the Work that can be used
by Owner for its intended purpose without significant
interference with Contractor’s performance of the
remainder of the Work, subject to the following condi-
tions.

1. Owner at any time may request Contractor in
writing to permit Owner to use or occupy any such part of
the Work which Owner believes to be ready for its
intended use and substantially complete. If and when
Contractor agrees that such part of the Work is
substantially complete, Contractor will certify to Owner
and Engineer that such part of the Work is substantially
complete and request Engineer to issue a certificate of
Substantial Completion for that part of the Work.

2. Contractor at any time may notify Owner and
Engineer in writing that Contractor considers any such
part of the Work ready for its intended use and substan-
tially complete and request Engineer to issue a certificate
of Substantial Completion for that part of the Work.

3. Within a reasonable time after either such
request, Owner, Contractor, and Engineer shall make an
inspection of that part of the Work to determine its status
of completion. If Engineer does not consider that part of
the Work to be substantially complete, Engineer will
notify Owner and Contractor in writing giving the reasons

therefor. If Engineer considers that part of the Work to be
substantially complete, the provisions of Paragraph 14.04
will apply with respect to certification of Substantial
Completion of that part of the Work and the division of
responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of
part of the Work may occur prior to compliance with the
requirements of Paragraph 5.10 regarding property
insurance.

14.06 Final Inspection

A. Upon written notice from Contractor that the
entire Work or an agreed portion thereof is complete,
Engineer will promptly make a final inspection with
Owner and Contractor and will notify Contractor in
writing of all particulars in which this inspection reveals
that the Work is incomplete or defective. Contractor shall
immediately take such measures as are necessary to
complete such Work or remedy such deficiencies.

14.07 Final Payment

A. Application for Payment

1. After Contractor has, in the opinion of
Engineer, satisfactorily completed all corrections
identified during the final inspection and has delivered, in
accordance with the Contract Documents, all maintenance
and operating instructions, schedules, guarantees, bonds,
certificates or other evidence of insurance certificates of
inspection, marked-up record documents (as provided in
Paragraph 6.12), and other documents, Contractor may
make application for final payment following the
procedure for progress payments.

2. The final Application for Payment shall be
accompanied (except as previously delivered) by:

a. all documentation called for in the Contract
Documents, including but not limited to the
evidence of insurance required by Paragraph
5.04.B.7;

b. consent of the surety, if any, to final payment;

c. a list of all Claims against Owner that
Contractor believes are unsettled; and

d. complete and legally effective releases or
waivers (satisfactory to Owner) of all Lien rights
arising out of or Liens filed in connection with
the Work.

3. In lieu of the releases or waivers of Liens
specified in Paragraph 14.07.A.2 and as approved by
Owner, Contractor may furnish receipts or releases in full
and an affidavit of Contractor that: (i) the releases and
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receipts include all labor, services, material, and
equipment for which a Lien could be filed; and (ii) all
payrolls, material and equipment bills, and other
indebtedness connected with the Work for which Owner
or Owner's property might in any way be responsible have
been paid or otherwise satisfied. If any Subcontractor or
Supplier fails to furnish such a release or receipt in full,
Contractor may furnish a bond or other collateral
satisfactory to Owner to indemnify Owner against any
Lien.

B. Engineer’s Review of Application and
Acceptance

1. If, on the basis of Engineer’s observation of
the Work during construction and final inspection, and
Engineer’s review of the final Application for Payment
and accompanying documentation as required by the
Contract Documents, Engineer is satisfied that the Work
has been completed and Contractor’s other obligations
under the Contract Documents have been fulfilled,
Engineer will, within ten days after receipt of the final
Application for Payment, indicate in writing Engineer’s
recommendation of payment and present the Application
for Payment to Owner for payment. At the same time
Engineer will also give written notice to Owner and
Contractor that the Work is acceptable subject to the
provisions of Paragraph 14.09. Otherwise, Engineer will
return the Application for Payment to Contractor, indicat-
ing in writing the reasons for refusing to recommend final
payment, in which case Contractor shall make the
necessary corrections and resubmit the Application for
Payment.

C. Payment Becomes Due

1. Thirty days after the presentation to Owner of
the Application for Payment and accompanying docu-
mentation, the amount recommended by Engineer, less
any sum Owner is entitled to set off against Engineer’s
recommendation, including but not limited to liquidated
damages, will become due and , will be paid by Owner to
Contractor.

14.08 Final Completion Delayed

A. If, through no fault of Contractor, final
completion of the Work is significantly delayed, and if
Engineer so confirms, Owner shall, upon receipt of
Contractor’s final Application for Payment (for Work
fully completed and accepted) and recommendation of
Engineer, and without terminating the Contract, make
payment of the balance due for that portion of the Work
fully completed and accepted. If the remaining balance to
be held by Owner for Work not fully completed or
corrected is less than the retainage stipulated in the
Agreement, and if bonds have been furnished as required
in Paragraph 5.01, the written consent of the surety to the
payment of the balance due for that portion of the Work

fully completed and accepted shall be submitted by
Contractor to Engineer with the Application for such
payment. Such payment shall be made under the terms
and conditions governing final payment, except that it
shall not constitute a waiver of Claims.

14.09 Waiver of Claims

A. The making and acceptance of final payment
will constitute:

1. a waiver of all Claims by Owner against
Contractor, except Claims arising from unsettled Liens,
from defective Work appearing after final inspection
pursuant to Paragraph 14.06, from failure to comply with
the Contract Documents or the terms of any special
guarantees specified therein, or from Contractor’s
continuing obligations under the Contract Documents;
and

2. a waiver of all Claims by Contractor against
Owner other than those previously made in accordance
with the requirements herein and expressly acknowledged
by Owner in writing as still unsettled.

ARTICLE 15 - SUSPENSION OF WORK AND
TERMINATION

15.01 Owner May Suspend Work

A. At any time and without cause, Owner may
suspend the Work or any portion thereof for a period of
not more than 90 consecutive days by notice in writing to
Contractor and Engineer which will fix the date on which
Work will be resumed. Contractor shall resume the Work
on the date so fixed. Contractor shall be granted an adjust-
ment in the Contract Price or an extension of the Contract
Times, or both, directly attributable to any such
suspension if Contractor makes a Claim therefor as
provided in Paragraph 10.05.

15.02 Owner May Terminate for Cause

A. The occurrence of any one or more of the
following events will justify termination for cause:

1. Contractor’s persistent failure to perform the
Work in accordance with the Contract Documents
(including, but not limited to, failure to supply sufficient
skilled workers or suitable materials or equipment or
failure to adhere to the Progress Schedule established
under Paragraph 2.07 as adjusted from time to time
pursuant to Paragraph 6.04);

2. Contractor’s disregard of Laws or Regulations
of any public body having jurisdiction;
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3. Contractor’s disregard of the authority of
Engineer; or

4. Contractor’s violation in any substantial way
of any provisions of the Contract Documents.

B. If one or more of the events identified in
Paragraph 15.02.A occur, Owner may, after giving
Contractor (and surety ) seven days written notice of its
intent to terminate the services of Contractor:

1. exclude Contractor from the Site, and take
possession of the Work and of all Contractor’s tools,
appliances, construction equipment, and machinery at the
Site, and use the same to the full extent they could be
used by Contractor (without liability to Contractor for
trespass or conversion),

2. incorporate in the Work all materials and
equipment stored at the Site or for which Owner has paid
Contractor but which are stored elsewhere, and

3. complete the Work as Owner may deem
expedient.

C. If Owner proceeds as provided in Paragraph
15.02.B, Contractor shall not be entitled to receive any
further payment until the Work is completed. If the
unpaid balance of the Contract Price exceeds all claims,
costs, losses, and damages (including but not limited to all
fees and charges of engineers, architects, attorneys, and
other professionals and all court or arbitration or other
dispute resolution costs) sustained by Owner arising out
of or relating to completing the Work, such excess will be
paid to Contractor. If such claims, costs, losses, and
damages exceed such unpaid balance, Contractor shall
pay the difference to Owner. Such claims, costs, losses,
and damages incurred by Owner will be reviewed by
Engineer as to their reasonableness and, when so
approved by Engineer, incorporated in a Change Order.
When exercising any rights or remedies under this
Paragraph Owner shall not be required to obtain the
lowest price for the Work performed.

D. Notwithstanding Paragraphs 15.02.B and
15.02.C, Contractor’s services will not be terminated if
Contractor begins within seven days of receipt of notice
of intent to terminate to correct its failure to perform and
proceeds diligently to cure such failure within no more
than 30 days of receipt of said notice.

E. Where Contractor’s services have been so
terminated by Owner, the termination will not affect any
rights or remedies of Owner against Contractor then
existing or which may thereafter accrue. Any retention or
payment of moneys due Contractor by Owner will not
release Contractor from liability.

F. If and to the extent that Contractor has

provided a performance bond under the provisions of
Paragraph 5.01.A, the termination procedures of that bond
shall supersede the provisions of Paragraphs 15.02.B, and
15.02.C.

15.03 Owner May Terminate For Convenience

A. Upon seven days written notice to Contractor
and Engineer, Owner may, without cause and without
prejudice to any other right or remedy of Owner,
terminate the Contract. In such case, Contractor shall be
paid for (without duplication of any items):

1. completed and acceptable Work executed in
accordance with the Contract Documents prior to the
effective date of termination, including fair and
reasonable sums for overhead and profit on such Work;

2. expenses sustained prior to the effective date
of termination in performing services and furnishing
labor, materials, or equipment as required by the Contract
Documents in connection with uncompleted Work, plus
fair and reasonable sums for overhead and profit on such
expenses;

3. all claims, costs, losses, and damages
(including but not limited to all fees and charges of
engineers, architects, attorneys, and other professionals
and all court or arbitration or other dispute resolution
costs) incurred in settlement of terminated contracts with
Subcontractors, Suppliers, and others; and

4. reasonable expenses directly attributable to
termination.

B. Contractor shall not be paid on account of loss
of anticipated profits or revenue or other economic loss
arising out of or resulting from such termination.

15.04 Contractor May Stop Work or Terminate

A. If, through no act or fault of Contractor, (i)
the Work is suspended for more than 90 consecutive days
by Owner or under an order of court or other public
authority, or (ii) Engineer fails to act on any Application
for Payment within 30 days after it is submitted, or (iii)
Owner fails for 30 days to pay Contractor any sum finally
determined to be due, then Contractor may, upon seven
days written notice to Owner and Engineer, and provided
Owner or Engineer do not remedy such suspension or
failure within that time, terminate the Contract and
recover from Owner payment on the same terms as
provided in Paragraph 15.03.

B. In lieu of terminating the Contract and
without prejudice to any other right or remedy, if
Engineer has failed to act on an Application for Payment
within 30 days after it is submitted, or Owner has failed
for 30 days to pay Contractor any sum finally determined
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to be due, Contractor may, seven days after written notice
to Owner and Engineer, stop the Work until payment is
made of all such amounts due Contractor, including
interest thereon. The provisions of this Paragraph 15.04
are not intended to preclude Contractor from making a
Claim under Paragraph 10.05 for an adjustment in
Contract Price or Contract Times or otherwise for
expenses or damage directly attributable to Contractor’s
stopping the Work as permitted by this Paragraph.

ARTICLE 16 - DISPUTE RESOLUTION

16.01 Methods and Procedures

A. Either Owner or Contractor may request
mediation of any Claim submitted to Engineer for a
decision under Paragraph 10.05 before such decision
becomes final and binding. The mediation will be
governed by the Construction Industry Mediation Rules
of the American Arbitration Association in effect as of the
Effective Date of the Agreement. The request for
mediation shall be submitted in writing to the American
Arbitration Association and the other party to the
Contract. Timely submission of the request shall stay the
effect of Paragraph 10.05.E.

B. Owner and Contractor shall participate in the
mediation process in good faith. The process shall be
concluded within 60 days of filing of the request. The
date of termination of the mediation shall be determined
by application of the mediation rules referenced above.

C. If the Claim is not resolved by mediation,
Engineer’s action under Paragraph 10.05.C or a denial
pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become
final and binding 30 days after termination of the
mediation unless, within that time period, Owner or
Contractor:

1. elects in writing to invoke any dispute
resolution process provided for in the Supplementary
Conditions, or

2. agrees with the other party to submit the
Claim to another dispute resolution process, or

3. gives written notice to the other party of their
intent to submit the Claim to a court of competent
jurisdiction.

ARTICLE 17 - MISCELLANEOUS

17.01 Giving Notice

A. Whenever any provision of the Contract
Documents requires the giving of written notice, it will be
deemed to have been validly given if:

1. delivered in person to the individual or to a
member of the firm or to an officer of the corporation for
whom it is intended, or

2. delivered at or sent by registered or certified
mail, postage prepaid, to the last business address known
to the giver of the notice.

17.02 Computation of Times

A. When any period of time is referred to in the
Contract Documents by days, it will be computed to
exclude the first and include the last day of such period. If
the last day of any such period falls on a Saturday or
Sunday or on a day made a legal holiday by the law of the
applicable jurisdiction, such day will be omitted from the
computation.

17.03 Cumulative Remedies

A. The duties and obligations imposed by these
General Conditions and the rights and remedies available
hereunder to the parties hereto are in addition to, and are
not to be construed in any way as a limitation of, any
rights and remedies available to any or all of them which
are otherwise imposed or available by Laws or Regula-
tions, by special warranty or guarantee, or by other
provisions of the Contract Documents. The provisions of
this Paragraph will be as effective as if repeated
specifically in the Contract Documents in connection with
each particular duty, obligation, right, and remedy to
which they apply.

17.04 Survival of Obligations

A. All representations, indemnifications, warran-
ties, and guarantees made in, required by, or given in
accordance with the Contract Documents, as well as all
continuing obligations indicated in the Contract Docu-
ments, will survive final payment, completion, and
acceptance of the Work or termination or completion of
the Contract or termination of the services of Contractor.

17.05 Controlling Law

A. This Contract is to be governed by the law of
the state in which the Project is located.

17.06 Headings
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A. Article and paragraph headings are inserted
for convenience only and do not constitute parts

of these General Conditions.
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These Supplementary Conditions amend and supplement General Conditions and other provisions
of the Contract Documents. All provisions which are not so amended or supplemented remain in
full force and effect.

SC-1.01A. Delete paragraph 1.01A in its entirety and insert the following in its place:

"A. Whenever used in these General Conditions or in other Contract Documents, the
terms listed below have the meanings indicated which are applicable to both the singular
and plural thereof. Said terms are generally capitalized or written in italics, but not
always. When used in a context consistent with the definition of a listed-defined term, the
term shall have a meaning as defined below whether capitalized or italicized or
otherwise."

SC-1.01.A.19 Replace paragraph 1.01.A.19 for the General Conditions in its entirety with the
following:

19. Engineer and Engineer’s Consultants – Forsgren Associates prepared the design and
is the ENGINEER for this project.

SC-1.01A.29. Delete paragraph 1.01A.29 in its entirety and insert the following in its place:

29. Owner—Teton County, Idaho is the OWNER for this project.

SC-1.01.A.42 Renumber paragraph 1.01.A.42 Site of the General Conditions to 1.01.A.42a
Site and add a new paragraph immediately following paragraph 1.42a as
follows:

1.01.A.42b Specialist: The term Specialist refers to a person, partnership, firm, or
corporation of established reputation (or if newly organized, whose personnel have
previously established a reputation in the same field), which is regularly engaged
in, and which maintains a regular force of workers skilled in either (as applicable)
manufacturing or fabricating items required by the Contract Documents, or
otherwise performing Work required by the Contract Documents. Where
Specifications require installation by a Specialist, that term shall also by deemed to
mean either the manufacturer of the item, a person, a partnership, firm, or
corporation licensed by the manufacturer, or a person, partnership, firm, or
corporation who will perform the Work under the manufacturer’s direct supervision.

SC-1.01.A.45 Add the following to paragraph 1.01.A.45 of the General Conditions:

Substantial Completion is further defined as that degree of completion of the Project’s
operating facilities and systems sufficient to satisfy all of the following:

a. provides the OWNER the full time, uninterrupted, continuous beneficial operation of
the Work;

b. all required functional, performance and acceptance or startup testing has been
successfully demonstrated for all components, devices, equipment, and
instrumentation and controls to the satisfaction of the ENGINEER in accordance
with the requirements of the Specifications;

c. all inspections required have been completed and identified conditions corrected.

Specific items of Work which shall be completed prior to declaration of Substantial
Completion date included, but are not limited to, the following:

a. Conformance with all training services requirements.
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b. Correction of all state, local, and other regulatory agency’s defective Work lists.
c. Submittals have been received and approved by the ENGINEER including, but not

necessarily limited to, the following:
(1) Record documents.
(2) Operation and maintenance manuals, including service and maintenance

agreements.
(3) Equipment data forms.
(4) Manufacturers’ certificates of proper installation.
(5) Factory test reports.

d. All special accessories have been provided that are required to place each item of
equipment in full operation. These special accessory items include, but are not
limited to, specified spare parts, test equipment, adequate oil and grease or other
lubrication, air filters, light bulbs, fuses, special tools, valve operators, and other
expendable items required for startup and operation of the operating facilities or
systems as a whole.

e. All additional warranty or insurance coverage requirements have been provided.

SC-1.02E. Delete paragraph 1.02E in its entirety and substitute the following:

"E. Furnish, Install, Perform, Provide - The word "Furnish" or the word "Install" or the word
"Perform" or the word "Provide" or the word "Supply," or any combination or similar
directive or usage thereof, shall mean FURNISHING AND INCORPORATING IN THE
WORK including all necessary labor, materials, equipment, and everything necessary to
perform the Work indicated, unless specifically limited in the context."

SC-2.02 Add the following to paragraph 2.02 of the General Conditions:

A. The OWNER will provide the CONTRACTOR two sets of Project Manuals.

SC-2.05A.3. Add a new paragraph immediately after paragraph GC 2.05A.3., which is to read
as follows:

"a. Where a Contract is awarded on a lump sum basis, the Contractor shall file with the
Engineer a balanced price segregation of his lump sum bid into items similar to the
various subdivisions of the general and detailed specifications, the sum of which shall
equal the lump sum bid. The cost of various materials shall be furnished upon request of
the Engineer, and such data will then be used as a basis for making progress estimates.
Breakdown cost itemized specification section and trade, and distribute cost to individual
applicable units and structures. Where structures, units, equipment, or other
components are identified by a specific series or, identification number, utilize said
designation throughout cost breakdown. Provide detailed breakdown for individual yard
piping or conduit runs and identify approximate quantities involved to satisfaction of the
Engineer. Provide separate breakdown for change order items or items requested.
Provide an additional breakdown sheet, equivalent to AIA document G703, showing the
tabulation format for stored materials. Submit this sheet each month with Contractor's
pay request breakdown. The detail and format of cost breakdown and stored materials
tabulation sheet shall be fully approved by Engineer."

SC-2.06A. Amend the first sentence of paragraph GC-2.06A. by striking out the words
"Before any work...a conference", and substituting "After Notice of Award, but before any Work at
the site is started (except with approval of OWNER), a conference."

SC-3.01. Add two new paragraphs after paragraph SC-3.01C. which are to read as follows:
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"D. The Specifications may vary in form, format and style. Some specification sections are
written in varying degrees of streamlined or declarative style and some sections may be
relatively narrative by comparison. Omissions of such words and phrases as "the
Contractor shall," "in conformity with," "as shown," or "as specified" are intentional in
streamlined sections. Omitted words and phrases shall be supplied by inference. Similar
types of provisions may appear in various parts of a section or articles within a part
depending on the format of the section. The Contractor shall not take advantage of any
variation of form, format or style in making claims for extra Work.

E. The cross referencing of specification sections under the subparagraph heading
"Related Sections include but are not necessarily limited to:" and elsewhere within each
specification section is provided as an aid and convenience to the Contractor. The
Contractor shall not rely on the cross referencing provided and shall be responsible to
coordinate the entire work under the Contract Documents and provide a complete Project
whether or not the cross referencing is provided in each section or whether or not the
cross referencing is complete."

SC-3.03.A. Amend the first sentence of paragraph GC-3.03A. by striking out the words "and
all applicable field measurements," and substituting "against all applicable field measurements and
conditions."

SC-3.03.C Add the following paragraph to Article 3 of the General Conditions:

3.03 C. Precedence of Documents:

In resolving inconsistencies among two or more sections of the Contract Documents,
precedence shall be given in the following order:

A. AGREEMENT
B. SUPPLEMENTARY CONDITIONS
C. INSTRUCTION TO BIDDERS
D. GENERAL CONDITIONS
E. SPECIFICATIONS
F. DRAWINGS
G. INVITATION TO BID
H. CERTIFICATE OF INSURANCE

Figure dimensions on DRAWINGS shall take precedence over scaled dimensions.

Detailed DRAWINGS shall take precedence over more general DRAWINGS.

SC-4.03.A.4 Insert the following immediately after the word promptly: “and within 24 hours:”

SC-5.04.A.4 Replace item 5.04.A.4 of the General Conditions in its entirety with the following:

Claims for damages insured by customary personal injury liability coverage which are
sustained:

a. By any person as a result of a claim directly or indirectly related to the
employment of such person by CONTRACTOR, or

b. By any other person for any other reason.
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SC-5.04.B.1 Replace the phrase “OWNER and ENGINEER” with the following in paragraph
5.04.B.1 of the General Conditions: “OWNER, ENGINEER, and each of the
Engineer’s Consultants”

SC-5.04.B.8 Add the following at the end with paragraph 5.04.B of the General Conditions:

8. Contain a provision or endorsement that the coverages and limits afforded will apply
exclusively to claims which may arise out of or result from CONTRACTOR’s
performance and furnishing of the Work and CONTRACTOR’s other obligations under
the Contract Documents, whether it is performed or furnished by CONTRACTOR,
Subcontractor, Supplier or by anyone directly or indirectly employed by any of them to
perform or furnished any of the Work, or by anyone for whose acts any of them may be
liable.

SC-5.04 The limits of liability for the insurance required by paragraph 5.04 of the General
Conditions shall provide coverage for not less than the following amounts or
greater where required by Laws and Regulations.

Worker’s compensation, disability benefits and other similar employee benefit acts,
and damages because of bodily injury, occupational sickness or disease, or
death of CONTRACTOR’s employees as provided in paragraphs 5.04.A and
5.04.B of the General Conditions:

• State: Statutory.
• Federal (if any applicable): Statutory
• Employer’s Liability or “Stop-Gap”: $1,000,000

Contractor’s Liability Insurance under paragraphs 5.04.A and 5.04.B of the General
Conditions shall provide the following minimum limits and conditions:

• General Aggregate $2,000,000.
• Products-Completed Operations Aggregate $1,000,000.
• Personal Accident Injury (per person/organization

with employment exclusion deleted) $1,000,000.
• Each Occurrence (bodily injury and property damage) $2,000,000.
• Fire Damage (any one fire) $2,000,000.
• Medical Expenses (any one person) $5,000.

Property Damage liability insurance shall not include the explosion, collapse, and
underground exclusions and shall provide broad form property damage coverage.

Automobile Liability under paragraph 5.4.6 of the General Conditions shall provide
for the following for owned, Non-owned, rented, or hired vehicles:
• Combined Single Limit (bodily injury and property damage)

$1,000,000

SC-5.06 Replace paragraph 5.06 of the General Conditions, in its entirety, with the
following:

A. CONTRACTOR shall purchase and maintain property insurance upon the Work at the
site in the amount of the full replacement cost thereof (subject to such deductible
amounts as may be provided in these Supplementary Conditions or required by Laws
and Regulations). This insurance shall:
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1. include the interests of OWNER, CONTRACTOR, Subcontractors, ENGINEER,
and Engineer’s Consultants and any other persons or entities identified in the
Supplementary Conditions, each of whom is deemed to have an insurable interest
and shall be listed as an insured or additional insured;

2. be written on a Builder’s Risk, special peril, or risk of loss policy form that shall at
least include insurance for physical loss and damage to the Work, temporary
buildings, falsework and Work in transit and shall insure against at least the
following perils: fire, lightning, extended coverage, theft, vandalism and malicious
mischief, earthquake, collapse, debris removal, demolition occasioned by
enforcement of Laws and Regulations, water damage, and other such perils as
may be specifically required by the Supplementary Conditions.

3. include expenses incurred in the repair or replacement of any insured property
(including but not limited to fees and charges of ENGINEER’s, Engineer’s
Consultants, Consultants, and specialists);

4. cover materials and equipment in transit for incorporation in the Work or stored at
the site or at another location that was agreed to in writing by OWNER prior to
being incorporated in the Work, provided that such materials and equipment have
been included in an Application Payment recommended by ENGINEER; and

5. be maintained in effect until final payment is made unless otherwise agreed to in
writing by OWNER, CONTRACTOR and ENGINEER with thirty days written notice
to each other additional insured to whom a certificate of insurance has been
issued.

B. The policies of insurance required to be purchased and maintained by CONTRACTOR
in accordance with this paragraph 5.06 shall comply with the requirements of 5.08 and
5.10.

SC-5.08 Replace paragraph 5.08 of the General Conditions in its entirety with the following:

SC-5.08 Receipt and Application of Insurance Proceeds

A. Any insured loss under the policies of insurance required by paragraphs 5.04 and 5.06
will be adjusted with CONTRACTOR and made payable to CONTRACTOR as fiduciary
for the insureds, as their interests may appear, subject to the requirements of any
applicable mortgage clause and or paragraph 5.08B. CONTRACTOR shall deposit in a
separate account any money so received, and shall distribute it in accordance with
such agreement as the parties in interest may reach. If no other special agreement is
reached the damaged Work shall be repaired or replaced, the moneys so received
applied on account thereof and the Work and the cost thereof covered by an
appropriate Change Order or Written Amendment.
=

B. CONTRACTOR as fiduciary shall have power to adjust and settle any loss with the
insurers unless one of the parties in interest shall object in writing within 15 days after
the occurrence of loss to CONTRACTOR’s exercise of this power. If such objection be
made, CONTRACTOR as fiduciary shall make settlement with the insurers in
accordance with such agreement as the parties in interest may reach. If no such
agreement among the parties in interest is reached, CONTRACTOR as fiduciary shall
adjust and settle the loss with the insurers and, if required in writing by any party in
interest, CONTRACTOR as fiduciary shall give bond for the proper performance of
such duties.

SC-5.10.A Add two paragraphs immediately after Paragraph GC-5.10A which are to read as
follows:
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"1. All insurance required by the Contract Documents, or by Laws or Regulations shall
remain in full force and effect on all phases of the Work, whether or not the Work is
occupied or utilized by OWNER, until all Work included in the agreement has been
completed and final payment has been made.

2. Nothing contained in the insurance requirements shall be construed as limiting the
extent of CONTRACTOR's responsibility for payment of damages resulting from his
operations under the Contract. CONTRACTOR agrees that he alone shall be completely
responsible for procuring and maintaining full insurance coverage as provided herein or
as may be otherwise required by the Contract Documents. Any approval by OWNER or
ENGINEER shall not operate to the contrary."

SC-5.10.B Add the following to paragraph 5.10 of the General Conditions:

B. The property insurance shall contain no partial occupancy restriction for utilization of
the Project by the OWNER for the purpose intended.

SC-6.01.B Add the following sentence to the end of paragraph 6.01.B of the General
Conditions:

If during the performance of the Work, the Owner determines that the
CONTRACTOR has provided an incompetent resident superintendent, the
OWNER shall notify the CONTRACTOR in writing, and the CONTRACTOR shall
replace said resident superintendent within ten days with a competent resident
superintendent.

SC-6.02.B Delete paragraph GC-6.02B. in its entirety, and substitute the following:

"B. In the absence of any Federal, state or local laws, regulations or covenants,
the CONTRACTOR may conduct its performance of the Work at the
CONTRACTOR's sole discretion, except that the cost of any overtime pay or other
expense incurred by the OWNER for Resident Project Representative and
construction observation services, occasioned by the conduct of Work on Saturday,
Sunday, any legal holiday, or as overtime on any regular work day, shall be
reimbursed to the OWNER by the CONTRACTOR.

Regular working hours consist of up to 10 working hours within an 11-hour period
between 7:00 a.m. and 6:00 p.m.”

SC-6.03A. Add a paragraph immediately after paragraph GC-6.03A. which is to read as
follows:

"1. Where the Work requires equipment be furnished, due to the lack of
standardization of equipment as produced by the various manufacturers, it may
become necessary to make minor modifications in the structures, buildings, piping,
mechanical work, electrical work, accessories, controls, or other work, to
accommodate the particular equipment offered. CONTRACTOR's bid price for any
equipment offered shall include the cost of making any necessary changes subject
to the approval of ENGINEER."

SC-6.03.B Add the following sentence at the end of the first sentence of paragraph GC-6.03B
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"All items of standard equipment shall be the latest model at the time of delivery."

SC-6.11.A.4 Add the following at the end of paragraph 6.11.A of the General
Conditions:

4. CONTRACTOR shall not enter upon nor use property not under OWNER control
until appropriate easements have been executed and a copy is on file with the
ENGINEER.

SC-6.12. Add the following language at the end of the first sentence of paragraph GC-6.12A:

"CONTRACTOR shall include accurate locations for buried and imbedded items."

SC-6.17A. Add the word "required" to the first sentence of paragraph GC-6.17A., immediately
after the words "CONTRACTOR shall submit."

At the end of paragraph GC-6.17A., add the following paragraphs:

"c. Shop Drawings submitted as herein provided by CONTRACTOR and reviewed
by ENGINEER for conformance with the design concept shall be executed in
conformity with the Contract Documents unless otherwise required by OWNER.

d. When Shop Drawings are submitted for the purpose of showing the installation
in greater detail, their review shall not excuse CONTRACTOR from requirements
shown on the drawings and Specifications.”

SC-6.17.A.2. Add the word "required" to the first sentence of paragraph GC-6.17A2.,
immediately after the words "shall also submit."

SC-6.17.C. At the end of paragraph 6.17D.3., delete "variation." and add: "variation; otherwise
CONTRACTOR will not be relieved of the responsibility of executing the Work in accordance with
the Contract Documents, even though such Shop Drawings or Samples have been otherwise
reviewed."

Following paragraph GC-6.17C.3., add the following paragraph:

"a. If a Shop Drawing or Sample, as submitted, indicates a variation from the
Contract Requirements as set forth in the Contract Documents and ENGINEER
finds same to be in the interest of OWNER and to be so minor as not to involve a
change in the Contract Price or time for performance, ENGINEER may approve the
Shop Drawings or Samples; provided however, such departure is slight in nature
and does not affect the design concept of the Work."

SC-6.17C.4. Add three new paragraphs immediately after GC-6.17C.3. which are to read as
follows:

"4. CONTRACTOR shall submit all Shop Drawings and Samples sufficiently in
advance of construction requirements to allow ample time for checking, correcting,
resubmitting and rechecking and to avoid any delay in progress of the Work.

5. See Section 01300.
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6. Shop Drawings and Sample submittals not conforming to requirements of this
paragraph 6.17C and Section 01300 will be returned to CONTRACTOR without
action for resubmittal and the resulting delay shall be entirely the responsibility of
CONTRACTOR."

SC-6.17D.1. Add the word "required" to the first sentence of paragraph GC-6.17D.1.
immediately after the words "ENGINEER will provide timely review of".

SC-6.17D.3. Add the word "of required submittals" to the first sentence of paragraph GC-
6.17D.3. immediately after the words "ENGINEER's review and approval".

Add the following paragraph at the end of paragraph GC-6.17D.3.:

“4. ENGINEER's check and review of Shop Drawings and Samples, Standard
Specifications and descriptive literature submitted by CONTRACTOR will be only
for general conformance with design concept, except as otherwise provided, and
shall not be construed as:

a. permitting any departure from the Contract Requirements;

b. relieving CONTRACTOR of the responsibility for any error in details,
dimensions or otherwise that may exist in such submittals;

c. constituting a blanket approval of dimensions, quantities, or details of the
material or equipment shown; or

d. approving departures from additional details or instructions previously
furnished by ENGINEER. Such check or review shall not relieve CONTRACTOR
of the full responsibility of meeting all of the requirements of the Contract
Documents."

SC-6.17.E.2 Add the following at the end of paragraph 6.17.E of the General Conditions:

2. ENGINEER will record time required by ENGINEER or Engineer’s Consultants for
submittal review occasioned by CONTRACTOR’s resubmissions, in excess of one
resubmission, of a required submittal, caused by unverified, unchecked or
unreviewed, incomplete, inaccurate or erroneous, or nonconforming submittals.
Upon receipt of Engineer’s accounting of time and costs, CONTRACTOR will
reimburse OWNER for charges of ENGINEER or Engineer’s Consultants review for
excessive resubmissions through setoffs from the recommended OWNER
payments to CONTRACTOR as established in paragraph 14.03.D.1.C of the
Supplementary Conditions.

SC-6.20.A Replace paragraph 6.20.A of the General Conditions, in its entirety, with the
following:

A. To the fullest extent permitted by Law or Regulation, the CONTRACTOR shall
indemnify, hold harmless, and defend the OWNER and its agents, architects,
ENGINEER, Consultants, officers, agents, servants, employees, and each of them
(hereinafter individually and collectively, the "Indemnitees") from and against any
and all liability, claims, damages, injury of any kind or nature whatsoever (including
death) and cost of defense to any person or property (including, without limitation,
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claims for injury to or death to any employee of CONTRACTOR, Subcontractor or
Supplier) which result from, arise out of, or occur in connection with the execution
of the Work, whether or not such claims are based upon actual or alleged active or
passive negligence or wrongdoing of any Indemnities, except that the
CONTRACTOR shall not be required to indemnify an Indemnitees against a claim
or loss that is the result of the Indemnitee’s sole negligence or willful misconduct.
CONTRACTOR shall indemnify all Indemnitees from and against all loss, cost,
expense, liability, damage or injury, including legal fees, that Indemnitees may
directly or indirectly sustain suffer or incur as a result thereof, and the
CONTRACTOR agrees to and does hereby assume on behalf of Indemnitees the
defense of any action at law or in equity which may be brought against Indemnitees
by reason of such claim, and will pay on behalf of Indemnitees, upon their demand,
the amount of any judgment that may be entered against Indemnitees or any of
them in any such action. In the event that any such claims, loss, costs, expense,
liability, damage or injury arise or are made, asserted or threatened against an
Indemnitees for which the insurer of CONTRACTOR does not admit coverage, or if
the OWNER deems such coverage to be inadequate, the OWNER shall have the
right to withhold from any payments due or to become due to the CONTRACTOR
an amount sufficient to protect Indemnitees from such claims, loss costs, expense,
liability, damage or injury, including legal fees. The CONTRACTOR will require
any and all subcontractors and supplier to conform with the provisions or this
clause prior to commencing any work and agrees to insure this clause in conformity
with Article 5. Bonds and Insurance, herein.

SC-6.20.C.D,E & F Add the following after paragraph 6.20.C of the General Conditions:

D. For suits, actions, legal or administrative proceedings, claims, demands, damages,
losses, penalties, fines, costs, and expenses caused by or resulting from the
concurrent negligence of the OWNER and the ENGINEER, or the OWNER’s or
ENGINEER’s agents or employees, and the CONTRACTOR or the
CONTRACTOR’s agents or employees, in situations where liability for damages
arises from claims of bodily injury to persons or damage to property, the preceding
indemnity provision shall be valid and enforceable only to extent of the
CONTRACTOR’s negligence.

E. CONTRACTOR acknowledges that by entering into a contract with OWNER,
CONTRACTOR has mutually negotiated the above indemnity provision with the
OWNER.

F. CONTRACTOR’s indemnity and defense obligations shall survive the termination
or completion of the Work and remain in full force and effect until satisfied in full.

SC-7.01.D Add the following to paragraph 7.01 of the General Conditions as follows:

D. Other work anticipated to be performed at the site by others, prior to, during, and in
sequence with the scheduled performance of the Work under these Contract
Documents is described in Section 01041 – Project Coordination.

SC-8.02.B Add the following to paragraph 8.02 of the General Conditions:

B. In such an event, work on the project shall temporarily cease until a new ENGINEER
is appointed and on-site.

SC-9.03. Add a new paragraph immediately after paragraph GC-9.03A. which is to read as
follows:
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"B. ENGINEER's Resident Project Representative shall not authorize any
deviation from the Contract Documents or substitutions of materials or equipment,
unless authorized by ENGINEER."

SC-9.03.B,C,D&E Add the following to paragraph 9.03 of the General Conditions:

B. The Resident Project Representative (RPR) for the Project will be furnished by ENGINEER.
C. The responsibilities and authority of the Resident Project Representative, assistants and

other field staff are limited to those of ENGINEER in paragraph 9.09 of the General
Conditions and to those delegated to the RPR by the ENGINEER’s project manager.

D. The RPR will be prohibited from:
1. Undertaking any of the responsibilities of CONTRACTOR, Subcontractors or

CONTRACTOR’s superintendent; or
2. Accept Submittals from anyone other than CONTRACTOR.
3. Exceeding the authority delegated by the ENGINEER’s project manager.

E. The following are examples of responsibilities and authority typically delegated to the RPR:
1. Schedules: Review and monitor the Progress Schedule, Schedule of Submittals and

Schedule of Values prepared by CONTRACTOR and consult with ENGINEER
concerning acceptability.

2. Conferences and Meetings: Conduct or attend meetings with CONTRACTOR, such as
preconstruction conferences, progress meetings, Work conferences and other Project
related meetings.

3. Liaison:
 Serve as ENGINEER’s liaison with CONTRACTOR, working principally through

CONTRACTOR’s superintendent and assist in understanding the intent of the
Contract Documents;

 Assist ENGINEER in serving as OWNER’s liaison with CONTRACTOR when
CONTRACTOR’s operations affect Owner’s onsite operations;

 Obtain from OWNER and CONTRACTOR additional details or information when
required for proper execution of the Work.

4. Submittals:
 Receive Submittals at the site, from CONTRACTOR.
 Advise ENGINEER and CONTRACTOR of the commencement of any Submittal

has not been approved by ENGINEER.
5. Review of Work, Rejection of defective Work, Inspection and Tests:
 Conduct onsite observations of the Work in progress to assist ENGINEER in

determining if the Work is in general proceeding in accordance with the Contract
Documents;

 Inform ENGINEER and CONTRACTOR when whenever RPR believes that any
Work is unsatisfactory, faulty or defective, or does not conform to the Contract
Documents, or has been damaged, or does not meet the requirements of any
inspection, test, or approval required to be made

 Advise ENGINEER and CONTRACTOR whenever RPR believes that any Work will
not produce a completed Project that conforms generally to the Contract
Documents or will prejudice the integrity of the design concept of the completed
Project as a functioning whole as indicated in the Contract Documents, or
whenever RPR believes Work should be uncovered for observation, or requires
special testing, inspection, or approval

 Monitor that tests, equipment and systems startups and operating and
maintenance training are conducted in the presence of appropriate personnel, and
that CONTRACTOR maintains adequate records thereof
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 Observe, record and report to ENGINEER appropriate details relative to the test
procedures and startups

 Accompany visiting inspectors representing public or other agencies having
jurisdiction over the Project, record the results of these inspections and report to
ENGINEER.

6. Records:
 Maintain at the site files for correspondence, conference records, Submittals

including Shop Drawings and Samples, reproductions of original Contract
Documents including all Addenda, the signed Agreement, Work Change Directives,
Change Orders, Field Orders, additional Drawings issued after the Effective Date
of the Agreement, Engineer’s written clarifications and interpretations, progress
reports, and other Project related documents;

 Keep a diary or log book recording pertinent site conditions, activities, decision and
events.

7. Payment Requests: Review applications for payment with CONTRACTOR.
8. Certificates, Maintenance, and Operation Manuals, Record Documents, and Site

Records: During the course of the Work, monitor that these documents and other data
required to be assembled, maintained, and furnished by CONTRACTOR are applicable
to the items actually installed and in accordance with the Contract Documents, and
have this material delivered to ENGINEER for review and forwarding to OWNER prior
to final payment for the Work.

9. Substantial Completion:
 Conduct an inspection in the company of ENGINEER, OWNER, and

CONTRACTOR and prepare a list of items to be completed or corrected;
 Submit to ENGINEER a list of observed items requiring completion or correction.

10. Completion:
 Conduct final inspection in the company of ENGINEER, OWNER, and

CONTRACTOR;
 Notify CONTRACTOR and ENGINEER in writing of all particulars in which this

inspection reveals that Work is incomplete or defective;
 Observe that all items on final list have been completed, corrected, or accepted by

OWNER and make recommendations to ENGINEER concerning acceptance.

SC-9.06. Add a new paragraph immediately after paragraph GC-9.06D. which is to read as
follows:

"E. The acceptance at any time of materials or equipment by or on behalf of
OWNER shall not be a bar to future rejection if they are subsequently found to be
defective, inferior in quality, or not equal to the material or equipment specified, or
are not as represented to ENGINEER or OWNER."

SC-9.10 Add the following paragraph at the end of Article 9 of the General Conditions:

9.10 Clarifications and Interpretations

A. OWNER or CONTRACTOR may submit, to the ENGINEER, written requests for
clarifications and interpretations of the Contract Documents per the Request for
Clarification/Interpretation (RFI) form and process. ENGINEER may also initiate an
RFI.

B. In response, ENGINEER will issue with reasonable promptness such written
clarifications or interpretations of the requirements of the Contract Documents as
ENGINEER may determine are:

a. Are necessary and consistent with the intent of the Contract Documents.
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b. Can be reasonably inferred from the Contract Documents.
C. Such clarifications and interpretations shall be binding on OWNER and

CONTRACTOR.
D. If OWNER, CONTRACTOR, ENGINEER assert that an RFI response should result in

an adjustment to Contract Price or Contract Times, the party making this assertion
shall prepare and submit a written request to modify the Contract per the Contract
Modification Request (CMR) form and process.

SC-10.01. Add the following new subparagraph after paragraph GC-10.01A:

"1. Change Proposal Request

a. When OWNER requests CONTRACTOR to present a proposal to accomplish
a change in the Work, the request will be made in the form of a Change Proposal
Request (CPR) prepared by ENGINEER. The CPR will describe the change and
request CONTRACTOR to propose a cost and Contract Time change.
CONTRACTOR will propose cost and time changes, provide a breakdown for the
costs, sign the CPR and return it to ENGINEER. ENGINEER will make
recommendations to OWNER concerning acceptance. If the CPR is approved by
OWNER, the CPR will be included in a Change Order. CONTRACTOR is not
authorized to proceed with a change contained in a CPR until the Change Order is
properly signed and issued.

b. When the CONTRACTOR desires to propose changes to the Work, it may
initiate a CPR in the same form as provided in Paragraph 10.01A.1.a. and submit
the CPR to the ENGINEER for the ENGINEER's review and recommendation."

SC-10.03.A In the first sentence or paragraph 10.03.A of the General Conditions, delete the word
“shall” and insert the word “may” in its place.

SC-11.01.D Add a sentence to the end of paragraph 11.01.D of the General Conditions as
follows:

Supporting data shall include but not be limited to daily submissions of timesheets
indicating hours and trades worked, equipment and time equipment was employed,
and materials expended.

SC-12.02. Add a new paragraph after paragraph GC 12.02B. which is to read as follows:

"C. No extension of the Contract Time will be allowed for additional Work or for
claimed delay unless the additional Work contemplated or claimed delay is shown
to be on the critical path of the Project's schedule of construction or
CONTRACTOR can show by Critical Path Method analysis how the additional
Work or claimed delay adversely affects the critical path."

SC-13.03.D Add the following at the end of paragraph 13.03.D of the General Conditions:

See paragraphs 13.03.G and 13.03.H.

SC-13.03.G&.H Add the following new paragraphs immediately after paragraph

13.03.E of the General Conditions:
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G. Tests required by Contract Documents to be performed by an independent laboratory for
CONTRACTOR shall be made by a laboratory licensed or certified in accordance with
Laws and Regulations and applicable state and local statutes. In the event state license
or certification is not required, meet following applicable requirements.

1. “Recommended Requirements for Independent Laboratory Qualification,” published
by the American Council of Independent Laboratories.

2. Basic requirements of ASTM E329, “Standard of Recommended Practice for
Inspection and Testing agencies for Concrete and Steel as Used in Construction” as
applicable.

3. Calibrate testing equipment at reasonable intervals by devices of accuracy traceable
to either the National Bureau of Standards or accepted values of natural physical
constants.

H. The CONTRACTOR shall establish an inspection program and a testing plan acceptable
to the ENGINEER and shall maintain complete inspection and testing records available
to ENGINEER.

SC-14.02.A.1 Add the following paragraph 14.02.A.1.a CONTRACTOR shall submit to the
ENGINEER an approved Schedule of Values and an approved photo log documenting
existing private property conditions and locations prior to eligibility for the first Application
of Payment.

SC-14.02.C.1. Delete the word “Ten” in first sentence in the first paragraph 14.02.C.1. of the
General Conditions, and Replace with “Sixty”.

SC-14.02.D.1. Replace paragraph 14.02.D.1.C of the General Conditions, in its
entirety, with the following:

A. Items entitling OWNER to retain setoffs from the amount recommended including but not
limited to:

1. OWNER compensation to ENGINEER at an estimated average rate of $125 per each
extra personnel hour for labor plus expenses because of the following
CONTRACTOR-caused events:
• Retesting defective Work;
• Return visits to manufacturing facilities for shop testing or retesting;
• Shop Drawing review in excess of two reviews by ENGINEER for substantially the

same submittal;
• Evaluation and implementation of CONTRACTOR-proposed substitutes or “or

equal” items of equipment and in making changes to Contract Documents
occasioned thereby;

2. Liability for liquidated damages incurred by CONTRACTOR as set forth in the
Agreement.

SC-14.09.A.1 In paragraph 14.09.A.1 of the General Conditions, delete the word “appearing” and
insert the word “discovered” in its place.

SC-14.09.A.2. Add the words "and/or ENGINEER" to the first sentence of paragraph SC-
14.09A.2. after the words "against OWNER".

SC-15.02B. Delete Paragraph GC-15.02B., in its entirety and substitute the following text:
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"B. If one or more of the events identified in paragraph 15.02A. occur, OWNER will
provide written notice to CONTRACTOR and Surety to arrange a conference with
CONTRACTOR and Surety to address CONTRACTOR's failure to perform the
Work. Conference shall be held not earlier than 7 days, nor later than 15 days,
after receipt of notice.

If the OWNER, the CONTRACTOR, and the Surety do not agree to allow the
CONTRACTOR to proceed to perform the Construction Contract, the OWNER
may, to the extent permitted by Laws and Regulations, declare a CONTRACTOR
Default and formally terminate the CONTRACTOR's right to complete the Contract.
CONTRACTOR Default shall not be declared earlier than 20 days after the
CONTRACTOR and Surety have received notice of conference to address
CONTRACTOR's failure to perform the Work.

If CONTRACTOR's services are terminated, Surety shall be obligated to take over
and perform the Work. If Surety does not commence performance thereof within
15 consecutive calendar days after date of notice to CONTRACTOR that the
services of CONTRACTOR have been terminated, or if Surety has taken over for
CONTRACTOR and while prosecuting the Work in lieu of CONTRACTOR, any one
or more of the events cited in 15.2.1. through 15.2.4. occur, then OWNER, without
process or action at law, may take over any portion of the Work and complete it as
described below.

If OWNER completes the Work, OWNER may exclude CONTRACTOR from the
site and take possession of the Work and of all CONTRACTOR's tools, appliances,
construction equipment and machinery at the site and use the same to the full
extent they could be used by CONTRACTOR (without liability to CONTRACTOR
for trespass or conversion), incorporate in the Work all materials and equipment
stored at the site or for which OWNER has paid CONTRACTOR but which are
stored elsewhere, and finish the Work as OWNER may deem expedient.

Whether OWNER or Surety completes the Work, CONTRACTOR shall not be
entitled to receive any further payment until the Work is finished. If the unpaid
balance of the Contract Price exceeds all claims, costs, losses and damages
sustained by OWNER arising out of or resulting from completing the Work, such
excess will be paid to CONTRACTOR. If such claims, costs, losses and damages
exceed such unpaid balance, CONTRACTOR shall pay the difference to OWNER.
Such claims, costs, losses and damages incurred by OWNER will be reviewed by
ENGINEER as to their reasonableness and when so approved by ENGINEER
incorporated in a Change Order, provided that when exercising any rights or
remedies under this paragraph, OWNER shall not be required to obtain the lowest
price for the Work performed.

Neither OWNER, ENGINEER, nor any of their respective consultants, agents,
officers, directors or employees shall be in any way liable or accountable to
CONTRACTOR or Surety for the method by which the completion of the said Work,
or any portion thereof, may be accomplished or for the price paid therefore.

OWNER, notwithstanding the method used in completing the Contract, shall not
forfeit the right to recover damages from CONTRACTOR or Surety for
CONTRACTOR's failure to timely complete the entire Contract. CONTRACTOR
shall not be entitled to any claim for damages on account of the method used by
OWNER in completing the Contract.
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Maintenance of the Work shall continue to be CONTRACTOR's and Surety's
responsibilities as provided for in the bond requirements of the Contract
Documents or any special guarantees provided for under the Contract Documents
or any other obligations otherwise prescribed by law."

SC-15.04.A In the first sentence of paragraph 15.04.A of the General Conditions, and after the
words “OWNER fails for“, delete the phrase “30” and insert the phrase “60”.

SC-15.04.B In the first sentence of paragraph 15.04.B of the General Conditions, and after the
words “OWNER fails for”, delete the phrase “30” and insert the phrase “60”.

SC-17.07 Add a new paragraph 17.07 to the General Conditions as follows:

17.07 If any provision of portion of the Contract Documents is held unconstitutional, invalid
or otherwise unenforceable the rest of the Contract Documents shall remain in full
force and effect and shall in no way be affected, impaired or invalidated.

In such an event, the Owner reserves the right at it sole option to declare the
Contract void and to enter into negotiations with Contractor for a new Contract.

END OF SUPPLEMENTARY CONDITIONS
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